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1.2 General Assumptions

Microcomputer Aided Cost Engineering System (MCACES) for Windows version 1.2
was used to develop the estimate for the Fort Worth Central City project.
The following assumptions were used in the estimate:

- Total Construction Costs (Cost to Owner) shown include the
Contractors®™ Field Office Overhead, Home Office Overhead, Profit, Bonds and
Insurance.

- Bonds include General Liability Insurance and Builders All Risk.

- Total Project Costs do not include Escalation to the Mid-Point of
construction.

- Total Project Costs include Contingency.

- The "Other™ Column has been used for work normally performed by
subcontractor.

- Additional Assumptions are listed in the individual notes of
different categories in the estimate.

- Estimate for Total Bridge Cost was provided by the Bridge Designer.
- All costs based on January 2005.

- The Project is Sales Tax Exempt.

1.5 Work Elements

The cost estimate is formatted to be consistent with the Civil Works
Breakdown structure (CWBS). Using the CWBS the project has been segregated
onto sixteen (16) categories. Categories are further divided into additional
work elements as appropriate to provide additional information and detail to
individual items. The following is a brief summary of each of the categories
and work elements. Additional detail is provided in Appendix C- Volume 1
Report and Volume 11 Plans.

1.5.1 Land (01)

This category includes costs associated with the acquisition of property for
the project. The costs are tabulated by the major work element for which it
will be acquired and property acquisition assistance costs. The four (4)
major work elements are: bypass channel, water feature, valley storage, and
Marine Creek. The costs associated with each element of work were determined
after review of the mass appraisals performed by James K. Norwood as a part
of this project. Estimated costs in this estimate are based on the best known
information at the time of the estimate and may vary from the amounts in the
Norwood appraisals given modifications in the project footprint. A uniform
contingency of 10% was included on the land acquisition costs to account for
future footprint and market fluctuations.

Property acquisition assistance costs are included for consulting fees, legal
assistance, and other permitting, fees, licenses that will be incurred as
part of the land acquisition activity. These costs are for additional
analysis, planning, acquisition documents and proceedings including any
additional appraisals and possible condemnation proceedings. A contingency
has not been provides on these costs as they are separate consulting costs.

1.5.2 Relocation (02)

This category includes anticipated costs for the relocation and moving of
current property owners and tenants on the affected property. Costs for
relocations of persons and businesses under this section are based on the
report prepared by Pinnacle Consulting Management Group, Inc dated February
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2, 2005. A contingency of 10% was included on these costs.

1.5.3 Reservoirs (04)

Riverbend, Samuel Avenue, 1-35 and University Drive are the four locations
which have been identified for Valley Storage improvements. Site
improvements include removing unnecessary structures, site grading to allow
for more valley storage and construction of new levees. In addition, new
flood control structures, seeding and utility replacements are included in
the expected costs. The University Drive site primarily contains roadway and
grade modifications/improvements. Borrow material required for University
Drive site is imported from the bypass channel and valley storage sites. A
contingency of 20% was included on these costs.

1.5.4 Samuel Avenue Dam (05)

Downstream of the bypass channel a new dam structure will be constructed on
the West Fork Trinity River. The dam will consist of seven leaf gates placed
into a concrete support structure. Three (3) sluice gates will also be
provided in the bottom of the dam to assist in the control of upstream water
levels. The concrete structure will have a bridge on the top of the dam and
will be supported on a Roller Compacted Concrete (RCC) / Bedrock foundation.
A temporary cofferdams and diversion channel will be required during
construction of the dam. Several Valley Storage sites will be constructed
adjacent to the dam and which costs are included under the appropriate
category.

A bridge is also proposed on top of the structure to provide maintenance
access to the leaf gates. A contingency of 20% was included on these costs.

1.5.5 Ecosystem Restoration (06)

Ecosystem Restoration contains costs to restore and improve the various
valley storage sites. The primary locations for ecosystem restoration are
Riverbend, Rockwood, Samuel Avenue and I-35. The improvements that are
included are seeding (both normal Bermuda grass and grassland/wetlands) and
tree planting. In addition, 50,000 CY of earthwork is included at the
Rockwood site for the restoration of an existing oxbow. A contingency of 20%
was included on these costs.

1.5.6 Roads and Bridges (08)

A. Henderson Bridge and Roadway

Henderson Bridge will be a 6 lane standard bridge approximately 700 If long
with 10 ft wide concrete walks on both sides. Elevated embankments will lead
up to the bridge on both sides of the future channel. The embankments will
be supported by concrete retaining walls. The roadways will be constructed of
concrete and include street lighting, pavement marking and signage.
Construction of the roadway will require a temporary roadway.

B. White Settlement Bridge and Roadway

White Settlement Bridge will be a 4 lane standard bridge approximately 735 If
long with 10 ft wide concrete walks on both sides. Elevated embankments will
lead up to the bridge on both sides of the future channel. The embankments
will be supported by concrete retaining walls. The roadways will be
constructed of concrete and include street lighting, pavement marking and
signage. Construction of the roadway will require a temporary roadway.
Installation of the final traffic signal for the White Settlement and
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Henderson Street intersection are included under this task.

C. Main Street Bridge and Roadway

Main Street Bridge will be a 4 lane designer (cable stayed) bridge
approximately 406 If long with 10 ft wide concrete walks on both sides.
Elevated embankments will lead up to the bridge on both sides of the future
channel. The embankments will be supported by concrete retaining walls. The
roadways will be constructed of concrete. The roadways will be constructed of
concrete and include street lighting, pavement marking and signage.
Construction of the roadway will require a roadway detour onto an existing
roadway -

D. White Settlement at Water Feature Bridge and Roadway

White Settlement Bridge will be a 4 lane standard bridge approximately with
10 ft wide concrete walks on both sides. The bridge will cross the expanded
Water Feature Elevated embankments will lead up to the bridge on both sides
of the future channel. The embankments will be supported by concrete
retaining walls. The roadways will be constructed of concrete. The roadways
will be constructed of concrete and include street lighting, pavement marking
and signage.

E. Street Modifications

Additional costs were provided to perform modifications to the various local
streets that will be affected by the construction of the channel. These
modifications include providing turnouts, dead ends and patching of existing
roads and drainage system.

A contingency of 20% was included on Road and Bridge costs.

1.5.7 Channel- Bypass (09)

Bypass Channel construction was been broken into two separate areas; North
and South. The channel will consists of an excavated center channel with
levees built on each side of the channel. On the West side of the channel a
standard earthen levee wall will be constructed, while on the east side, a
multi-level concrete retaining wall levee will be constructed.

Both sides of the channel will have recreational paths for pedestrian access.
All excess excavation material will be stockpiled in the future development
area for use during construction of the flood control gates and White
Settlement roadway embankment. Two pedestrian crossings will be constructed
across the new channel and the West Fork Trinity River (Just prior to the
intersection with the new channel). Both pedestrian crossings will be
designed to act as water breaks during a flood event.

A contingency of 20% was included on Road and Bridge costs.

1.5.8 Stormwater Pumping Facility (13)

A Stormwater Pumping Facility will be included in the project to maintain the
water level inside the water feature area during rainfall events high water
period on the West Fork. This facility is located adjacent to the TRWD Gate
and will be constructed at the same time as the gate structure. The facility
will contain a total of four (4) 45,000 GPM pumps and be constructed of a
concrete wet well and a masonry building. An emergency generator will be
shared with the TRWD gate structure. |In addition, access and parking is
provided adjacent to the site. A contingency of 20% was included on these
costs.

Currency in DOLLARS UPB 1D: UPOOEA
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1.5.9 Recreation Facilities (14)

A. Water Feature

A water feature will be constructed at the existing confluence of the West
Fork Trinity River and the Clear Fork Trinity River. The Water Feature area
will be constructed with concrete retaining walls and walks. Recirculation
pumps and housings are also included in the estimate to assist in the
circulation of water in the interior area. A preliminary design had not been
developed at the time of the estimate.

B. Marine Creek

Modifications will be made to Marine Creek, upstream of Samuel Avenue Dam, in
order to ensure that pedestrian access will be available once the dam is
constructed and the water impoundment is created. The modifications include
construction of concrete retaining walls and walks.

A contingency of 20% was included on these costs.

1.5.10 Flood Control & Diversion Structures (15)

Three Gate Control Structures (Clear Fork, Trinity Point and TRWD) will be
constructed for the project. All three (3) structures will be constructed of
concrete with battered foundation piles providing support to bedrock. The
Clear Fork gate will also have a sheet pile cutoff wall. Each gate will have
one large (24" x 17") Vertical Roller Gate and at least one small (12" x 10%)
Vertical Roller Gate (Trinity Point Gate - two). The large gate will be used
for normal water control and boat access to the interior area, while the
smaller gate(s) will be used to seal off pedestrian access during flooding
conditions. Gates can be inspected when open through internal access areas.
In addition, each gate will have an enclosed control room and instrumentation
system for monitoring the gates.

A contingency of 20% was included on these costs.

1.5.11 Building Demolition & Utilities (19)

A. Demolition

This section includes the demolition of structures and paving in the bypass
channel and the water feature areas. Approximately 1,583,575 sf of light
industrial buildings are to be demolished. The average building height was
assumed to be 20 ft tall with 7.5% of building volume requiring disposal.
Concrete Paving was assumed to be 8" thick with approximately 48,780 sy
required for removal. Asphalt Paving was assumed to be 6'"thick with
approximately 127,800 sy of material removal.

B. Utility Relocation

A variety of utility lines including sewers, storm sewers, water mains, gas
mains, electrical and cable will need to be relocated and demolished.
Construction Costs for these items have been included in this section.

A contingency of 20% was included on these costs.

1.5.12 Design Survey, Testing and Legal (21)

This category includes anticipated costs for design survey, project control,
geotechnical exploration and testing, independent construction materials
testing and legal assistance fees. The costs are divided into two main tasks:
1) Design Survey and Testing and 2) Legal Fees. Costs under this category are
based on a percentage of the total construction cost with contingency. Based
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on the complexity, magnitude, and duration of the project the costs have been
assumed as approximately 1.3% for Design Survey and Testing services and 1.0%
for Legal Fees for a total of 2.3% for this category.

1.5.13 Program Management (22)

This category includes anticipated costs for program management services
during the design and construction of the project. Program management
services are anticipated, but not limited to be: Agency Coordination/
Management, Standards Development, Maintenance of Project Records and Base
Files, Funding/ Grants and Cost Accounting, Contract Procurement, Project
Schedule Maintenance, and Closeout. Costs under this category are based on a
percentage of the total construction cost with contingency. Based on the
complexity, magnitude, and duration of the project the costs have been
assumed as approximately 4.9% for this category.

1.5.14 Planning, Engineering & Design (30)

This category includes anticipated costs for design and permitting including
but not limited to development of final designs, contract bid packages, cost
estimation, engineering services during construction, environmental
permitting, and permit fees. The costs are divided into two main tasks: 1)
A/E Design Fees and 2) Permits, Fees, and Licenses. Costs under this category
are based on a percentage of the total construction cost with contingency.
Based on the complexity, magnitude, and duration of the project the costs
have been assumed as approximately 5.0% for A/E Design Fees and 1.7% for
Permits, Fees and Licenses for a total of 6.7% for this category.

1.5.15 Construction Management (31)

This category includes anticipated costs for construction management
including but not limited to costs for: meetings (pre-con, progress,
post-con), field coordination, inspection, survey control, contract
modifications, payment request processing. Costs under this category are
based on a percentage of the total construction cost with contingency. Based
on the complexity, magnitude, and duration of the project the costs have been
assumed as approximately 4.6% for this category.

1.5.16 HTRW (33)

The HTRW category includes costs for environmental services and remediation
on the project and was developed based on the results of the environmental
records review completed for the potentially impacted properties during the
preliminary design phase. Environmental remediation costs for the project
were developed primarily for the potentially impacted properties within the
proposed bypass channel.

Construction costs were developed to address assumed conditions at each of
the sites with records indicating potential release of petroleum or hazardous
chemicals. Costs include, but are not limited to, the following:

- Investigation of assumed contaminated sites;

- Excavation and disposal of USTs and accompanying contaminated soils;
- Placement of short-term groundwater recovery/treatment systems at
locations with LUSTs/USTs;

- Excavation and disposal of assumed volumes of contaminated soil,
based on the number of databases that each site appears within;

- Analytical costs for characterization of the contaminated soils for
disposal and confirmation of complete removal; and
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- Engineering design fees and administrative costs for following
required regulatory guidelines and submittal of appropriate reports to
regulatory agencies.

Asbestos abatement costs were calculated based on a judgment of the total
square footage of office type space within the total building footprint
calculated for demolition on the project. Abatement unit price were then
used from industry source to determine the estimated asbestos abatement cost.
The HTRW construction costs are based on the best available information at
this time and will be updated and refined as design development is advanced
and more information can be obtained within the project footprint.

1.8 Estimate Layout

The estimate was divided into 6 different sections:

- Title - provides basic project information as well as overall notes
and assumptions for the estimate.

- Settings - provides information regarding the estimate layout. The
settings section informs the viewer about the breakdown of the contingency,
contractor overheads and estimate layout.

- Summary - provides a summary level breakout of the Project Owner
Summary, Project Indirect Summary, and Project Direct Summary. The Project
Owner Summary provides a review of total costs to the owner including all
associated contingencies. The Project Indirect Summary supplies a review of
the contractor costs and the contractor®s field office overhead, home office
overhead, profits and bonds & insurance. The Project Direct Summary provides
a review of the total man-hours, labor costs, equipment costs, material costs
and subcontractor (other) costs.

- Detail - supplies a detailed breakdown of all areas of the estimate.
- Error - provides a list and explanation of errors made in the
estimate.

- Contents - supplies a table of contents for the summary and detailed
portions of the estimate.
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** PROJECT SETTINGS **

ESTIMATE TYPE : A-Crews with Auto Reprice

SALES TAX : 0.00%

DATE OF ESCALATION SCHEDULE : 09/10/04

PROJECT DIRECT COST COLUMNS

Col Type H L E M u
Rep Width 8 10 10 10 9
Title MANHRS LABOR EQUIPMNT MATERIAL OTHER

PROJECT INDIRECT COST COLUMNS

Col Type o] u P B X
Rep Width 10 10 10 10 0
Title FIELD OH HOME OFC PROFIT BOND (Unused)

PROJECT OWNER COST COLUMNS

Col Type C E X X X
Rep Width 10 10 0 0 0
Title CONTINGN ESCALATN (Unused) (Unused) (Unused)

PROJECT BREAKDOWN

Trail Level 2nd View

PROJECT 1D Length Sep Title Order
Level 1 ID : 2 _ Contract 0
Level 2 ID : 2 - Feature 0
Level 3 ID : 2 - Sub Feat 0
Level 4 1D : 2 _ Element 0
Level 5 ID : 3 _ Level 5 0
Level 6 ID : 3 N Level 6 0
Owner Cost Level : O
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** PROJECT SETTINGS **

2ND VIEW COLUMNS

Quantity Column Width : 10

Col Type X X X X X
Rep Width 0 0 0 0 0
Title (Unused) (Unused) (Unused) (Unused) (Unused)
Shadow X X X X X

DETAIL REPORT FORMATTING

PAGE OPTIONS Page Break Levels : 2
Table of Contents Levels : 6

01234567

ROW OPTIONS Print Titles at Levels : NNYYYY
Print Totals at Levels : YYYYYY

Print Notes at Levels : YYYYYYY

Print Unit Cost Row :
Print Page Footer :

Show Cost Codes :

< < < =<

COLUMNS OPTIONS Print Crew Id :
Crew Output :
Unit Cost : N

=z =

UPB TITLES No. of Levels to Print : O
Bracket Titles With : N N
Include titles Notes : N
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** PROJECT SETTINGS **

OTHER REPORT FORMATTING

COLUMN TITLES FOR SUMMARY REPORTS

Column 1 FIELD OH : Prime Contractor®s Field Overhead
Column 2 HOME OFC : Prime"s Home Office Expense
Column 3 PROFIT : Prime Contractor®"s Profit

Column 4 BOND : Prime Contractor®"s Bond

Column 5 (Unused) : (Unused)

Column CONTINGN : Contingency

1
Column 2 ESCALATN : Escalation
Column 3 (Unused) :
4
5

Column (Unused) :
Column (Unused) :
STANDARD COLUMN WIDTHS SUMMARY FEATURES
Quantity Columns : 8 Round Totals Column : N-None
Total cost Columns : 12 Contingency Notes : No
Unit Cost Columns : 8 Show Project Totals : Yes

SPECIAL REPORT FORMATTING OPTIONS

First Alternate ID : (None)
Show Markup at Level : O
Display Indirect/Owner Markup as : A - Unit Costs Only
CSI1 Sort at Level : (None)
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Project Settings : Y Profit Guidelines : N
Contractor Settings : Y
Link Listing : Y Measurement Units : U.S.

REPORT FORMAT TYPE FOR LEVEL (S)

Direct Indirect Owner 0123456

Detail : Y
Project Y Y YYYYYY
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*ESCALATN DATE*---*ESCALATN INDEX
BEGIN END

BEGIN

END

7

5

*

Project Information Record

01_ 5 By-Pass Channel

01_10 Water Feature

01_15 Valley Storage

01_20 Marine Creek

Contingency
Escalation

Contingency
Escalation

Contingency
Escalation

Contingency
Escalation

Contingency
Escalation

01_25 Property Acquisition Assistance

Contingency
Escalation

02_5 Land Owner Relocation

03_16.

03_16.

03_16.

03_16.

03_16.

03_16.

5.02

Division

Division

Division

Division

Division

Division

Contingency
Escalation

- Site Work
Contingency
Escalation

- Concrete
Contingency
Escalation

- Metals
Contingency
Escalation

- Equipment

Contingency
Escalation

15 - Mechanical

Contingency
Escalation

16 - Electrical

Contingency
Escalation
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BEGIN END
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END

03_16.
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03_16.

04_02

04_03

04_09

04 11

04 13

10.15

15.02

15.16

20.02

20.03

20.15

20.16

Divis

Divis

Divis
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Division
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Division

Division

Division

Division

2 - Site Work
Contingency
Escalation

15 - Mechanical
Contingency
Escalation

2 - Site Work
Contingency
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16 - Electrical
Contingency
Escalation

2 - Site Work
Contingency
Escalation

3 - Concrete
Contingency
Escalation

15 - Mechanical
Contingency
Escalation

16 - Electrical
Contingency
Escalation

ion 2 - Site Work

Contingency
Escalation

ion 3 - Concrete

Contingency
Escalation

ion 9 - Finishes

Contingency
Escalation

ion 11 - Equipment

Contingency
Escalation

ion 13 - Special Const.

Contingency
Escalation
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06_17.

06_17.

08_08.
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08_10.

08_11.

5.02 Division

10.02 Division

15.02 Division

20.02 Division

02

03

02

03

02

03

02

Division 2

Division 3

Division 2

Division 3

Division 2

Division 3

Division 2

Contingency
Escalation

Instrumentation

Contingency
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- Site Work
Contingency
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- Site Work
Contingency
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- Site Work
Contingency
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- Site Work
Contingency
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Site Work
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Concrete
Contingency
Escalation

Site Work
Contingency
Escalation

Concrete
Contingency
Escalation
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Site Work
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** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE*—-——*ESCALATN INDEX*

AMOUNT PERCENT BEGIN END BEGIN END

08 _11.03 Division 3 - Concrete
Contingency P 20.00
Escalation

08_12.02 Division 2 -Site Work
Contingency P 20.00
Escalation

08 _12.16 Division 16 - Electrical
Contingency P 20.00
Escalation o]

09_05.02 Division 2 - Site Work
Contingency P 20.00
Escalation

09_05.03. 5 Lower Wall
Contingency P 20.00
Escalation

09_05.03.10 Middle wall
Contingency P 20.00
Escalation 6]

09_05.03.15 Upper Wall
Contingency P 20.00
Escalation

09_06.02 Division 2 - Site Work
Contingency P 20.00
Escalation

09_06.03. 5 Lower Wall
Contingency P 20.00
Escalation o]

09_06.03.10 Middle wall
Contingency P 20.00
Escalation

09_06.03.15 Upper Wall
Contingency P 20.00
Escalation

09_06.03.20 Pedestrian Crossings
Contingency P 20.00
Escalation o]

13_02 Division 2 - Site Work
Contingency P 20.00

Escalation
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--------------------------------------------------------------------------------------------- *ESCALATN DATE*—-——*ESCALATN INDEX*

AMOUNT PERCENT BEGIN END BEGIN END

13 _03 Division 3 - Concrete
Contingency P 20.00
Escalation

13 _04 Division 4 - Masonry
Contingency P 20.00
Escalation

13_05 Division 5 - Metals
Contingency P 20.00
Escalation o]

13 _07 Division 7 - Thermal & Moisture
Contingency P 20.00
Escalation

13_09 Division 9 - Finishes
Contingency P 20.00
Escalation

13 11 Division 11 - Equipment
Contingency P 20.00
Escalation 6]

13_14 Division 14 - Conveying Systems
Contingency P 20.00
Escalation

13_15 Division 15 - Mechanical
Contingency P 20.00
Escalation

13_16 Division 16 - Electrical
Contingency P 20.00
Escalation o]

13_17 Division 17 - Instrumentation
Contingency P 20.00
Escalation

14 07. 5.02 Division 2 - Site Work
Contingency P 20.00
Escalation

14 _07. 5.03 Division 3 - Concrete
Contingency P 20.00
Escalation o]

14 _07. 5.11 Division 11 - Equipment
Contingency P 20.00

Escalation
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Wed 27 Apr 2005

Eff. Date

01701705

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT FWCCO5:

** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SETTINGS PAGE 10

*ESCALATN DATE*---*ESCALATN INDEX*
BEGIN END BEGIN END

14 07.

14 07.

14 07.

14 07.

15_ 5.

15_ 5.

15_ 5.

15_ 5.

15_ 5.

15_ 5.

15_ 5.

15_ 5.

5.15 Division

5.16 Division

10.

10.

10.

02

03

05

09

11

13

16

17

02 Division

03 Division

16 Division

Division 2

Division 3

Division 5

Division 9

Division 11

Division 13

Division 16

Division 17

1

1

2

3

1

5 - Mechanical
Contingency
Escalation

6 - Electrical
Contingency
Escalation

- Site Work
Contingency
Escalation

- Concrete
Contingency
Escalation

6 - Electrical
Contingency
Escalation

Site Work
Contingency
Escalation

Concrete
Contingency
Escalation

Metals
Contingency
Escalation

Finishes
Contingency
Escalation

Equipment
Contingency
Escalation

Special Const.
Contingency
Escalation

Electrical
Contingency
Escalation

Instrumentation
Contingency
Escalation

Currency in DOLLARS

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

UPB

1D: UPOOEA



Wed 27 Apr 2005
01701705

Eff. Date

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT FWCCO5:

** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **

Fort Worth Central City - Preliminary Design

*ESCALATN DATE*---*ESCALATN

BEGIN

END

TIME 14:34:47

SETTINGS PAGE 11

15_10.

15_10.

15_10.

15_10.

15_10.

15_10.

15_10.

15_15.

15_15.

15_15.

15_15.

15_15.

03

05

09

11

13

16

17

02

03

05

08

09

Division

Division

Division

Division

Division

Division

Division

Division

Division

Division

Division

Division

Division

11

13

16

17

Site Work
Contingency
Escalation

Concrete
Contingency
Escalation

Metals
Contingency
Escalation

Finishes
Contingency
Escalation

Equipment
Contingency
Escalation

Special Const.
Contingency
Escalation

Electrical
Contingency
Escalation

Instrumentation
Contingency
Escalation

Site Work
Contingency
Escalation

Concrete
Contingency
Escalation

Metals
Contingency
Escalation

Doors & Windows
Contingency
Escalation

Finishes
Contingency
Escalation

Currency in DOLLARS

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

INDEX™*
BEGIN END
UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5:

Fort Worth Central City - Preliminary Design

** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **

TIME 14:34:47

SETTINGS PAGE 12

*ESCALATN DATE*---*ESCALATN INDEX*

BEGIN

END

BEGIN END

15 15.11 Division 11 -

15 15.13 Division 13 -

15 15.16 Division 16 -

15 15.17 Division 17 -

19 02.02. 5 Paving - As

19 02.02.10 Paving - Co

19 02.02.15 Building De

19 _02.02.20 Miscellaneo

19 _13.02. 5 Sanitary Se

19 13.02.10 Water Mains

19 13.02.15 Storm Sewer

19 13.02.20 Gas Distrib

19_13.02.25 Outfall Col

Equipment
Contingency
Escalation

Special Const.
Contingency
Escalation

Electrical
Contingency
Escalation

Instrumentation
Contingency
Escalation

phalt
Contingency
Escalation

ncrete
Contingency
Escalation

molition
Contingency
Escalation

us
Contingency
Escalation

wer
Contingency
Escalation

Contingency
Escalation

Contingency
Escalation

ution & Transmission
Contingency
Escalation

lection System
Contingency
Escalation

Currency in DOLLARS

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT FWCCO5:

Fort Worth Central City - Preliminary Design

** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **

TIME 14:34:47

SETTINGS PAGE 13

*ESCALATN DATE*---*ESCALATN INDEX*

BEGIN

END

BEGIN END

19 13.

19 13.

19 13.

19 13.

19 14.

19 14.

19 14.

19 14.

19 14.

19 14.

19 14.

19 14.

.11 Di

15. 5

15.10

15.15

15.20

02. 5

02.10

02.15

02.20

16. 5

16.10

16.15

16.20

01/01/05

vision 11 - Equipment
Contingency
Escalation

Sanitary Sewer
Contingency
Escalation

Water Mains
Contingency
Escalation

Storm Sewer
Contingency
Escalation

Gas Distribution & Transmission

Contingency
Escalation

Electrical
Contingency
Escalation

Cable
Contingency
Escalation

Fiber Optic
Contingency
Escalation

Miscel laneous
Contingency
Escalation

Electrical
Contingency
Escalation

Cable
Contingency
Escalation

Fiber Optic
Contingency
Escalation

Telephone
Contingency
Escalation

Currency in DOLLARS

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

20.00

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SETTINGS PAGE 14

** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE*—-——*ESCALATN INDEX*

AMOUNT PERCENT BEGIN END BEGIN END

19 _14.16.25 Miscellaneous
Contingency P 20.00
Escalation

19 _15.02 Division 2 - Site Work
Contingency P 20.00
Escalation

19 _15.16 Division 16 - Electrical
Contingency P 20.00
Escalation o]

21 5 Design Survey and Testing
Contingency P 0.00
Escalation

21 10 Legal Costs
Contingency P 0.00
Escalation

22_ 5 Program Management
Contingency P 0.00
Escalation 6]

30_ 5 A/E Design Service
Contingency P 0.00
Escalation

30_10 Permitting
Contingency P 0.00
Escalation

31_ 5 Const. Management & Testing
Contingency P 0.00
Escalation o]

33_01 Environmental Assessment
Contingency P 20.00
Escalation

33_02 Division 2 - Site Work
Contingency P 20.00
Escalation

33_11 Division 11 - Equipment
Contingency P 20.00
Escalation o]

33_20 Analytical Testing
Contingency P 20.00

Escalation

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SETTINGS PAGE 15

** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE*—-——*ESCALATN INDEX*
AMOUNT PERCENT BEGIN END BEGIN END

33_21 Offsite Environmental Coord.
Contingency P 20.00
Escalation

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

PROJECT FWCCO5:

Tri-Service Automated Cost Engineering System (TRACES)

Fort Worth Central City - Preliminary Design

** CONTRACTOR SETTINGS **

TIME 14:34:47

SETTINGS PAGE

16

02

03

04

05

06

Demolition Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

Gate Control Structures Contr.

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

Samuel Ave. Dam Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

North Bypass Channel Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

South Bypass Channel Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

07 Water Feature Contractor

08

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

Henderson B & R Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

Currency in DOLLARS

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

PROJECT FWCCO5:

Tri-Service Automated Cost Engineering System (TRACES)

Fort Worth Central City - Preliminary Design

** CONTRACTOR SETTINGS **

TIME 14:34:47

SETTINGS PAGE

17

09 White Settlemen B &R Contractor

10

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

Main Street B & R Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

11 White Set. @ WF B & R Contractor

12

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

Street Modifications Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

13 Water Utility Contractor

14

15

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

Electric Utility Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

Transmission Line Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

Currency in DOLLARS

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

PROJECT FWCCO5:

Tri-Service Automated Cost Engineering System (TRACES)

Fort Worth Central City - Preliminary Design

** CONTRACTOR SETTINGS **

TIME 14:34:47

SETTINGS PAGE

18

16 Valley Storage Contractor

17

18

19

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

Eco Restoration Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

Environmental Rem. Contractor

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

Stormwater Pumping Fac. Contr.

Prime Contractor®s Field Overhead
Prime"s Home Office Expense

Prime Contractor®s Profit

Prime Contractor®s Bond

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

10.00
3.00
8.00
2.50

Currency in DOLLARS

UPB ID: UPOOEA



Fort Worth Central City- Preliminary Design
Project Owner Summary

Wed 27 APR 2005
Eff. Date 01/01/05

Category/ Description

Estimated Cost

Contingency

Total Estimated Cost

01. Lands and Damages

015 Bypass Channel $ 46,000,000 | $ 4,600,000 | $ 50,600,000
01_10 Water Feature $ 500,000 | $ 50,000 | $ 550,000
01 15 Valley Storage $ 13,405,000 | $ 1,340,500 | $ 14,745,500
01 _20 Marine Creek $ 400,000 | $ 40,000 | $ 440,000
01 25 Property Acquisition Assistance $ 6,265,000 | $ - $ 6,265,000
Subtotal] $ 66,570,000 | $ 6,030,500 | $ 72,600,500
02. Relocations
02_5 Land Owner Relocation $ 20,413,750 | $ 2,041,375 $ 22,455,125
Subtotal] $ 20,413,750 | $ 2,041,375 | $ 22,455,125
03. Reservoirs
03_16 \Valley Storage
03_16.5 Riverbend $ 5,946,106 | $ 1,189,222 $ 7,135,328
03_16.10 Samuel Ave Sites $ 2,441,590 | $ 488,318 | $ 2,929,908
03_16.15 1-35 Sites $ 2,534,527 | $ 506,905 | $ 3,041,432
03_16.20 University Drive $ 3,268,392 | $ 644,606 | $ 3,912,998
Subtotal] $ 14,190,615 | $ 2,829,051 | $ 17,019,666
04. Samuel Ave Dam
04 Samuel Avenue Dam $ 29,660,982 5,932,196 35,593,178
Subtotal| $ 29,660,982 5,932,196 35,593,178
06. Ecosystem Restoration
06_17 Eco-Restoration
06_17.5 Riverbend $ 3,520,508 | $ 704,101 | $ 4,224,609
06_17.10 Rockwood $ 561,958 | $ 112,392 | $ 674,350
06_17.15 Samuel Avenue Sites $ 555,634 | $ 111,127 | $ 666,761
06_17.20 1-35 Sites $ 232,443| $ 46,489 | $ 278,932
Subtotal] $ 4,870,543 | $ 974,109 | $ 5,844,652
08. Roads and Bridges
08_08 Henderson Bridge & Roadway $ 16,292,412 1 $ 3,258,482 $ 19,550,894
08 09 White Settlement Bridge & Roadway $ 13,194,346 | $ 2,638,869 | $ 15,833,215
08_10 Main St Bridge & Roadway $ 17,516,585 | $ 3,503,317 | $ 21,019,902
08 11 White Settlement Extension Bridge & Roadway | $ 3,883,579| $ 776,716 | $ 4,660,295
08_12 Street Modifications- General $ 2,498,806 | $ 499,761 | $ 2,998,567
Subtotal] $ 53,385,728 | $ 10,677,145 | $ 64,062,873
09. Channel- Bypass
09_05 Bypass Channel- North $ 13,469,997 | $ 2,693,999 | $ 16,163,996
09_06 Bypass Channel- South $ 19,566,469 | $ 3,913,294 ] $ 23,479,763
Subtotal| $ 33,036,466 | $ 6,607,293 | $ 39,643,759
13. Stormwater Pumping Facility
13 Stormwater Pumping Facility $ 4,085,742 | $ 817,148 | $ 4,902,890
Subtotal| $ 4,085,742 | $ 817,148 | $ 4,902,890
14. Recreation Facilities- Water Feature
14 07 Water Feature
14 07.5 Water Feature $ 8,952,560 | $ 1,790,512 | $ 10,743,072
14 07.10 Marine Creek $ 2,044545] $ 408,909 | $ 2,453,454
Subtotal| $ 10,997,105 | $ 2,199,421 | $ 13,196,526
15. Flood Control and Diversion Structures
15 5 Clear Fork $ 9,422,828 | $ 1,884,566 | $ 11,307,394
15_10 Trinity Point $ 9,461,447 | $ 1,892,289 | $ 11,353,736
15 15 TRWD $ 10,523,135 $ 2,104,627 | $ 12,627,762
Subtotal| $ 29,407,410 | $ 5,881,482 | $ 35,288,892
19. Building Demolition and Utilities
19 02 Demolition $ 9,984,760 | $ 1,996,952 | $ 11,981,712
19 13 Utility Relocation- SS, W, SW $ 7,625,019] $ 1,525,004 | $ 9,150,023
19 14 Utility Relocation- Elec & Comm $ 2,448,411 | $ 489,682 $ 2,938,093
19 15 Transmission Line Relocation $ 7,547,835 $ 1,509,567 | $ 9,057,402
Subtotal] $ 27,606,025 | $ 5,521,205 | $ 33,127,230
21. Design Survey, Testing, Legal Fees
21_05 Design Survey and Testing $ 4,598,350 | $ - $ 4,598,350
21 10 Legal Fees $ 3,500,000 | $ - $ 3,500,000
Subtotal| $ 8,098,350 | $ - $ 8,098,350
22. Program Management
22 5 Program Management $ 17,500,000 | $ - $ 17,500,000
Subtotal| $ 17,500,000 | $ - $ 17,500,000
30. Planning, Engineering, and Design
30-5 AJE Design Service $ 17,983,450 | $ - $ 17,983,450
30-10  Permitting $ 6,150,000 | $ - $ 6,150,000
Subtotal] $ 24,133,450 | $ - $ 24,133,450
31. Construction Management
31_5  Construction Management & Testing $ 16,728,000 | $ - $ 16,728,000
Subtotal] $ 16,728,000 | $ - $ 16,728,000
33. HTRW
33 HTRW $ 21,016,299 | $ 4,203,260 | $ 25,219,559
Subtotal] $ 21,016,299 | $ 4,203,260 | $ 25,219,559
TOTAL Fort Worth Central City] $ 381,700,465 | $ 53,714,185 | $ 435,414,650




Wed 27 Apr 2005
01701705

Eff. Date

** PROJECT OWNER SUMMARY - Contract **

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 1

01
02
03
04
06
08
09
13
14
15
19
21
22
30
31
33

Lands & Damages
Relocations
Reservoirs

Samuel Avenue Dam
Ecosystem Restoration
Roads and Bridges
Channel - Bypass

Stormwater Pumping Facility
Recreation Facilities

Flood Control & Diversion Struc.
Building Demolition & Utilities
Design Survey, Testing & Legal
Program Management

Planning, Engineering & Design
Construction Management

HTRW

TOTAL Fort Worth Central City

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

Currency in DOLLARS

66,570,000
20,413,750
14,190,616
29,660,981

4,870,543
53,385,727
33,036,466

4,085,742
10,997,105
29,407,410
27,606,026

8,098,350
17,500,000
24,133,450
16,728,000
21,016,299

6,030,500
2,041,375
2,829,050
5,932,196
974,109
10677145
6,607,293
817,148
2,199,421
5,881,482
5,521,205
0

0

0

0
4,203,260

72,600,50072600500
22,455,12522455125
17,019,66617019666
35,593,17835593178
5,844,651 5844651
64,062,87264062872
39,643,76039643760
4,902,891 4902891
13,196,52613196526
35,288,89235288892
33,127,23133127231
8,098,350 8098350
17,500,00017500000
24,133,45024133450
16,728,00016728000
25,219,55925219559

381,700,465

53714185

435,414, 650%***xkx

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date

01701705

Tri-Service
PROJECT FWCCO5:

*k

Automated Cost Engineering System (TRACES)
Fort Worth Central City - Preliminary Design

PROJECT OWNER SUMMARY - Feature **

TIME 14:34:47

SUMMARY PAGE 2

01 Lands & Damages

01 5
01 10
01 15
01 20
01 25

By-Pass Channel

Water Feature

Valley Storage
Marine Creek

TOTAL Lands & Damages

02 Relocations
02_5 Land Owner Relocation

TOTAL Relocations

03 Reservoirs

03_16 Valley Storage

TOTAL Reservoirs

04 Samuel Avenue Dam

04_02 Division 2 - Site Work

04_03 Division 3 - Concrete

04_09 Division 9 - Finishes

04_11 Division 11 - Equipment

04_13 Division 13 - Special Const.
04_16 Division 16 - Electrical
04_17 Division 17 - Instrumentation
TOTAL Samuel Avenue Dam

06 Ecosystem Restoration

06_17 Eco-Restoration

TOTAL Ecosystem Restoration

08 Roads and Bridges

08 _08 Henderson Bridge & Roadway

08 09 White Settlement Bridge &Roadway

08_10 Main Street Bridge & Roadway

Property Acquisition Assistance

1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00

EA
EA
EA
EA
EA

EA

EA

EA

EA

EA

EA
EA
EA
EA
EA
EA
EA

EA

EA

EA

EA
EA
EA

Currency in DOLLARS

46,000,000
500,000
13,405,000
400,000
6,265,000

4,600,000
50,000
1,340,500
40,000

50,600,00050600000
550,000 550000
14,745,50014745500
440,000 440000
6,265,000 6265000

66,570,000

20,413,750

6,030,500

2,041,375

72,600,50072600500

22,455,12522455125

20,413,750

14,190,616

2,041,375

2,829,050

22,455,12522455125

17,019,66617019666

14,190,616

3,897,025
13,363,408
438,981
10,447,744
834,565
553,835
125,423

2,829,050

779,405
2,672,682
87,796
2,089,549
166,913
110,767
25,085

17,019,66617019666

4,676,430 4676430
16,036,09016036090
526,777 526777
12,537,29312537293
1,001,478 1001478
664,602 664602
150,508 150508

29,660,981

4,870,543

5,932,196

35,593,17835593178

5,844,651 5844651

4,870,543

16,292,412
13,194,346
17,516,585

3,258,482
2,638,869
3,503,317

o O O

5,844,651 5844651

19,550,89419550894
15,833,21515833215
21,019,90221019902

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 3
** PROJECT OWNER SUMMARY - Feature **

08_11 White Settlement Extension B & R 1.00 EA 3,883,579 776,716 0 4,660,294 4660294
08_12 Street Modifications - General 1.00 EA 2,498,806 499,761 0 2,998,567 2998567
TOTAL Roads and Bridges 1.00 EA 53,385,727 10677145 0 64,062,87264062872

09 Channel - Bypass

09_05 Bypass Channel - North 1.00 EA 13,469,997 2,693,999 0 16,163,99716163997
09_06 Bypass Channel - South 1.00 EA 19,566,469 3,913,294 0 23,479,76323479763
TOTAL Channel - Bypass 1.00 EA 33,036,466 6,607,293 0 39,643,76039643760

13 Stormwater Pumping Facility

13 02 Division 2 - Site Work 1.00 EA 317,643 63,529 0 381,172 381172
13 03 Division 3 - Concrete 1.00 EA 1,153,125 230,625 0 1,383,750 1383750
13 04 Division 4 - Masonry 1.00 EA 22,540 4,508 0 27,048 27048
13 05 Division 5 - Metals 1.00 EA 235,620 47,124 0 282,745 282745
13 07 Division 7 - Thermal & Moisture 1.00 EA 13,408 2,682 0 16,089 16089
13 09 Division 9 - Finishes 1.00 EA 25,085 5,017 0 30,102 30102
13 11 Division 11 - Equipment 1.00 EA 1,429,823 285,965 0 1,715,788 1715788
13_14 Division 14 - Conveying Systems 1.00 EA 36,184 7,237 0 43,421 43421
13 15 Division 15 - Mechanical 1.00 EA 168,757 33,751 0 202,509 202509
13 16 Division 16 - Electrical 1.00 EA 507,964 101,593 0 609,556 609556
13 _17 Division 17 - Instrumentation 1.00 EA 175,592 35,118 0 210,711 210711
TOTAL Stormwater Pumping Facility 1.00 EA 4,085,742 817,148 0 4,902,891 4902891
14 Recreation Facilities

14_07 Water Feature 1.00 EA 10,997,105 2,199,421 0 13,196,52613196526
TOTAL Recreation Facilities 1.00 EA 10,997,105 2,199,421 0 13,196,52613196526
15 Flood Control & Diversion Struc.

15 5 Clear Fork 1.00 EA 9,422,828 1,884,566 0 11,307,39411307394
15 10 Trinity Point 1.00 EA 9,461,447 1,892,289 0 11,353,73611353736
15 15 TRWD 1.00 EA 10,523,135 2,104,627 0 12,627,76212627762
TOTAL Flood Control & Diversion Struc. 1.00 EA 29,407,410 5,881,482 0 35,288,89235288892
19 Building Demolition & Utilities

19 02 Demolition 1.00 EA 9,984,760 1,996,952 0 11,981,71211981712
19 13 Utility Relocation - SS, W, SW 1.00 EA 7,625,019 1,525,004 0 9,150,023 9150023

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 4
** PROJECT OWNER SUMMARY - Feature **

19 14 Utility Relocation - Elec & Comm 1.00 EA 2,448,411 489,682 0 2,938,094 2938094
19 15 Transmission Line Relocation 1.00 EA 7,547,835 1,509,567 0 9,057,402 9057402
TOTAL Building Demolition & Utilities 1.00 EA 27,606,026 5,521,205 0 33,127,23133127231

21 Design Survey, Testing & Legal

21 5 Design Survey and Testing 1.00 EA 4,598,350 0 0 4,598,350 4598350
21 10 Legal Costs 1.00 EA 3,500,000 0 0 3,500,000 3500000
TOTAL Design Survey, Testing & Legal 1.00 EA 8,098,350 0 0 8,098,350 8098350

22 Program Management
22_ 5 Program Management 1.00 EA 17,500,000 0 0 17,500,00017500000

TOTAL Program Management 1.00 EA 17,500,000 0 0 17,500,00017500000

30 Planning, Engineering & Design

30_ 5 A/E Design Service 1.00 EA 17,983,450 0 0 17,983,45017983450
30_10 Permitting 1.00 EA 6,150,000 0 0 6,150,000 6150000
TOTAL Planning, Engineering & Design 1.00 EA 24,133,450 0 0 24,133,45024133450

31 Construction Management

31_ 5 Const. Management & Testing 1.00 EA 16,728,000 0 0 16,728,00016728000
TOTAL Construction Management 1.00 EA 16,728,000 0 0 16,728,00016728000
33 HTRW

33_01 Environmental Assessment 1.00 EA 1,259,550 251,910 0 1,511,460 1511460
33_02 Division 2 - Site Work 1.00 EA 15,128,583 3,025,717 0 18,154,30018154300
33_11 Division 11 - Equipment 1.00 EA 1,931,516 386,303 0 2,317,819 2317819
33_20 Analytical Testing 1.00 EA 629,650 125,930 0 755,580 755580
33_21 Offsite Environmental Coord. 1.00 EA 2,067,000 413,400 0 2,480,400 2480400
TOTAL HTRW 1.00 EA 21,016,299 4,203,260 0 25,219,55925219559
TOTAL Fort Worth Central City 1.00 EA 381,700,465 53714185 0 435,414 ,650*******x*

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005

Eff. Date 01/01/05 PROJECT FWCCO5:

** PROJECT OWNER SUMMARY - Sub Feat **

Tri-Service Automated Cost Engineering System (TRACES)
Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 5

01 Lands & Damages

01 5
01 10
01 15
01 20
01 25

By-Pass Channel
Water Feature
Valley Storage
Marine Creek

Property Acquisition Assistance

TOTAL Lands & Damages

02 Relocations
02_5 Land Owner Relocation

TOTAL Relocations

03 Reservoirs

03_16 Valley Storage
03_16. 5 Riverbend
03_16.10

03 16.15
03 16.20

Samuel Avenue Sites
1-35 Sites
University Drive

TOTAL Valley Storage

TOTAL Reservoirs

04 Samuel Avenue Dam

04_02 Division 2 - Site Work

04_03 Division 3 - Concrete

04_09 Division 9 - Finishes

04_11 Division 11 - Equipment

04_13 Division 13 - Special Const.
04_16 Division 16 - Electrical
04_17 Division 17 - Instrumentation

TOTAL Samuel Avenue Dam

06 Ecosystem Restoration

06_17 Eco-Restoration

06_17. 5 Riverbend

1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00

1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00

1.00

EA
EA
EA
EA
EA

EA

EA

EA

EA
EA
EA
EA

EA

EA

EA
EA
EA
EA
EA
EA
EA

EA

EA

Currency in DOLLARS

46,000,000
500,000
13,405,000
400,000
6,265,000

4,600,000
50,000
1,340,500
40,000

50,600,00050600000
550,000 550000
14,745,50014745500
440,000 440000
6,265,000 6265000

66,570,000

20,413,750

6,030,500

2,041,375

72,600,50072600500

22,455,12522455125

20,413,750

5,946,106
2,441,590
2,534,527
3,268,392

2,041,375

1,189,221
488,318
506,905
644,606

22,455,12522455125

7,135,328 7135328
2,929,908 2929908
3,041,432 3041432
3,912,998 3912998

14,190,616

3,897,025
13,363,408
438,981
10,447,744
834,565
553,835
125,423

2,829,050

779,405
2,672,682
87,796
2,089,549
166,913
110,767
25,085

17,019,66617019666

4,676,430 4676430
16,036,09016036090
526,777 526777
12,537,29312537293
1,001,478 1001478
664,602 664602
150,508 150508

29,660,981

3,520,507

5,932,196

704,101

0

35,593,17835593178

4,224,609 4224609

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date

01701705 PROJECT FWCCO5:

Tri-Service Automated Cost Engineering System (TRACES)

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 6

** PROJECT OWNER SUMMARY - Sub Feat **

06_17.10
06 17.15
06_17.20

Rockwood
Samuel Avenue Sites
1-35 Sites

TOTAL Eco-Restoration

TOTAL Ecosystem Restoration

08 Roads and Bridges

08 _08 Henderson Bridge & Roadway

08 _08.02 Division 2 - Site Work
08 _08.03 Division 3 - Concrete

TOTAL Henderson Bridge & Roadway

08 09 White Settlement Bridge &Roadway

08 _09.02 Division 2 - Site Work
08 _09.03 Division 3 - Concrete

TOTAL White Settlement Bridge &Roadway

08 _10 Main Street Bridge & Roadway

08_10.02 Division 2 - Site Work
08_10.03 Division 3 - Concrete

TOTAL Main Street Bridge & Roadway

08 11 White Settlement Extension B & R

08_11.02 Division 2 - Site Work
08 _11.03 Division 3 - Concrete

TOTAL White Settlement Extension B & R

08 12 Street Modifications - General

08 _12.02 Division 2 -Site Work
08 _12.16 Division 16 - Electrical

TOTAL Street Modifications - General

TOTAL Roads and Bridges

1.00
1.00
1.00

1.00

1.00
1.00

1.00

1.00
1.00

1.00
1.00

1.00
1.00

1.00

1.00
1.00

EA

EA

EA

EA

EA

EA
EA

EA

EA
EA

EA

EA
EA

EA

EA
EA

EA

EA
EA

EA

EA

Currency in DOLLARS

CONTRACT CONTINGN ESCALATN TOTAL COST UNIT
561,958 112,392 0 674,350 674350
555,634 111,127 0 666,760 666760
232,443 46,489 0 278,932 278932

4,870,543 974,109 0 5,844,651 5844651
4,870,543 974,109 0 5,844,651 5844651
1,764,968 352,994 0 2,117,961 2117961
14,527,444 2,905,489 0 17,432,93317432933
16,292,412 3,258,482 0 19,550,89419550894
1,381,661 276,332 0 1,657,993 1657993
11,812,685 2,362,537 0 14,175,22214175222
13,194,346 2,638,869 0 15,833,21515833215
782,447 156,489 0 938,936 938936
16,734,138 3,346,828 0 20,080,96620080966
17,516,585 3,503,317 0 21,019,90221019902
1,113,108 222,622 0 1,335,729 1335729
2,770,471 554,094 0 3,324,565 3324565
3,883,579 776,716 0 4,660,294 4660294
1,808,979 361,796 0 2,170,774 2170774
689,827 137,965 0 827,792 827792
2,498,806 499,761 0 2,998,567 2998567
53,385,727 10677145 0 64,062,87264062872

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date

01701705

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5:

Fort Worth Central City - Preliminary Design

** PROJECT OWNER SUMMARY - Sub Feat **

TIME 14:34:47

SUMMARY PAGE 7

09 Channel - Bypass

TOTAL Bypass Chal

TOTAL Bypass Chal

TOTAL Channel -

13_02 Division 2 -
13_03 Division 3 -
13_04 Division 4 -
13_05 Division 5 -
13_07 Division 7 -
13_09 Division 9 -
13_11 Division 11 -
13_14 Division 14 -
13_15 Division 15 -
13_16 Division 16 -
13_17 Division 17 -

TOTAL Stormwater

14 07 Water Feature

TOTAL Water Feat

TOTAL Recreation

09_05 Bypass Channel - North

09_05.02 Division 2 - Site Work
09_05.03 Division 3 - Concrete

nnel - North

09_06 Bypass Channel - South

09_06.02 Division 2 - Site Work
09 _06.03 Division 3 - Concrete

nnel - South

Bypass

13 Stormwater Pumping Facility

Site Work

Concrete

Masonry

Metals

Thermal & Moisture

Finishes

Equipment
Conveying Systems
Mechanical
Electrical
Instrumentation

Pumping Facility

14 Recreation Facilities

14 07. 5 Water Feature
14 _07.10 Marine Creek

ure

Facilities

15 Flood Control & Diversion Struc.

1.00
1.00

1.00

1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00

1.00
1.00

EA
EA

EA

EA
EA

EA

EA

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA
EA

EA

EA

Currency in DOLLARS

5,040,514 1,008,103
8,429,483 1,685,897

6,048,617 6048617
10,115,37910115379

13,469,997 2,693,999

6,516,737 1,303,347
13,049,733 2,609,947

16,163,99716163997

7,820,084 7820084
15,659,67915659679

33,036,466 6,607,293

317,643 63,529
1,153,125 230,625

22,540 4,508
235,620 47,124
13,408 2,682
25,085 5,017
1,429,823 285,965
36,184 7,237

168,757 33,751
507,964 101,593
175,592

O O OO0 O OO o0 o o o

39,643,76039643760

381,172 381172
1,383,750 1383750
27,048 27048
282,745 282745
16,089 16089
30,102 30102
1,715,788 1715788
43,421 43421
202,509 202509
609,556 609556
210,711 210711

4,085,742 817,148

8,952,560 1,790,512
2,044,545 408,909

4,902,891 4902891

10,743,07210743072
2,453,455 2453455

10,997,105 2,199,421

13,196,52613196526

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 8
** PROJECT OWNER SUMMARY - Sub Feat **

15 5.02 Division 2 - Site Work 1.00 EA 1,447,766 289,553 0 1,737,320 1737320
15 5.03 Division 3 - Concrete 1.00 EA 2,587,653 517,531 0 3,105,183 3105183
15 5.05 Division 5 - Metals 1.00 EA 15,036 3,007 0 18,043 18043
15 5.09 Division 9 - Finishes 1.00 EA 1,392,196 278,439 0 1,670,636 1670636
15 5.11 Division 11 - Equipment 1.00 EA 3,521,881 704,376 0 4,226,257 4226257
15 5.13 Division 13 - Special Const. 1.00 EA 13,044 2,609 0 15,653 15653
15 5.16 Division 16 - Electrical 1.00 EA 420,167 84,033 0 504,201 504201
15 5.17 Division 17 - Instrumentation 1.00 EA 25,085 5,017 0 30,102 30102

TOTAL Clear Fork 1.00 EA 9,422,828 1,884,566 0 11,307,39411307394
15 10 Trinity Point
15 10.02 Division 2 - Site Work 1.00 EA 1,409,294 281,859 0 1,691,153 1691153
15 10.03 Division 3 - Concrete 1.00 EA 1,611,787 322,357 0 1,934,145 1934145
15 10.05 Division 5 - Metals 1.00 EA 15,818 3,164 0 18,981 18981
15 10.09 Division 9 - Finishes 1.00 EA 1,392,196 278,439 0 1,670,636 1670636
15 10.11 Division 11 - Equipment 1.00 EA 4,569,164 913,833 0 5,482,996 5482996
15 10.13 Division 13 - Special Const. 1.00 EA 17,936 3,587 0 21,523 21523
15 10.16 Division 16 - Electrical 1.00 EA 420,167 84,033 0 504,201 504201
15 10.17 Division 17 - Instrumentation 1.00 EA 25,085 5,017 0 30,102 30102
15 _10.27

TOTAL Trinity Point 1.00 EA 9,461,447 1,892,289 0 11,353,73611353736
15 15 TRWD
15 15.02 Division 2 - Site Work 1.00 EA 1,870,475 374,095 0 2,244,570 2244570
15 15.03 Division 3 - Concrete 1.00 EA 3,464,917 692,983 0 4,157,900 4157900
15 15.05 Division 5 - Metals 1.00 EA 15,551 3,110 0 18,662 18662
15 _15.08 Division 8 - Doors & Windows 1.00 EA 496 99 0 595 595.40
15 15.09 Division 9 - Finishes 1.00 EA 1,392,196 278,439 0 1,670,636 1670636
15 15.11 Division 11 - Equipment 1.00 EA 3,521,881 704,376 0 4,226,257 4226257
15 15.13 Division 13 - Special Const. 1.00 EA 13,044 2,609 0 15,653 15653
15 15.16 Division 16 - Electrical 1.00 EA 219,490 43,898 0 263,389 263389
15_15.17 Division 17 - Instrumentation 1.00 EA 25,085 5,017 0 30,102 30102
15 15.22

TOTAL TRWD 1.00 EA 10,523,135 2,104,627 0 12,627,76212627762

TOTAL Flood Control & Diversion Struc. 1.00 EA 29,407,410 5,881,482 0 35,288,89235288892

19 Building Demolition & Utilities

19 02 Demolition

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 9
** PROJECT OWNER SUMMARY - Sub Feat **

19 _02.02 Division 2 - Site Work 1.00 EA 9,984,760 1,996,952 0 11,981,71211981712

TOTAL Demolition 1.00 EA 9,984,760 1,996,952 0 11,981,71211981712

19 13 Utility Relocation - SS, W, SW

19_13.02 Division 2 - Site Work 1.00 EA 1,641,470 328,294 0 1,969,764 1969764
19 13.11 Division 11 - Equipment 1.00 EA 125,423 25,085 0 150,508 150508
19 _13.15 Division 15 - Mechanical 1.00 EA 5,858,126 1,171,625 0 7,029,751 7029751

TOTAL Utility Relocation - SS, W, SW 1.00 EA 7,625,019 1,525,004 0 9,150,023 9150023

19 14 Utility Relocation - Elec & Comm

19_14.02 Division 2 - Site Work 1.00 EA 746,375 149,275 0 895,650 895650
19 14.16 Division 16 - Electrical 1.00 EA 1,702,037 340,407 0 2,042,444 2042444
TOTAL Utility Relocation - Elec & Comm 1.00 EA 2,448,411 489,682 0 2,938,094 2938094

19 15 Transmission Line Relocation

19 15.02 Division 2 - Site Work 1.00 EA 22,449 4,490 0 26,939 26939
19 15.16 Division 16 - Electrical 1.00 EA 7,525,386 1,505,077 0 9,030,463 9030463
TOTAL Transmission Line Relocation 1.00 EA 7,547,835 1,509,567 0 9,057,402 9057402
TOTAL Building Demolition & Utilities 1.00 EA 27,606,026 5,521,205 0 33,127,23133127231

21 Design Survey, Testing & Legal

21 5 Design Survey and Testing 1.00 EA 4,598,350 0 0 4,598,350 4598350
21 10 Legal Costs 1.00 EA 3,500,000 0 0 3,500,000 3500000
TOTAL Design Survey, Testing & Legal 1.00 EA 8,098,350 0 0 8,098,350 8098350

22 Program Management
22_ 5 Program Management 1.00 EA 17,500,000 0 0 17,500,00017500000

TOTAL Program Management 1.00 EA 17,500,000 0 0 17,500,00017500000

30 Planning, Engineering & Design

30_ 5 A/E Design Service 1.00 EA 17,983,450 0 0 17,983,45017983450

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005

Eff. Date 01/01/05 PROJECT FWCCO5:

** PROJECT OWNER SUMMARY - Sub Feat **

Tri-Service Automated Cost Engineering System (TRACES)
Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 10

30_10 Permitting

TOTAL Planning, Engineering & Design

31 Construction Management

31_ 5 Const. Management & Testing

TOTAL Construction Management

33 HTRW

33_01 Environmental Assessment

33_02 Division 2 - Site Work

33_11 Division 11 - Equipment

33_20 Analytical Testing

33_21 Offsite Environmental Coord.
TOTAL HTRW

TOTAL Fort Worth Central City

1.00 EA

1.00 EA

1.00 EA

1.00 EA

1.00 EA
1.00 EA
1.00 EA
1.00 EA
1.00 EA

1.00 EA

Currency in DOLLARS

24,133,450

16,728,000

24,133,45024133450

16,728,00016728000

16,728,000

1,259,550
15,128,583
1,931,516
629,650
2,067,000

251,910
3,025,717
386,303
125,930
413,400

16,728,00016728000

1,511,460 1511460
18,154,30018154300
2,317,819 2317819

755,580 755580
2,480,400 2480400

381,700,465

53714185

435,414, 650%***xkx

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date 01/01/05

Tri-Service
PROJECT FWCCO5:

*k

Automated Cost Engineering System (TRACES)
Fort Worth Central City - Preliminary Design

PROJECT OWNER SUMMARY - Element **

TIME 14:34:47

SUMMARY PAGE 11

CONTRACT

CONTINGN

01 Lands & Damages

01 5
01 10
01 15
01 20
01 25

By-Pass Channel

Water Feature

Valley Storage

Marine Creek

Property Acquisition Assistance

TOTAL Lands & Damages

02 Relocations

025

Land Owner Relocation

TOTAL Relocations

03 Reservoirs

03 16

03 16.

03 16.
03 16.
03 16.
03 16.
03 16.
03 16.
03 16.

03 16.

03 16.
03 16.

03 16.

03 16.
03 16.

Valley Storage

5 Riverbend

5.02 Division 2 - Site Work
5.03 Division 3 - Concrete
5.05 Division 5 - Metals

5.11 Division 11 - Equipment
5.15 Division 15 - Mechanical
5.16 Division 16 - Electrical
5.21

TOTAL Riverbend

10 Samuel Avenue Sites

10.02 Division 2 - Site Work
10.15 Division 15 - Mechanical

TOTAL Samuel Avenue Sites

15 1-35 Sites

15.02 Division 2 - Site Work
15.16 Division 16 - Electrical

TOTAL 1-35 Sites

1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00

1.00
1.00

1.00

EA
EA
EA
EA
EA

EA

EA

EA

EA
EA
EA
EA
EA
EA

EA

EA
EA

EA

EA
EA

EA

Currency in DOLLARS

46,000,000
500,000
13,405,000
400,000
6,265,000

4,600,000
50,000
1,340,500
40,000

50,600,00050600000

550,000

550000

14,745,50014745500

440,000
6,265,000

72,600,50072600500

66,570,000

20,413,750

6,030,500

2,041,375

440000
6265000

22,455,12522455125

22,455,12522455125

20,413,750

5,438,468
25,657
6,242
43,146
420,053
12,542

2,041,375

1,087,694
5,131
1,248
8,629

84,011
2,508

O O O o0 o o

6,526,161
30,788
7,490
51,775
504,063
15,051

5,946,106

2,430,502
11,088

1,189,221

7,135,328

2,916,603
13,305

2,441,590

2,518,196
16,331

2,929,908

3,021,835
19,597

2,534,527

3,041,432

6526161
30788
7489.88
51775
504063
15051

7135328

2916603
13305

2929908

3021835
19597

3041432

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date 01/01/05

Tri-Service

PROJECT FWCCO5:

*k

Automated Cost Engineering System (TRACES)
Fort Worth Central City - Preliminary Design

PROJECT OWNER SUMMARY - Element **

TIME 14:34:47

SUMMARY PAGE 12

03_16.20.02
03_16.20.03

03_16.20.15
03_16.20.16

Di
Di
03_16.20.05 Di
Di
Di

2 - Site Work
3 - Concrete

5 - Metals

15 - Mechanical
16 - Electrical

TOTAL University Drive

TOTAL Valley Storage

TOTAL Reservoirs

04 Samuel Avenue Dam

04 02
04 03
04_09
04 11
04 13
04 16
04 17

ion
i

on

Divis
Divis
Division
Division
Divisi
Divis
Divis

1on

1on

1on

2 - Site Work
3 - Concrete

9 - Finishes

11
13
16
17

Equipment
Special Const.
Electrical
Instrumentation

TOTAL Samuel Avenue Dam

06 Ecosystem Restoration

06_17 Eco-Restoration

06_17. 5 Riverbend

06_17. 5.02 Division 2 - Site Work

TOTAL Riverbend

06_17.10 Rockwood

06_17.10.02 Division 2 - Site Work

TOTAL Rockwood

06_17.15 Samuel Avenue Sites

06_17.15.02 Division 2 - Site Work

TOTAL Samuel Avenue Sites

1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00

EA

EA

EA

EA

EA

EA

EA

EA

EA
EA
EA
EA
EA
EA
EA

EA

EA

EA

EA

EA

EA

EA

Currency in DOLLARS

1,906,393
503,856
45,363
436,511
376,269

381,279
100,771
0
87,302
75,254

2,287,671 2287671
604,627 604627
45,363 45363
523,813 523813
451,523 451523

3,912,998 3912998

14,190,616

3,897,025
13,363,408
438,981
10,447,744
834,565
553,835
125,423

2,829,050

779,405
2,672,682
87,796
2,089,549
166,913
110,767
25,085

17,019,66617019666

4,676,430 4676430
16,036,09016036090
526,777 526777
12,537,29312537293
1,001,478 1001478
664,602 664602
150,508 150508

29,660,981

3,520,507

5,932,196

35,593,17835593178

4,224,609 4224609

3,520,507

704,101

4,224,609 4224609

674,350 674350

555,634

111,127

674,350 674350

666,760 666760

666,760 666760

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 13
** PROJECT OWNER SUMMARY - Element **

QUANTY UOM CONTRACT CONTINGN ESCALATN TOTAL COST UNIT

06_17.20 1-35 Sites

06_17.20.02 Division 2 - Site Work 1.00 EA 232,443 46,489 0 278,932 278932
TOTAL 1-35 Sites 100 EA 232,443  4ca89 o 27,03 278932
TOTAL Eco-Restoration 1.00 EA 4,870,543 o74200 0 5.804,651 56ad65L
TOTAL Ecosystem Restoration 1.00 EA __;:;;;:;;; __;;;:;;; ________ ; __;:é;;:g;; 5844651

08 Roads and Bridges

08 _08 Henderson Bridge & Roadway

08_08.02 Division 2 - Site Work 1.00 EA 1,764,968 352,994 0 2,117,961 2117961
08_08.03 Division 3 - Concrete 1.00 EA 14,527,444 2,905,489 0 17,432,93317432933
TOTAL Henderson Bridge & Roadway 1.00 EA 16,292,412 3,258,482 0 19,550,89419550894

08 09 White Settlement Bridge &Roadway

08_09.02 Division 2 - Site Work 1.00 EA 1,381,661 276,332 0 1,657,993 1657993
08_09.03 Division 3 - Concrete 1.00 EA 11,812,685 2,362,537 0 14,175,22214175222
TOTAL White Settlement Bridge &Roadway 1.00 EA 13,194,346 2,638,869 0 15,833,21515833215

08 _10 Main Street Bridge & Roadway

08_10.02 Division 2 - Site Work 1.00 EA 782,447 156,489 0 938,936 938936
08_10.03 Division 3 - Concrete 1.00 EA 16,734,138 3,346,828 0 20,080,96620080966
TOTAL Main Street Bridge & Roadway 1.00 EA 17,516,585 3,503,317 0 21,019,90221019902

08 11 White Settlement Extension B & R

08_11.02 Division 2 - Site Work 1.00 EA 1,113,108 222,622 0 1,335,729 1335729
08_11.03 Division 3 - Concrete 1.00 EA 2,770,471 554,094 0 3,324,565 3324565
TOTAL White Settlement Extension B & R 1.00 EA 3,883,579 776,716 0 4,660,294 4660294

08 12 Street Modifications - General

08_12.02 Division 2 -Site Work 1.00 EA 1,808,979 361,796 0 2,170,774 2170774
08_12.16 Division 16 - Electrical 1.00 EA 689,827 137,965 0 827,792 827792

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47

Eff. Date

01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 14
** PROJECT OWNER SUMMARY - Element **

TOTAL Street Modifications - General 1.00 EA 2,498,806 499,761 0 2,998,567 2998567

TOTAL Roads and Bridges 1.00 EA 53,385,727 10677145 0 64,062,87264062872

09 Channel - Bypass
09_05 Bypass Channel - North
09_05.02 Division 2 - Site Work 1.00 EA 5,040,514 1,008,103 0 6,048,617 6048617

TOTAL Division 2 - Site Work 1.00 EA 5,040,514 1,008,103 0 6,048,617 6048617

09_05.03 Division 3 - Concrete

09_05.03. 5 Lower Wall 1.00 EA 3,027,894 605,579 0 3,633,473 3633473
09_05.03.10 Middle Wwall 1.00 EA 2,206,506 441,301 0 2,647,807 2647807
09_05.03.15 Upper Wall 1.00 EA 3,195,083 639,017 0 3,834,100 3834100
TOTAL Division 3 - Concrete 1.00 EA 8,429,483 1,685,897 0 10,115,37910115379
TOTAL Bypass Channel - North 1.00 EA 13,469,997 2,693,999 0 16,163,99716163997

09_06 Bypass Channel - South
09_06.02 Division 2 - Site Work 1.00 EA 6,516,737 1,303,347 0 7,820,084 7820084

TOTAL Division 2 - Site Work 1.00 EA 6,516,737 1,303,347 0 7,820,084 7820084

09 _06.03 Division 3 - Concrete

09_06.03. 5 Lower Wall 1.00 EA 4,011,289 802,258 0 4,813,547 4813547
09_06.03.10 Middle wall 1.00 EA 2,925,016 585,003 0 3,510,019 3510019
09_06.03.15 Upper Wwall 1.00 EA 4,232,081 846,416 0 5,078,497 5078497
09_06.03.20 Pedestrian Crossings 1.00 EA 1,881,347 376,269 0 2,257,616 2257616
TOTAL Division 3 - Concrete 1.00 EA 13,049,733 2,609,947 0 15,659,67915659679
TOTAL Bypass Channel - South 1.00 EA 19,566,469 3,913,294 0 23,479,76323479763
TOTAL Channel - Bypass 1.00 EA 33,036,466 6,607,293 0 39,643,76039643760
13 Stormwater Pumping Facility
13_02 Division 2 - Site Work 1.00 EA 317,643 63,529 0 381,172 381172
13_03 Division 3 - Concrete 1.00 EA 1,153,125 230,625 0 1,383,750 1383750
13_04 Division 4 - Masonry 1.00 EA 22,540 4,508 0 27,048 27048

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

Tri-Service
PROJECT FWCCO5:

*k

PROJECT OWNER SUMMARY - Element **

Automated Cost Engineering System (TRACES)
Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 15

13_05
13_07
13_09
13 11
13 14
13_15
13_16
13_17

TOTAL Stormwater Pumping Facility

Division 11
Division 14
Division 15
Division 16
Division 17

Division 5 - Metals
Division 7 - Thermal & Moisture
Division 9 - Finishes

- Equipment

- Conveying Systems
- Mechanical

- Electrical

- Instrumentation

14 Recreation Facilities

14 07 Water Feature

14 07. 5 Water Feature

14 _07. 5.02
14 _07. 5.03
14 07. 5.11
14 07. 5.15
14 07. 5.16

TOTAL

Divis
Divis
Divis
Divis
Divis

Water

on 2 - Site Work
on 3 - Concrete

ion 11 - Equipment

ion 15 - Mechanical

ion 16 - Electrical

Feature

14_07.10 Marine Creek

ion 2 - Site Work
ion 3 - Concrete
ion 16 - Electrical

Marine Creek

Feature

Recreation Facilities

Flood Control & Diversion Struc.

14 _07.10.02 Divis
14 _07.10.03 Divis
14 _07.10.16 Divis
TOTAL
TOTAL Water
TOTAL
15
15 5 Clear Fork
15_ 5.02 Division
15_ 5.03 Division
15_ 5.05 Division
15 5.09 Division
15 5.11 Division
15_ 5.13 Division
15 5.16 Division

2 - Site Work

3 - Concrete

5 - Metals

9 - Finishes

11 - Equipment

13 - Special Const.
16 - Electrical

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

EA
EA
EA
EA
EA
EA
EA
EA

EA

EA
EA
EA
EA
EA

EA

EA
EA
EA

EA

EA

EA

EA
EA
EA
EA
EA
EA
EA

Currency in DOLLARS

235,620
13,408
25,085

1,429,823
36,184

168,757

507,964

175,592

47,124
2,682
5,017
285,965
7,237
33,751
101,593

35,118

282,745 282745
16,089 16089
30,102 30102

1,715,788 1715788
43,421 43421

202,509 202509

609,556 609556

210,711 210711

4,085,742

2,404,659
5,105,535
376,269
438,981
627,116

817,148

480,932
1,021,107
75,254
87,796
125,423

4,902,891 4902891

2,885,591 2885591
6,126,643 6126643
451,523 451523
526,777 526777
752,539 752539

8,952,560

541,953
1,377,169
125,423

1,790,512

108,391
275,434
25,085

10,743,07210743072

650,344 650344
1,652,603 1652603
150,508 150508

10,997,105

1,447,766
2,587,653
15,036
1,392,196
3,521,881
13,044
420,167

2,199,421

289,553
517,531
3,007
278,439
704,376
2,609
84,033

O O OO0 o o o

13,196,52613196526

1,737,320 1737320
3,105,183 3105183
18,043 18043
1,670,636 1670636
4,226,257 4226257
15,653 15653
504,201 504201

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

PROJECT FWCCO5:

Tri-Service Automated Cost Engineering System (TRACES)

** PROJECT OWNER SUMMARY - Element **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 16

15_ 5.17 Division

TOTAL

Clear

17

Fork

15 10 Trinity Point

15_10.02
15_10.03
15_10.05
15_10.09
15_10.11
15_10.13
15_10.16
15_10.17
15_10.27

TOTAL Trinity

15_15 TRWD

15_15.02
15_15.03
15_15.05
15_15.08

15 _15.11
15 _15.13
15_15.16
15 _15.17
15_15.22

TOTAL

TOTAL

Div
Div
Div
Div
15_15.09 Div
Div
Div
Div
Div

n
n
n
n

n

n

isio
isio
isio
isio
ision
isio
isio
ision
isio

n

TRWD

Flood

© 00 g W N
I

Instrumentation

Site Work

Concrete

Metals

Finishes
Equipment
Special Const.
Electrical
Instrumentation

Point

Site Work
Concrete

Metals

Doors & Windows
Finishes

11 - Equipment

13 - Special Const.
16 - Electrical

17

Instrumentation

Control & Diversion Struc.

19 Building Demolition & Utilities

19 02 Demolition

19 02.02 Division 2 - Site Work

19_02.02. 5
19_02.02.10
19_02.02.15
19_02.02.20

Paving - Asphalt

Paving - Concrete

Building Demolition

Miscel laneous

TOTAL Division 2 - Site Work

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00

1.00

EA

EA
EA
EA
EA
EA
EA
EA
EA

EA

EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA

EA
EA
EA
EA

EA

Currency in DOLLARS

30,102 30102

9,422,828

1,409,294
1,611,787
15,818
1,392,196
4,569,164
17,936
420,167
25,085

1,884,566

281,859
322,357
3,164
278,439
913,833
3,587
84,033
5,017

O O OO0 o o o o

11,307,39411307394

1,691,153 1691153
1,934,145 1934145
18,981 18981
1,670,636 1670636
5,482,996 5482996
21,523 21523
504,201 504201
30,102 30102

9,461,447

1,870,475
3,464,917
15,551
496
1,392,196
3,521,881
13,044
219,490
25,085

1,892,289

374,095
692,983
3,110
99
278,439
704,376
2,609
43,898
5,017

O O OO0 o oo oo

11,353,73611353736

2,244,570 2244570
4,157,900 4157900
18,662 18662
595 595.40
1,670,636 1670636
4,226,257 4226257
15,653 15653
263,389 263389
30,102 30102

29,407,410

729,862
1,319,215
7,433,990

501,692

5,881,482

145,972
263,843
1,486,798
100,338

35,288,89235288892

875,835 875835
1,583,058 1583058
8,920,788 8920788

602,031 602031

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 17
** PROJECT OWNER SUMMARY - Element **

TOTAL Demolition 1.00 EA 9,984,760 1,996,952 0 11,981,71211981712

19 13 Utility Relocation - SS, W, SW

19 13.02 Division 2 - Site Work

19 13.02. 5 Sanitary Sewer 1.00 EA 681,675 136,335 0 818,009 818009
19 13.02.10 Water Mains 1.00 EA 284,522 56,904 0 341,427 341427
19_13.02.15 Storm Sewer 1.00 EA 456,415 91,283 0 547,698 547698
19 13.02.20 Gas Distribution & Transmission 1.00 EA 184,497 36,899 0 221,397 221397
19 13.02.25 Outfall Collection System 1.00 EA 34,362 6,872 0 41,234 41234

TOTAL Division 2 - Site Work 1.00 EA 1,641,470 328,294 0 1,969,764 1969764
19 13.11 Division 11 - Equipment 1.00 EA 125,423 25,085 0 150,508 150508

19 13.15 Division 15 - Mechanical

19 13.15. 5 Sanitary Sewer 1.00 EA 4,386,173 877,235 0 5,263,408 5263408
19 13.15.10 Water Mains 1.00 EA 447,434 89,487 0 536,921 536921
19 13.15.15 Storm Sewer 1.00 EA 179,606 35,921 0 215,527 215527
19 13.15.20 Gas Distribution & Transmission 1.00 EA 844,913 168,983 0 1,013,895 1013895
TOTAL Division 15 - Mechanical 1.00 EA 5,858,126 1,171,625 0 7,029,751 7029751
TOTAL Utility Relocation - SS, W, SW 1.00 EA 7,625,019 1,525,004 0 9,150,023 9150023
19 14 Utility Relocation - Elec & Comm
19 14.02 Division 2 - Site Work
19 14.02. 5 Electrical 1.00 EA 144,344 28,869 0 173,213 173213
19 14.02.10 Cable 1.00 EA 15,051 3,010 0 18,061 18061
19 14.02.15 Fiber Optic 1.00 EA 298,507 59,701 0 358,208 358208
19 14.02.20 Miscellaneous 1.00 EA 288,473 57,695 0 346,168 346168
TOTAL Division 2 - Site Work 1.00 EA 746,375 149,275 0 895,650 895650
19 14.16 Division 16 - Electrical
19 14.16. 5 Electrical 1.00 EA 657,990 131,598 0 789,588 789588
19 14.16.10 Cable 1.00 EA 21,126 4,225 0 25,352 25352
19 14.16.15 Fiber Optic 1.00 EA 29,400 5,880 0 35,280 35280
19 14.16.20 Telephone 1.00 EA 240,982 48,196 0 289,178 289178
19 14.16.25 Miscellaneous 1.00 EA 752,539 150,508 0 903,046 903046
TOTAL Division 16 - Electrical 1.00 EA 1,702,037 340,407 0 2,042,444 2042444

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 18
** PROJECT OWNER SUMMARY - Element **

TOTAL Utility Relocation - Elec & Comm 1.00 EA 2,448,411 489,682 0 2,938,094 2938094

19 15 Transmission Line Relocation

19 15.02 Division 2 - Site Work 1.00 EA 22,449 4,490 0 26,939 26939
19 15.16 Division 16 - Electrical 1.00 EA 7,525,386 1,505,077 0 9,030,463 9030463
TOTAL Transmission Line Relocation 1.00 EA 7,547,835 1,509,567 0 9,057,402 9057402
TOTAL Building Demolition & Utilities 1.00 EA 27,606,026 5,521,205 0 33,127,23133127231

21 Design Survey, Testing & Legal

21 5 Design Survey and Testing 1.00 EA 4,598,350 0 0 4,598,350 4598350
21 10 Legal Costs 1.00 EA 3,500,000 0 0 3,500,000 3500000
TOTAL Design Survey, Testing & Legal 1.00 EA 8,098,350 0 0 8,098,350 8098350

22 Program Management
22_ 5 Program Management 1.00 EA 17,500,000 0 0 17,500,00017500000

TOTAL Program Management 1.00 EA 17,500,000 0 0 17,500,00017500000

30 Planning, Engineering & Design

30_ 5 A/E Design Service 1.00 EA 17,983,450 0 0 17,983,45017983450
30_10 Permitting 1.00 EA 6,150,000 0 0 6,150,000 6150000
TOTAL Planning, Engineering & Design 1.00 EA 24,133,450 0 0 24,133,45024133450

31 Construction Management

31_ 5 Const. Management & Testing 1.00 EA 16,728,000 0 0 16,728,00016728000
TOTAL Construction Management 1.00 EA 16,728,000 0 0 16,728,00016728000
33 HTRW
33_01 Environmental Assessment 1.00 EA 1,259,550 251,910 0 1,511,460 1511460
33_02 Division 2 - Site Work 1.00 EA 15,128,583 3,025,717 0 18,154,30018154300
33_11 Division 11 - Equipment 1.00 EA 1,931,516 386,303 0 2,317,819 2317819
33_20 Analytical Testing 1.00 EA 629,650 125,930 0 755,580 755580
33_21 Offsite Environmental Coord. 1.00 EA 2,067,000 413,400 0 2,480,400 2480400

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 19
** PROJECT OWNER SUMMARY - Element **

TOTAL HTRW 1.00 EA 21,016,299 4,203,260 0 25,219,55925219559

TOTAL Fort Worth Central City 1.00 EA 381,700,465 53714185 0 435,414 ,650* 7 ***x*

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005

Eff. Date

01701705

PROJECT FWCCO5:

Tri-Service Automated Cost Engineering System (TRACES)

** PROJECT

INDIRECT SUMMARY - Contract **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 20

01
02
03
04
06
08
09
13
14
15
19
21
22
30
31
33

Lands & Damages
Relocations
Reservoirs

Samuel Avenue Dam
Ecosystem Restoration
Roads and Bridges
Channel - Bypass

Stormwater Pumping Facility
Recreation Facilities

Flood Control & Diversion Struc.
Building Demolition & Utilities
Design Survey, Testing & Legal
Program Management

Planning, Engineering & Design
Construction Management

HTRW

Fort Worth Central City

Contingency

TOTAL INCL OWNER COSTS

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

PROFIT BOND

0 0

0 0
1,025,519 346,113
2,143,522 723,439
351,981 118,794
3,858,047 1,302,091
2,387,459 805,767
295,266 99,652
794,732 268,222
2,125,197 717,254
1,995,015 673,318
0 0

0 0

0 0

0 0
1,232,889 416,100

66,570,00066570000
20,413,75020413750
14,190,61614190616
29,660,98129660981
4,870,543 4870543
53,385,72753385727
33,036,46633036466
4,085,742 4085742
10,997,10510997105
29,407,41029407410
27,606,02627606026
8,098,350 8098350
17,500,00017500000
24,133,45024133450
16,728,00016728000
21,016,29921016299

M DIRECT FIELD OH HOME OFC
66,570,000 0 0
20,413,750 0 0
11,314,196 1,131,420 373,368
23,648,739 2,364,874 780,408

3,883,290 388,329 128,149
42,564,509 4,256,451 1,404,629
26,340,017 2,634,002 869,221

3,257,568 325,757 107,500

8,768,006 876,801 289,344
23,446,566 2,344,657 773,737
22,010,320 2,201,032 726,341

8,098,350 0 0
17,500,000 0 0
24,133,450 0 0
16,728,000 0 0
17,558,239 1,360,204 448,867

336,235,001 17883525 5,901,563

Currency in DOLLARS

16209627 5,470,749

381,700 ,4657 x>

53,714,185

435,414,650

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date 01/01/05 PROJ

Tri-Service Automated Cost Engineering System (TRACES)

ECT FWCCO5:

** PROJECT

Fort Worth Central City - Preliminary Design

INDIRECT SUMMARY - Feature **

TIME 14:34:47

SUMMARY PAGE 21

01 Lands & Damages

01_5
01_10
01_15
01_20
01_25

By-Pass Channel

Water Feature

Valley Storage
Marine Creek
Property Acquisition Assistan

TOTAL Lands & Damages

02 Relocations
02_5 Land Owner Relocation

TOTAL Relocations

03 Reservoirs

03_16 Valley Storage

TOTAL Reservoirs

04 Samuel Avenue Dam

04_02 Division 2 - Site Work

04_03 Division 3 - Concrete

04_09 Division 9 - Finishes

04_11 Division 11 - Equipment

04_13 Division 13 - Special Const.
04_16 Division 16 - Electrical
04_17 Division 17 - Instrumentation
TOTAL Samuel Avenue Dam

06 Ecosystem Restoration

06_17 Eco-Restoration

TOTAL Ecosystem Restoration

08 Roads and Bridges

08_08 Henderson Bridge & Roadway
08 09 White Settlement Bridge &Road
08_10 Main Street Bridge & Roadway

1.00
1.00
1.00
1.00

ce 1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00

way

EA
EA
EA
EA
EA

EA

EA

EA

EA

EA

EA
EA
EA
EA
EA
EA
EA

EA

EA

EA

EA
EA
EA

46,000,000
500,000
13,405,000
400,000
6,265,000

46,000,00046000000
500,000 500000
13,405,00013405000
400,000 400000
6,265,000 6265000

66,570,000

20,413,750

66,570,00066570000

20,413,75020413750

20,413,750

11,314,196

1,131,420

346,113

20,413,75020413750

14,190,61614190616

11,314,196

3,107,103
10,654,663
350,000
8,330,000
665,400
441,573
100,000

1,131,420

310,710
1,065,466
35,000
833,000
66,540
44,157
10,000

14,190,61614190616

3,897,025 3897025
13,363,40813363408
438,981 438981
10,447,74410447744
834,565 834565
553,835 553835
125,423 125423

23,648,739

3,883,290

2,364,874

HOME OFC PROFIT
0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0
373,368 1,025,519
373,368 1,025,519
102,534 281,628
351,604 965,739
11,550 31,724
274,890 755,031
21,958 60,312
14,572 40,024
3,300 9,064
780,408 2,143,522

723,439

29,660,98129660981

4,870,543 4870543

3,883,290

12,989,961
10,519,869
13,965,996

1,298,996
1,051,987
1,396,600

Currency in DOLLARS

428,669 1,177,410
347,156 953,521
460,878 1,265,878

397,376
321,813
427,234

4,870,543 4870543

16,292,41216292412
13,194,34613194346
17,516,58517516585

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

** PROJECT

INDIRECT SUMMARY - Feature **

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 22

08_11 White Settlement Extension B & R
08_12 Street Modifications - General

TOTAL Roads and Bridges

09 Channel - Bypass

09_05 Bypass Channel - North
09_06 Bypass Channel - South

TOTAL Channel - Bypass

13 Stormwater Pumping Facility

13 02 Division 2 - Site Work

13 03 Division 3 - Concrete

13 04 Division 4 - Masonry

13 05 Division 5 - Metals

13 07 Division 7 - Thermal & Moisture
13 09 Division 9 - Finishes

13 11 Division 11 - Equipment

13 14 Division 14 - Conveying Systems
13_15 Division 15 - Mechanical

13_16 Division 16 - Electrical

13 17 Division 17 - Instrumentation
TOTAL Stormwater Pumping Facility

14 Recreation Facilities

14 _07 Water Feature

TOTAL Recreation Facilities

15 Flood Control & Diversion Struc.

15_ 5
15_10
15_15

Fork
Trinity Point
TRWD

Clear

TOTAL Flood Control & Diversion Struc.

19 Building Demolition & Utilities

19 02 Demolition
19 13 Utility Relocation - SS, W, SW

1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00

1.00
1.00
1.00

1.00
1.00

EA
EA

EA

EA
EA

EA

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA

EA

EA
EA
EA

EA

EA
EA

3,096,382
1,992,301

309,638
199,230

102,181
65,746

280,656
180,582

3,883,579 3883579
2,498,806 2498806

42,564,509

10,739,646
15,600,371

4,256,451

1,073,965
1,560,037

1,404,629

354,408
514,812

3,858,047

973,442
1,414,018

1,302,091

328,537
477,231

53,385,72753385727

13,469,99713469997
19,566,46919566469

26,340,017

253,257
919,388
17,971
187,861
10,690
20,000
1,140,000
28,850
134,550
405,000
140,000

2,634,002

869,221

8,357
30,340
593
6,199
353
660
37,620
952
4,440
13,365
4,620

2,387,459

33,036,46633036466

317,643
1,153,125
22,540
235,620
13,408
25,085
1,429,823
36,184
168,757
507,964
175,592

317643
1153125
22540
235620
13408
25085
1429823
36184
168757
507964
175592

3,257,568

8,768,006

876,801

289,344

794,732

268,222

4,085,742 4085742

10,997,10510997105

8,768,006

7,512,833
7,543,624
8,390,109

751,283
754,362
839,011

247,923
248,940
276,874

680,963
683,754
760,480

229,825
230,767
256,662

10,997,10510997105

9,422,828 9422828
9,461,447 9461447
10,523,13510523135

23,446,566

7,960,862
6,079,438

2,344,657

796,086
607,944

Currency in DOLLARS

773,737

262,708
200,621

2,125,197

721,573
551,040

243,531
185,976

29,407,41029407410

9,984,760 9984760

7,625,019 7625019

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

** PROJECT

INDIRECT SUMMARY - Feature **

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 23

FIELD OH HOME OFC

19 14 Utility Relocation - Elec & Comm

19_15 Transmission Line Relocation

TOTAL Building Demolition & Utilities

21 Design Survey, Testing & Legal

21 5 Design Survey and Testing
21 10 Legal Costs

TOTAL Design Survey, Testing & Legal

22 Program Management

22_ 5 Program Management

TOTAL Program Management

30 Planning, Engineering & Design

30_ 5 A/E Design Service
30_10 Permitting

TOTAL Planning, Engineering & Design

31 Construction Management

31_ 5 Const. Management & Testing

TOTAL Construction Management

33 HTRW

33_01 Environmental Assessment
33_02 Division 2 - Site Work
33_11 Division 11 - Equipment
33_20 Analytical Testing

33_21 Offsite Environmental Coord.
TOTAL HTRW

TOTAL Fort Worth Central City

Contingency

TOTAL INCL OWNER COSTS

1.00
1.00

1.00
1.00

1.00
1.00
1.00
1.00
1.00

EA
EA

EA

EA
EA

EA

EA

EA

EA
EA

EA

EA

EA

EA
EA
EA
EA
EA

EA

EA

64,420
198,591

2,448,411 2448411
7,547,835 7547835

726,341

27,606,02627606026

4,598,350 4598350
3,500,000 3500000

8,098,350 8098350

17,500,00017500000

17,500,00017500000

17,983,45017983450
6,150,000 6150000

24,133,45024133450

16,728,00016728000

0
398,047
50,820

PROFIT BOND
176,940 59,717
545,462 184,094

1,995,015 673,318
0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0
1,093,303 368,990
139,586 47,110

0 0

0 0

16,728,00016728000

1,259,550 1259550
15,128,58315128583
1,931,516 1931516

629,650 629650
2,067,000 2067000

M DIRECT

1,952,122 195,212
6,017,899 601,790
22,010,320 2,201,032
4,598,350 0
3,500,000 0
8,098,350 0
17,500,000 0
17,500,000 0
17,983,450 0
6,150,000 0
24,133,450 0
16,728,000 0
16,728,000 0
1,259,550 0
12,062,039 1,206,204
1,540,000 154,000

629,650 0
2,067,000 0
17,558,239 1,360,204

336,235,001

Currency in DOLLARS

17883525 5,901,563

16209627 5,470,749

381,700, 465%*

53,714,185

435,414,650

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

** PROJECT

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

INDIRECT SUMMARY - Sub Feat **

TIME 14:34:47

SUMMARY PAGE 24

01 Lands & Damages

01_5
01_10
01_15
01_20
01_25

By-Pass Channel
Water Feature
Valley Storage
Marine Creek

Property Acquisition Assistance

TOTAL Lands & Damages

02 Relocations
02_5 Land Owner Relocation

TOTAL Relocations

03 Reservoirs

03_16 Valley Storage
03_16. 5 Riverbend
03_16.10

03_16.15
03_16.20

Samuel Avenue Sites
1-35 Sites
University Drive

TOTAL Valley Storage

TOTAL Reservoirs

04 Samuel Avenue Dam

04_02 Division 2 - Site Work

04_03 Division 3 - Concrete

04_09 Division 9 - Finishes

04_11 Division 11 - Equipment

04_13 Division 13 - Special Const.
04_16 Division 16 - Electrical
04_17 Division 17 - Instrumentation

TOTAL Samuel Avenue Dam

06 Ecosystem Restoration

06_17 Eco-Restoration

06_17. 5 Riverbend

1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00

1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00

1.00

EA
EA
EA
EA
EA

EA

EA

EA

EA
EA
EA
EA

EA

EA

EA
EA
EA
EA
EA
EA
EA

EA

EA

46,000,00046000000
500,000 500000
13,405,00013405000
400,000 400000
6,265,000 6265000

66,570,00066570000

20,413,75020413750

20,413,75020413750

5,946,106 5946106
2,441,590 2441590
2,534,527 2534527
3,268,392 3268392

M DIRECT FIELD OH
46,000,000 0
500,000 0
13,405,000 0
400,000 0
6,265,000 0
66,570,000 0
20,413,750 0
20,413,750 0
4,740,838 474,084
1,946,683 194,668
2,020,782 202,078
2,605,893 260,589
11,314,196 1,131,420
11,314,196 1,131,420
3,107,103 310,710
10,654,663 1,065,466
350,000 35,000
8,330,000 833,000
665,400 66,540
441,573 44,157
100,000 10,000

HOME OFC PROFIT
0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0
156,448 429,710
64,241 176,447
66,686 183,164
85,994 236,198
373,368 1,025,519
373,368 1,025,519
102,534 281,628
351,604 965,739
11,550 31,724
274,890 755,031
21,958 60,312
14,572 40,024
3,300 9,064

346,113

95,049
325,937
10,707
254,823
20,355
13,508
3,059

14,190,61614190616

3,897,025 3897025
13,363,40813363408
438,981 438981
10,447,74410447744
834,565 834565
553,835 553835
125,423 125423

23,648,739 2,364,874

2,806,905

Currency in DOLLARS

280,691

780,408 2,143,522

92,628 254,418

85,866

29,660,98129660981

3,520,507 3520507

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

** PROJECT

INDIRECT SUMMARY - Sub Feat **

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 25

M DIRECT

FIELD OH

06_17.10 Rockwood
06_17.15 Samuel Avenue Sites
06_17.20 1-35 Sites

TOTAL Eco-Restoration

TOTAL Ecosystem Restoration

08 Roads and Bridges

08_08 Henderson Bridge & Roadway

08_08.02 Division 2 - Site Work
08_08.03 Division 3 - Concrete

TOTAL Henderson Bridge & Roadway

08_09 White Settlement Bridge &Roadway

08_09.02 Division 2 - Site Work
08 _09.03 Division 3 - Concrete

TOTAL White Settlement Bridge &Roadway

08_10 Main Street Bridge & Roadway

08_10.02 Division 2 - Site Work
08_10.03 Division 3 - Concrete

TOTAL Main Street Bridge & Roadway

08_11 White Settlement Extension B & R

08_11.02 Division 2 - Site Work
08_11.03 Division 3 - Concrete

TOTAL White Settlement Extension B & R

08_12 Street Modifications - General

08_12.02 Division 2 -Site Work
08_12.16 Division 16 - Electrical

TOTAL Street Modifications - General

TOTAL Roads and Bridges

1.00
1.00
1.00

1.00

1.00
1.00

1.00

1.00
1.00

1.00

1.00
1.00

1.00
1.00

1.00

1.00
1.00

EA

EA

EA

EA

EA

EA
EA

EA

EA
EA

EA

EA
EA

EA

EA
EA

EA

EA
EA

EA

EA

448,050
443,008
185,328

561,958 561958
555,634 555634
232,443 232443

4,870,543 4870543

3,883,290

1,407,211
11,582,750

388,329

140,721
1,158,275

128,149

46,438
382,231

351,981

127,550
1,049,860

118,794

4,870,543 4870543

1,764,968 1764968
14,527 ,44414527444

12,989,961

1,101,600
9,418,269

1,298,996

110,160
941,827

428,669

36,353
310,803

1,177,410

16,292,41216292412

1,381,661 1381661
11,812,68511812685

10,519,869

623,846
13,342,150

1,051,987

62,385
1,334,215

347,156

20,587
440,291

953,521

56,545
1,209,332

321,813

19,084
408,150

13,194,34613194346

782,447 782447
16,734,13816734138

13,965,996

887,482
2,208,900

1,396,600

460,878

29,287
72,894

1,265,878

80,441
200,215

17,516,58517516585

1,113,108 1113108
2,770,471 2770471

3,096,382

1,442,301
550,000

144,230
55,000

47,596
18,150

130,730
49,852

3,883,579 3883579

1,808,979 1808979
689,827 689827

2,498,806 2498806

42,564,509 4,256,451 1,404,629 3,858,047 1,302,091

Currency in DOLLARS

53,385,72753385727

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5:

** PROJECT

INDIRECT SUMMARY - Sub Feat **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 26

09 Channel - Bypass
09_05 Bypass Channe

09_05.02 Division 2
09_05.03 Division 3

TOTAL Bypass Chal

09_06 Bypass Channe

09_06.02 Division 2
09_06.03 Division 3

TOTAL Bypass Chal

TOTAL Channel -

13 Stormwater Pumpi

13_02
13_03
13_04
13_05
13_07
13_09
13 11
13 14
13_15
13_16
13_17

TOTAL Stormwater

14 Recreation Facil

14 _07 Water Feature

14 07. 5 Water Feat
14 07.10 Marine Cre

TOTAL Water Feat

TOTAL Recreation

15 Flood Control &

1 - North

- Site Work
- Concrete

nnel - North

1 - South

- Site Work
- Concrete

nnel - South

Bypass

ng Facility

Site Work
Concrete
Masonry
Metals
Thermal & Moisture
Finishes

Equipment
Conveying Systems
Mechanical
Electrical
Instrumentation

Pumping Facility

ities

ure
ek

ure

Facilities

Diversion Struc.

132,621
221,788

5,040,514 5040514
8,429,483 8429483

QUANTY UOM DIRECT FIELD OH HOME OFC
1.00 EA 4,018,809 401,881
1.00 EA 6,720,838 672,084
1.00 EA 10,739,646 1,073,965

1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00

1.00
1.00

EA
EA

EA

EA

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA
EA

EA

EA

5,195,802

519,580
10,404,569 1,040,457

171,461
343,351

470,948
943,070

158,945
318,286

13,469,99713469997

6,516,737 6516737
13,049,73313049733

26,340,017 2,634,002

253,257
919,388
17,971
187,861
10,690
20,000
1,140,000
28,850
134,550
405,000
140,000

869,221

8,357
30,340
593
6,199
353
660
37,620
952
4,440
13,365
4,620

2,387,459

33,036,46633036466

317,643 317643
1,153,125 1153125
22,540 22540
235,620 235620
13,408 13408
25,085 25085
1,429,823 1429823
36,184 36184
168,757 168757
507,964 507964
175,592 175592

3,257,568

7,137,888
1,630,119

713,789
163,012

235,550
53,794

646,978
147,754

4,085,742 4085742

8,952,560 8952560
2,044,545 2044545

8,768,006

Currency in DOLLARS

268,222

10,997,10510997105

UPB ID: UPOOEA



Wed 27 Apr 2005

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT FWCCO5:

** PROJECT

INDIRECT SUMMARY - Sub Feat **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 27

Eff. Date 01/01/05
155 Clear Fork

15 5.02 Division 2 -
15 5.03 Division 3 -
15 5.05 Division 5 -
15 5.09 Division 9 -
15_ 5.11 Division 11 -
15_ 5.13 Division 13 -
15_ 5.16 Division 16 -
15 5.17 Division 17 -

TOTAL Clear Fork

15_

15_
15_
15_
15_
15_
15_
15_
15_
15_

15_

15_
15_
15_
15_
15_
15_
15_
15_
15_
15_

19

10 Trinity Point
10.02 Division 2 -
10.03 Division 3 -
10.05 Division 5 -
10.09 Division 9 -
10.11 Division 11 -
10.13 Division 13 -
10.16 Division 16 -
10.17 Division 17 -
10.27

TOTAL Trinity Point

15 TRWD

15.02 Division 2 -
15.03 Division 3 -
15.05 Division 5 -
15.08 Division 8 -
15.09 Division 9 -
15.11 Division 11 -
15.13 Division 13 -
15.16 Division 16 -
15.17 Division 17 -
15.22

TOTAL TRWD

TOTAL Flood Control

Building Demolition

19 02 Demolition

Site Work

Concrete

Metals

Finishes
Equipment
Special Const.
Electrical
Instrumentation

Site Work

Concrete

Metals

Finishes
Equipment
Special Const.
Electrical
Instrumentation

Site Work

Concrete

Metals

Doors & Windows

Finishes
Equipment
Special Const.
Electrical
Instrumentation

& Diversion Struc.

& Utilities

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

EA
EA
EA
EA
EA
EA
EA
EA

EA

EA
EA
EA
EA
EA
EA
EA
EA

EA

EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA

DIRECT FIELD OH
1,154,306 115,431
2,063,139 206,314

11,988 1,199
1,110,000 111,000
2,808,000 280,800

10,400 1,040

335,000 33,500

20,000 2,000

104,626
187,003
1,087
100,610
254,517
943
30,364
1,813

1,447,766
2,587,653
15,036
1,392,196
3,521,881
13,044
420,167
25,085

1447766
2587653
15036
1392196
3521881
13044
420167
25085

7,512,833 751,283

1,123,632 112,363
1,285,080 128,508
12,612 1,261
1,110,000 111,000
3,643,000 364,300
14,300 1,430
335,000 33,500
20,000 2,000

37,080
42,408
416
36,630
120,219
472
11,055
660

101,846
116,480
1,143
100,610
330,202
1,296
30,364
1,813

34,373
39,312
386
33,956
111,443
437
10,248
612

9,422,828 9422828

1,409,294
1,611,787
15,818
1,392,196
4,569,164
17,936
420,167
25,085

1409294
1611787
15818
1392196
4569164
17936
420167
25085

7,543,624 754,362

49,214
91,165
409

13
36,630
92,664
343
5,775
660

135,174
250,400
1,124
36
100,610
254,517
943
15,862
1,813

45,621
84,510
379

12
33,956
85,900
318
5,353
612

9,461,447 9461447

1,870,475
3,464,917
15,551
496
1,392,196
3,521,881
13,044
219,490
25,085

1870475
3464917
15551
496.17
1392196
3521881
13044
219490
25085

1,491,332 149,133
2,762,583 276,258
12,399 1,240
396 40
1,110,000 111,000
2,808,000 280,800
10,400 1,040
175,000 17,500
20,000 2,000
8,390,109 839,011

773,737 2,125,197

23,446,566 2,344,657

Currency in DOLLARS

717,254

29,407,41029407410

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

** PROJECT

INDIRECT SUMMARY - Sub Feat **

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 28

19 02.02 Division 2 - Site Work

TOTAL Demolition

19 13 Utility Relocation - SS, W, SW
19 13.02 Division 2 - Site Work
19 13.11 Division 11 - Equipment

19 _13.15 Division 15 - Mechanical

TOTAL Utility Relocation - SS, W, SW

19 14 Utility Relocation - Elec & Comm

19 14.02 Division 2 - Site Work
19 14.16 Division 16 - Electrical

TOTAL Utility Relocation - Elec & Comm

19_15 Transmission Line Relocation

19 15.02 Division 2 - Site Work
19 15.16 Division 16 - Electrical

TOTAL Transmission Line Relocation

TOTAL Building Demolition & Utilities

21 Design Survey, Testing & Legal

21 5 Design Survey and Testing
21 10 Legal Costs

TOTAL Design Survey, Testing & Legal

22 Program Management

22_ 5 Program Management

TOTAL Program Management

30 Planning, Engineering & Design

30_ 5 A/E Design Service

1.00
1.00
1.00

1.00
1.00

1.00

1.00

1.00

1.00
1.00

1.00

1.00

EA

EA
EA
EA

EA

EA
EA

EA

EA
EA

EA

EA

EA
EA

EA

EA

EA

EA

7,960,862

1,308,746
100,000
4,670,691

130,875
10,000
467,069

43,189
3,300
154,133

118,625
9,064
423,351

40,036
3,059
142,881

9,984,760

1,641,470
125,423
5,858,126

6,079,438

595,086
1,357,036

7,625,019

746,375
1,702,037

1,952,122

17,899
6,000,000

2,448,411

22,449
7,525,386

27,606,02627606026

22,010,320

4,598,350
3,500,000

2,201,032

726,341

1,995,015

4,598,350
3,500,000

8,098,350

17,500,000

8,098,350

9984760

9984760

1641470
125423
5858126

7625019

746375
1702037

2448411

22449
7525386

7547835

4598350
3500000

8098350

17,500,00017500000

17,500,00017500000

17,500,000

17,983,450

Currency in DOLLARS

17,983,45017983450

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

** PROJECT

INDIRECT SUMMARY - Sub Feat **

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 29

30_10 Permitting

TOTAL Planning, Engineering & Design

31 Construction Management

31_ 5 Const. Management & Testing

TOTAL Construction Management

33 HTRW

33_01 Environmental Assessment

33_02 Division 2 - Site Work

33_11 Division 11 - Equipment

33_20 Analytical Testing

33_21 Offsite Environmental Coord.
TOTAL HTRW

TOTAL Fort Worth Central City

Contingency

TOTAL INCL OWNER COSTS

1.00
1.00
1.00
1.00
1.00

EA

EA

EA

EA
EA
EA
EA
EA

EA

EA

24,133,45024133450

16,728,00016728000

M DIRECT FIELD OH
6,150,000 0
24,133,450 0
16,728,000 0
16,728,000 0
1,259,550 0
12,062,039 1,206,204
1,540,000 154,000
629,650 0
2,067,000 0

0
398,047
50,820

16,728,00016728000

1,259,550 1259550
15,128,58315128583
1,931,516 1931516

629,650 629650
2,067,000 2067000

PROFIT BOND

0 0

0 0

0 0

0 0

0 0
1,093,303 368,990
139,586 47,110

0 0

0 0
1,232,889 416,100

336,235,001 17883525 5,901,563

Currency in DOLLARS

16209627 5,470,749

381,700 ,4657 x>

53,714,185

435,414,650

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES)
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

** PROJECT INDIRECT SUMMARY - Element **

TIME 14:34:47

SUMMARY PAGE 30

132,646
626

152
1,052
10,245
306

145,027

46,000,00046000000
500,000 500000
13,405,00013405000
400,000 400000
6,265,000 6265000

66,570,00066570000

20,413,75020413750

20,413,75020413750

5,438,468 5438468
25,657 25657
6,242 6241.57
43,146 43146
420,053 420053
12,542 12542

5,946,106 5946106

2,430,502 2430502
11,088 11088

2,441,590 2441590

2,518,196 2518196
16,331 16331

QUANTY UOM DIRECT FIELD OH HOME OFC PROFIT
01 Lands & Damages
01_ 5 By-Pass Channel 1.00 EA 46,000,000 0 0 0
01_10 Water Feature 1.00 EA 500,000 0 0 0
01_15 Valley Storage 1.00 EA 13,405,000 0 0 0
01_20 Marine Creek 1.00 EA 400,000 0 0 0
01_25 Property Acquisition Assistance 1.00 EA 6,265,000 0 0 0
TOTAL Lands & Damages 1.00 EA 66,570,000 0 0 0
02 Relocations
02_5 Land Owner Relocation 1.00 EA 20,413,750 0 0 0
TOTAL Relocations 1.00 EA 20,413,750 0 0 0
03 Reservoirs
03_16 Valley Storage
03_16. 5 Riverbend
03_16. 5.02 Division 2 - Site Work 1.00 EA 4,336,097 433,610 143,091 393,024
03_16. 5.03 Division 3 - Concrete 1.00 EA 20,456 2,046 675 1,854
03_16. 5.05 Division 5 - Metals 1.00 EA 4,976 498 164 451
03_16. 5.11 Division 11 - Equipment 1.00 EA 34,400 3,440 1,135 3,118
03_16. 5.15 Division 15 - Mechanical 1.00 EA 334,908 33,491 11,052 30,356
03_16. 5.16 Division 16 - Electrical 1.00 EA 10,000 1,000 330 906
03_16. 5.21
TOTAL Riverbend 1.00 EA 4,740,838 474,084 156,448 429,710
03_16.10 Samuel Avenue Sites
03_16.10.02 Division 2 - Site Work 1.00 EA 1,937,843 193,784 63,949 175,646
03_16.10.15 Division 15 - Mechanical 1.00 EA 8,840 884 292 801
TOTAL Samuel Avenue Sites 1.00 EA 1,946,683 194,668 64,241 176,447
03_16.15 1-35 Sites
03_16.15.02 Division 2 - Site Work 1.00 EA 2,007,761 200,776 66,256 181,983
03_16.15.16 Division 16 - Electrical 1.00 EA 13,021 1,302 430 1,180
TOTAL 1-35 Sites 1.00 EA 2,020,782 202,078 66,686 183,164

Currency in DOLLARS

2,534,527 2534527

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

** PROJECT

INDIRECT SUMMARY - Element **

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 31

03_16.20 University Drive

03_16.20.02 Division 2 - Site Work
03_16.20.03 Division 3 - Concrete
03_16.20.05 Division 5 - Metals
03_16.20.15 Division 15 - Mechanical
03_16.20.16 Division 16 - Electrical

TOTAL University Drive

TOTAL Valley Storage

TOTAL Reservoirs

04 Samuel Avenue Dam

04_02 Division 2 - Site Work
04_03 Division 3 - Concrete

04_09 Division 9 - Finishes

04_11 Division 11 - Equipment
04_13 Division 13 - Special Const.
04_16 Division 16 - Electrical

04_17 Division 17 - Instrumentation

TOTAL Samuel Avenue Dam

06 Ecosystem Restoration

06_17 Eco-Restoration

06_17. 5 Riverbend

06_17. 5.02 Division 2 - Site Work

TOTAL Riverbend

06_17.10 Rockwood

06_17.10.02 Division 2 - Site Work

TOTAL Rockwood

06_17.15 Samuel Avenue Sites

06_17.15.02 Division 2 - Site Work

TOTAL Samuel Avenue Sites

1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00

EA

EA

EA

EA

EA

EA

EA

EA

EA
EA
EA
EA
EA
EA
EA

EA

EA

EA

EA

EA

EA

EA

1,519,969 151,997
401,725 40,173
36,168 3,617
348,031 34,803
300,000 30,000

50,159
13,257
1,194
11,485
9,900

46,497
12,289
1,106
10,647
9,177

1,906,393 1906393
503,856 503856
45,363 45363
436,511 436511
376,269 376269

3,268,392 3268392

11,314,196 1,131,420

3,107,103 310,710
10,654,663 1,065,466
350,000 35,000
8,330,000 833,000
665,400 66,540
441,573 44,157
100,000 10,000

373,368

102,534
351,604
11,550
274,890
21,958
14,572
3,300

1,025,519

281,628
965,739
31,724
755,031
60,312
40,024
9,064

346,113

95,049
325,937
10,707
254,823
20,355
13,508
3,059

14,190,61614190616

3,897,025 3897025
13,363,40813363408
438,981 438981
10,447,74410447744
834,565 834565
553,835 553835
125,423 125423

23,648,739 2,364,874

2,806,905 280,691

780,408

92,628

2,143,522

29,660,98129660981

3,520,507 3520507

2,806,905 280,691

92,628

254,418

85,866

3,520,507 3520507

561,958 561958

443,008 44,301

13,552

561,958 561958

555,634 555634

Currency in DOLLARS

555,634 555634

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCI

CO5:

** PROJECT

INDIRECT SUMMARY - Element **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 32

M DIRECT

FIELD OH

06_17.20 1-35 Site
06_17.20.02 Divisi
TOTAL 1-35 S

TOTAL Eco-Re

TOTAL Ecosys

08 Roads and Bridg

08_08 Henderson Br

08 _08.02 Division
08 _08.03 Division

TOTAL Hender

08_09 White Settle

08_09.02 Division
08 _09.03 Division

TOTAL White

08_10 Main Street

08_10.02 Division
08_10.03 Division

TOTAL Main S

08_11 White Settle

08_11.02 Division
08 _11.03 Division

TOTAL White

08_12

08_12.02 Division
08_12.16 Division

S

on 2 - Site Work

ites

storation

tem Restoration

es

idge & Roadway

2 - Site Work
3 - Concrete

son Bridge & Roadway

ment Bridge &Roadway

2 - Site Work
3 - Concrete

Settlement Bridge &Roadw

Bridge & Roadway

2 - Site Work
3 - Concrete

treet Bridge & Roadway

ment Extension B & R

2 - Site Work
3 - Concrete

Settlement Extension B &

Street Modifications - General

2 -Site Work
16 - Electrical

1.00
1.00

1.00
1.00

1.00

1.00
1.00

1.00

1.00
1.00

1.00
1.00

EA

EA

EA

EA

EA
EA

EA

EA
EA

EA

EA
EA

EA

EA
EA

EA

EA
EA

232,443 232443

118,794

4,870,543 4870543

3,883,290

1,407,211
11,582,750

140,721
1,158,275

46,438
382,231

127,550
1,049,860

43,048
354,328

1,764,968 1764968
14,527 ,44414527444

12,989,961

1,101,600
9,418,269

1,298,996

110,160
941,827

428,669

36,353
310,803

1,177,410

99,849
853,672

397,376

33,699
288,114

16,292,41216292412

1,381,661 1381661
11,812,68511812685

10,519,869

623,846
13,342,150

1,051,987

62,385
1,334,215

20,587
440,291

56,545
1,209,332

13,194,34613194346

782,447 782447
16,734,13816734138

13,965,996

887,482
2,208,900

1,396,600

460,878

29,287
72,894

1,265,878

80,441
200,215

17,516,58517516585

1,113,108 1113108
2,770,471 2770471

3,096,382

1,442,301
550,000

309,638

102,181

47,596
18,150

280,656

3,883,579 3883579

1,808,979 1808979
689,827 689827

Currency in DOLLARS

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date 01/01/05

PROJECT FWCCO5:

Tri-Service Automated Cost Engineering System (TRACES)

** PROJECT

INDIRECT SUMMARY - Element **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 33

TOTAL Street Modifications -

TOTAL Roads and Bridges

09 Channel - Bypass

09 05

09 _05.

09 _05.

09 _05.
09 _05.
09 _05.

09 06

09_06.

09_06.

09_06.
09_06.
09_06.
09_06.

Bypass Channel - North

02 Division 2 - Site Work

TOTAL Division 2 - Site Work

03 Division 3 - Concrete
03. 5 Lower Wall
03.10 Middle wall
03.15 Upper Wall

TOTAL Division 3 - Concrete

TOTAL Bypass Channel - North

Bypass Channel - South

02 Division 2 - Site Work

TOTAL Division 2 - Site Work

03 Division 3 - Concrete
03. 5 Lower Wall

03.10 Middle wall

03.15 Upper Wall

03.20 Pedestrian Crossings
TOTAL Division 3 - Concrete

TOTAL Bypass Channel - South

TOTAL Channel - Bypass

13 Stormwater Pumping Facility

13_02
13_03
13_04

Division 2 - Site Work
Division 3 - Concrete
Division 4 - Masonry

General 1.00

1.00

1.00
1.00
1.00

1.00
1.00
1.00
1.00

1.00
1.00
1.00

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA
EA
EA
EA

EA

EA

EA

EA
EA
EA

1,992,301

199,230

65,746

180,582

60,946

2,498,806 2498806

42,564,509 4,256,451 1,404,629 3,858,047 1,302,091 53,385,72753385727

4,018,809

401,881

132,621

364,265

122,939

5,040,514 5040514

5,040,514 5040514

4,018,809

2,414,144
1,759,250
2,547,444

241,414
175,925
254,744

79,667
58,055
84,066

218,818
159,458
230,900

3,027,894 3027894
2,206,506 2206506
3,195,083 3195083

8,429,483 8429483

13,469,99713469997

10,739,646

5,195,802

1,073,965

519,580

171,461

470,948

328,537

158,945

6,516,737 6516737

6,516,737 6516737

5,195,802

3,198,206
2,332,119
3,374,244
1,500,000

319,821
233,212
337,424
150,000

105,541
76,960
111,350
49,500

289,885
211,383
305,841
135,960

97,836
71,342
103,221
45,887

4,011,289 4011289
2,925,016 2925016
4,232,081 4232081
1,881,347 1881347

33,036,46633036466

26,340,017

253,257
919,388
17,971

2,634,002

25,326
91,939
1,797

Currency in DOLLARS

869,221

8,357
30,340
593

2,387,459

22,955
83,333
1,629

805,767

7,747
28,125
550

317,643 317643
1,153,125 1153125

UPB

22,540 22540

1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 34
** PROJECT INDIRECT SUMMARY - Element **

QUANTY UOM DIRECT FIELD OH HOME OFC PROFIT BOND TOTAL COST UNIT
13_05 Division 5 - Metals 1.00 EA 187,861 18,786 6,199 17,028 5,747 235,620 235620
13_07 Division 7 - Thermal & Moisture 1.00 EA 10,690 1,069 353 969 327 13,408 13408
13_09 Division 9 - Finishes 1.00 EA 20,000 2,000 660 1,813 612 25,085 25085
13_11 Division 11 - Equipment 1.00 EA 1,140,000 114,000 37,620 103,330 34,874 1,429,823 1429823
13_14 Division 14 - Conveying Systems 1.00 EA 28,850 2,885 952 2,615 883 36,184 36184
13_15 Division 15 - Mechanical 1.00 EA 134,550 13,455 4,440 12,196 4,116 168,757 168757
13_16 Division 16 - Electrical 1.00 EA 405,000 40,500 13,365 36,709 12,389 507,964 507964
13_17 Division 17 - Instrumentation 1.00 EA 140,000 14,000 4,620 12,690 4,283 175,592 175592
TOTAL Stormwater Pumping Facility 1.00 EA 3,257,568 325,757 107,500 295,266 99,652 4,085,742 4085742
14 Recreation Facilities
14 _07 Water Feature
14 07. 5 Water Feature
14 _07. 5.02 Division 2 - Site Work 1.00 EA 1,917,238 191,724 63,269 173,778 58,650 2,404,659 2404659
14 _07. 5.03 Division 3 - Concrete 1.00 EA 4,070,650 407,065 134,331 368,964 124,525 5,105,535 5105535
14 07. 5.11 Division 11 - Equipment 1.00 EA 300,000 30,000 9,900 27,192 9,177 376,269 376269
14 _07. 5.15 Division 15 - Mechanical 1.00 EA 350,000 35,000 11,550 31,724 10,707 438,981 438981
14 07. 5.16 Division 16 - Electrical 1.00 EA 500,000 50,000 16,500 45,320 15,296 627,116 627116
TOTAL Water Feature 1.00 EA 7,137,888 713,789 235,550 646,978 218,355 8,952,560 8952560
14 07.10 Marine Creek
14 _07.10.02 Division 2 - Site Work 1.00 EA 432,100 43,210 14,259 39,166 13,218 541,953 541953
14 _07.10.03 Division 3 - Concrete 1.00 EA 1,098,019 109,802 36,235 99,524 33,589 1,377,169 1377169
14 _07.10.16 Division 16 - Electrical 1.00 EA 100,000 10,000 3,300 9,064 3,059 125,423 125423
TOTAL Marine Creek 1.00 EA 1,630,119 163,012 53,794 147,754 49,867 2,044,545 2044545
TOTAL Water Feature 1.00 EA 8,768,006 876,801 289,344 794,732 268,222 10,997,10510997105
TOTAL Recreation Facilities 1.00 EA 8,768,006 876,801 289,344 794,732 268,222 10,997,10510997105
15 Flood Control & Diversion Struc.
155 Clear Fork
15_ 5.02 Division 2 - Site Work 1.00 EA 1,154,306 115,431 38,092 104,626 35,311 1,447,766 1447766
15_ 5.03 Division 3 - Concrete 1.00 EA 2,063,139 206,314 68,084 187,003 63,113 2,587,653 2587653
15_ 5.05 Division 5 - Metals 1.00 EA 11,988 1,199 396 1,087 367 15,036 15036
15_ 5.09 Division 9 - Finishes 1.00 EA 1,110,000 111,000 36,630 100,610 33,956 1,392,196 1392196
15_ 5.11 Division 11 - Equipment 1.00 EA 2,808,000 280,800 92,664 254,517 85,900 3,521,881 3521881
15_ 5.13 Division 13 - Special Const. 1.00 EA 10,400 1,040 343 943 318 13,044 13044
15_ 5.16 Division 16 - Electrical 1.00 EA 335,000 33,500 11,055 30,364 10,248 420,167 420167

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005

Eff. Date

01701705

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5:

Fort Worth Central City - Preliminary Design

** PROJECT

INDIRECT SUMMARY - Element **

TIME 14:34:47

SUMMARY PAGE 35

15 5.17 Division 17 -

15_10

15_10.
15_10.
15_10.
15_10.
15_10.
15_10.
15_10.
15_10.
15_10.

15_15

15_15.
15_15.
15_15.
15_15.
15_15.
15_15.
15_15.
15_15.
15_15.
15_15.

TOTAL Clear

Trinity Point

02
03
05
09
11
13
16
17
27

Division 2 -
Division 3 -
Division 5 -
Division 9 -
Division 11 -
Division 13 -
Division 16 -
Division 17 -

TOTAL Trinity Po

02
03
05
08
09
11
13
16
17
22

sion 11 -
ion 13 -
sion 16 -
ion 17 -

o
=}

© 00 g W N
I

TOTAL TRWD

TOTAL Flood

Instrumentation

Fork

Site Work

Concrete

Metals

Finishes
Equipment
Special Const.
Electrical
Instrumentation

int

Site Work

Concrete

Metals

Doors & Windows

Finishes
Equipment
Special Const.
Electrical
Instrumentation

Control & Diversion Stru

19 Building Demolition & Utilities

19 02 Demolition

19 02.02 Division 2 - Site Work

19 02.02. 5
19 _02.02.10
19 _02.02.15

19 02.02.20 Miscellane

Paving - Asphalt
Paving - Concrete
Building Demolition

ous

TOTAL Division 2 - Site Work

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00

1.00

EA

EA
EA
EA
EA
EA
EA
EA
EA

EA

EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA

EA
EA
EA
EA

EA

7,512,833 751,283

1,123,632 112,363
1,285,080 128,508
12,612 1,261
1,110,000 111,000
3,643,000 364,300
14,300 1,430
335,000 33,500
20,000 2,000

37,080
42,408
416
36,630
120,219
472
11,055
660

101,846 34,373
116,480 39,312
1,143 386
100,610 33,956
330,202 111,443
1,296 437
30,364 10,248
1,813 612

9,422,828

1,409,294
1,611,787
15,818
1,392,196
4,569,164
17,936
420,167
25,085

7,543,624 754,362

1,491,332 149,133
2,762,583 276,258
12,399 1,240
396 40
1,110,000 111,000
2,808,000 280,800
10,400 1,040
175,000 17,500
20,000 2,000

49,214
91,165
409

13
36,630
92,664
343
5,775
660

135,174 45,621
250,400 84,510
1,124 379
36 12
100,610 33,956
254,517 85,900
943 318
15,862 5,353
1,813 612

9,461,447

1,870,475
3,464,917
15,551
496
1,392,196
3,521,881
13,044
219,490
25,085

29,407,41029407410

23,446,566 2,344,657

581,920 58,192
1,051,812 105,181
5,927,130 592,713

400,000 40,000

773,737

19,203
34,710
195,595
13,200

2,125,197 717,254

729,862
1,319,215
7,433,990

501,692

Currency in DOLLARS

25085

9422828

1409294
1611787
15818
1392196
4569164
17936
420167
25085

9461447

1870475
3464917
15551
496.17
1392196
3521881
13044
219490
25085

729862
1319215
7433990

501692

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 36
** PROJECT INDIRECT SUMMARY - Element **

QUANTY UOM DIRECT FIELD OH HOME OFC PROFIT BOND TOTAL COST UNIT
TOTAL Demolition 1.00 EA 7,960,862 796,086 262,708 721,573 243,531 9,984,760 9984760
19 13 Utility Relocation - SS, W, SW
19 13.02 Division 2 - Site Work
19 13.02. 5 Sanitary Sewer 1.00 EA 543,500 54,350 17,936 49,263 16,626 681,675 681675
19_13.02.10 Water Mains 1.00 EA 226,850 22,685 7,486 20,562 6,940 284,522 284522
19_13.02.15 Storm Sewer 1.00 EA 363,900 36,390 12,009 32,984 11,132 456,415 456415
19_13.02.20 Gas Distribution & Transmissio 1.00 EA 147,100 14,710 4,854 13,333 4,500 184,497 184497
19_13.02.25 Outfall Collection System 1.00 EA 27,396 2,740 904 2,483 838 34,362 34362
TOTAL Division 2 - Site Work 1.00 EA 1,308,746 130,875 43,189 118,625 40,036 1,641,470 1641470
19_13.11 Division 11 - Equipment 1.00 EA 100,000 10,000 3,300 9,064 3,059 125,423 125423
19 _13.15 Division 15 - Mechanical
19 13.15. 5 Sanitary Sewer 1.00 EA 3,497,101 349,710 115,404 316,977 106,980 4,386,173 4386173
19_13.15.10 Water Mains 1.00 EA 356,740 35,674 11,772 32,335 10,913 447,434 447434
19_13.15.15 Storm Sewer 1.00 EA 143,200 14,320 4,726 12,980 4,381 179,606 179606
19_13.15.20 Gas Distribution & Transmissio 1.00 EA 673,650 67,365 22,230 61,060 20,608 844,913 844913
TOTAL Division 15 - Mechanical 1.00 EA 4,670,691 467,069 154,133 423,351 142,881 5,858,126 5858126

TOTAL Utility Relocation - SS, W, SW 1.00 EA 6,079,438 607,944 200,621 551,040 185,976 7,625,019 7625019

19 14 Utility Relocation - Elec & Comm

19 14.02 Division 2 - Site Work

19_14.02. 5 Electrical 1.00 EA 115,086 11,509 3,798 10,431 3,521 144,344 144344
19_14.02.10 Cable 1.00 EA 12,000 1,200 396 1,088 367 15,051 15051
19_14.02.15 Fiber Optic 1.00 EA 238,000 23,800 7,854 21,572 7,281 298,507 298507
19_14.02.20 Miscellaneous 1.00 EA 230,000 23,000 7,590 20,847 7,036 288,473 288473

TOTAL Division 2 - Site Work 1.00 EA 595,086 59,509 19,638 53,939 18,204 746,375 746375

19 14.16 Division 16 - Electrical

19_14.16. 5 Electrical 1.00 EA 524,616 52,462 17,312 47,551 16,049 657,990 657990
19_14.16.10 Cable 1.00 EA 16,844 1,684 556 1,527 515 21,126 21126
19_14.16.15 Fiber Optic 1.00 EA 23,441 2,344 774 2,125 717 29,400 29400
19_14.16.20 Telephone 1.00 EA 192,135 19,213 6,340 17,415 5,878 240,982 240982
19_14.16.25 Miscellaneous 1.00 EA 600,000 60,000 19,800 54,384 18,355 752,539 752539

TOTAL Division 16 - Electrical 1.00 EA 1,357,036 135,704 44,782 123,002 41,513 1,702,037 1702037

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005

Eff. Date 01/01/05 PROJECT FWCI

Tri-Service Automated Cost Engineering System (TRACES)

CO5: Fort Worth Central City - Preliminary Design

** PROJECT

INDIRECT SUMMARY - Element **

TIME 14:34:47

SUMMARY PAGE 37

M DIRECT

FIELD OH

19 15

TOTAL Utility Relocation - Elec & Co

Transmission Line Relocation

19 15.02 Division 2 - Site Work
19 15.16 Division 16 - Electrical

TOTAL Transmission Line Relocation

TOTAL Building Demolition & Utilitie

21 Design Survey, Testing & Legal

21 5
21 10

Design Survey and Testing
Legal Costs

TOTAL Design Survey, Testing & Legal

22 Program Management

22 5

Program Management

TOTAL Program Management

30 Planning, Engineering & Design

305
30_10

A/E Design Service
Permitting

TOTAL Planning, Engineering & Design

31 Construction Management

31 5

Const. Management & Testing

TOTAL Construction Management

33 HTRW

33 01
33 02
33 11
33 20
33 21

Environmental Assessment
Division 2 - Site Work
Division 11 - Equipment
Analytical Testing

Offsite Environmental Coord.

1.00
1.00

1.00
1.00

1.00
1.00

1.00

1.00
1.00
1.00
1.00
1.00

EA
EA

EA

EA

EA
EA

EA

EA

EA

EA
EA

EA

EA

EA

EA
EA
EA
EA
EA

1,952,122

17,899
6,000,000

195,212

1,790
600,000

591
198,000

176,940

1,622
543,840

548
183,546

2,448,411 2448411

22,449 22449
7,525,386 7525386

22,010,320

4,598,350
3,500,000

2,201,032

726,341

1,995,015

27,606,02627606026

4,598,350 4598350
3,500,000 3500000

8,098,350

17,500,000

8,098,350 8098350

17,500,00017500000

17,500,000

17,983,450
6,150,000

17,500,00017500000

17,983,45017983450
6,150,000 6150000

24,133,450

16,728,000

24,133,45024133450

16,728,00016728000

16,728,000

1,259,550
12,062,039
1,540,000
629,650
2,067,000

0
1,206,204
154,000

0
398,047
50,820

0
1,093,303

16,728,00016728000

1,259,550 1259550
15,128,58315128583
1,931,516 1931516

629,650 629650
2,067,000 2067000

Currency in DOLLARS

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 38
** PROJECT INDIRECT SUMMARY - Element **

QUANTY UOM DIRECT FIELD OH HOME OFC PROFIT BOND TOTAL COST UNIT

TOTAL HTRW 1.00 EA 17,558,239 1,360,204 448,867 1,232,889 416,100 21,016,29921016299

TOTAL Fort Worth Central City 1.00 EA 336,235,001 17883525 5,901,563 16209627 5,470,749 381,700,465>******x*
Contingency 53,714,185
TOTAL INCL OWNER COSTS 435,414,650

Currency in DOLLARS UPB 1D: UPOOEA
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d 27 Apr 2005
T. Date 01/01/05

** PROJECT DIRECT SUMMARY - Contract **

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 39

01
02
03
04
06
08
09
13
14
15
19
21
22
30
31
33

Lands & Damages
Relocations
Reservoirs

Samuel Avenue Dam
Ecosystem Restoration
Roads and Bridges
Channel - Bypass

Stormwater Pumping Facility
Recreation Facilities

Flood Control & Diversion Struc.
Building Demolition & Utilities
Design Survey, Testing & Legal
Program Management

Planning, Engineering & Design
Construction Management

HTRW

Fort Worth Central City

Prime Contractor®s Field Overhead

SUBTOTAL
Prime"s Home Office Expense

SUBTOTAL
Prime Contractor®s Profit

SUBTOTAL
Prime Contractor®s Bond

TOTAL INCL
Contingency

INDIRECTS

TOTAL INCL OWNER COSTS

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

4,284,891
1,638,823
140,705
658,354
4,122,178
159,505
1,243,670
1,148,603
3,668,991

0 66570000

0 20413750
2,357,733 785,426
12167134 3553650
0 3642385
3,253,670 35691694
7,012,893 5015531
1,314,737 1021560
1,428,370 3175019
3,836,576 14098226
1,107,027 11326780
0 8098350
17500000
24133450
16728000
17558239

66,570,00066570000
20,413,75020413750
11,314,19611314196
23,648,73923648739
3,883,290 3883290
42,564 ,50942564509
26,340,01726340017
3,257,568 3257568
8,768,006 8768006
23,446,56623446566
22,010,32022010320
8,098,350 8098350
17,500,00017500000
24,133,45024133450
16,728,00016728000
17,558,23917558239

UOM  MANHRS LABOR
EA 0 0
EA 0 0
EA 139,537 3,886,145
EA 198,341 6,289,132
EA 3,475 100,200
EA 77,073 2,960,792
EA 385,401 10189415
EA 23,942 761,767
EA 113,293 2,920,948
EA 162,340 4,363,161
EA 171,117 5,907,522
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 1274518 37379082

Currency in DOLLARS

17065719

32478139249312060

336,235,001 sk

17,883,525
354,118,526
5,901,563
360,020,089
16,209,627
376,229,716
5,470,749
381,700,465
53,714,185

435,414,650

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date 01/01/05 PROJ

Tri-Service Automated Cost Engineering System (TRACES)

ECT FWCCO5:

** PROJECT DIRECT SUMMARY - Feature **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 40

01 Lands & Damages

01_5
01_10
01_15
01_20
01_25

By-Pass Channel

Water Feature

Valley Storage
Marine Creek
Property Acquisition Assistan

TOTAL Lands & Damages

02 Relocations
02_5 Land Owner Relocation

TOTAL Relocations

03 Reservoirs

03_16 Valley Storage

TOTAL Reservoirs

04 Samuel Avenue Dam

04_02 Division 2 - Site Work

04_03 Division 3 - Concrete

04_09 Division 9 - Finishes

04_11 Division 11 - Equipment

04_13 Division 13 - Special Const.
04_16 Division 16 - Electrical
04_17 Division 17 - Instrumentation
TOTAL Samuel Avenue Dam

06 Ecosystem Restoration

06_17 Eco-Restoration

TOTAL Ecosystem Restoration

08 Roads and Bridges

08_08 Henderson Bridge & Roadway
08 09 White Settlement Bridge &Road
08_10 Main Street Bridge & Roadway

1.00
1.00
1.00
1.00

ce 1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00

way

46000000
500,000
13405000
400,000
6265000

46,000,00046000000
500,000 500000
13,405,00013405000
400,000 400000
6,265,000 6265000

66570000

20413750

66,570,00066570000

20,413,75020413750

3,886,145

4,284,891

2,357,733

20413750

785,426

20,413,75020413750

11,314,19611314196

3,886,145

904,904
4,429,317
0

890,000

0

14,912
50,000

4,284,891

971,940
501,971
0
160,500
0

4,412

2,357,733

1,190,259
3,625,125
0
7,279,500
0

22,250
50,000

40,000
2098250
350,000

0
665,400
400,000

11,314,19611314196

3,107,103 3107103
10,654,66310654663
350,000 350000
8,330,000 8330000
665,400 665400
441,573 441573
100,000 100000

6,289,132

1,638,823

12167134

3553650

3642385

23,648,73923648739

3,883,290 3883290

UOM  MANHRS
EA 0
EA 0
EA 0
EA 0
EA 0
EA 0
EA 0
EA 0
EA 139,537
EA 139,537
EA 21,119
EA 176,767
EA 0
EA 0
EA 0
EA 455
EA 0
EA 198,341
EA 3,475
EA 3,475
EA 25,869
EA 23,388
EA 21,625

730,795
653,068
551,002

Currency in DOLLARS

216,165
170,123
81,344

725,251
625,035
490,250

3642385

11317750
9071644
12843400

3,883,290 3883290

12,989,96112989961
10,519,86910519869
13,965,99613965996

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

** PROJECT DIRECT SUMMARY - Feature **

TIME 14:34:47

SUMMARY PAGE 41

EQUIPMNT MATERIAL

08_11 White Settlement Extension B & R
08_12 Street Modifications - General

TOTAL Roads and Bridges

09 Channel - Bypass

09_05 Bypass Channel - North
09_06 Bypass Channel - South

TOTAL Channel - Bypass

13 Stormwater Pumping Facility

13 02 Division 2 - Site Work

13 03 Division 3 - Concrete

13 04 Division 4 - Masonry

13 05 Division 5 - Metals

13 07 Division 7 - Thermal & Moisture
13 09 Division 9 - Finishes

13 11 Division 11 - Equipment

13 14 Division 14 - Conveying Systems
13_15 Division 15 - Mechanical

13_16 Division 16 - Electrical

13 17 Division 17 - Instrumentation
TOTAL Stormwater Pumping Facility

14 Recreation Facilities

14 _07 Water Feature

TOTAL Recreation Facilities

15 Flood Control & Diversion Struc.

15_ 5
15_10
15_15

Fork
Trinity Point
TRWD

Clear

TOTAL Flood Control & Diversion Struc.

19 Building Demolition & Utilities

19 02 Demolition
19 13 Utility Relocation - SS, W, SW

1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00

1.00
1.00
1.00

1.00
1.00

46,588 400,604
144,134 1,012,530

2458900

3,096,382 3096382
1,992,301 1992301

658,354 3,253,670

35691694

1512088
3503444

42,564 ,50942564509

10,739,64610739646
15,600,37115600371

5015531

60,000
211,720

26,340,01726340017

253,257
919,388
17,971
187,861
10,690
20,000
1,140,000
28,850
134,550
405,000
140,000

253257
919388
17971
187861
10690
20000
1140000
28850
134550
405000
140000

1021560

3175019

3,257,568 3257568

8,768,006 8768006

3175019

4477344
5332510
4288373

8,768,006 8768006

7512833
7543624
8390109

7,512,833
7,543,624
8,390,109

UOM  MANHRS LABOR
EA 4,212 190,290
EA 1,980 835,637
EA 77,073 2,960,792
EA 166,094 4,391,965
EA 219,308 5,797,450
EA 385,401 10189415
EA 3,737 97,234
EA 16,501 413,294
EA 301 9,550
EA 2,895 128,673
EA 60 1,983
EA 0 0
EA 0 104,000
EA 72 2,517
EA 376 4,514
EA 0 0
EA 0 0
EA 23,942 761,767
EA 113,293 2,920,948
EA 113,293 2,920,948
EA 55,836 1,497,957
EA 31,216 865,717
EA 75,287 1,999,486
EA 162,340 4,363,161
EA 155,929 4,637,650
EA 3,310 343,533

Currency in DOLLARS

1,780,627 3,054,967
2,341,551 3,957,926
4,122,178 7,012,893
62,630 33,394
40,650 253,724
266 8,156

6,371 52,816

42 8,665

0 0

48,000 888,000
350 25,982

1,196 44,000

0 0

0 0

159,505 1,314,737
1,243,670 1,428,370
1,243,670 1,428,370
460,632 1,076,899
262,618 1,082,779
425,353 1,676,897
1,148,603 3,836,576
3,273,212 50,000
129,483 279,642

14098226

0
5326780

23,446,56623446566

7,960,862 7960862

6,079,438 6079438

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

** PROJECT DIRECT SUMMARY - Feature **

TIME 14:34:47

SUMMARY PAGE 42

19 14 Utility Relocation - Elec & Comm
19_15 Transmission Line Relocation

TOTAL Building Demolition & Utilities

21 Design Survey, Testing & Legal

21 5 Design Survey and Testing
21 10 Legal Costs

TOTAL Design Survey, Testing & Legal

22 Program Management

22_ 5 Program Management

TOTAL Program Management

30 Planning, Engineering & Design

30_ 5 A/E Design Service
30_10 Permitting

TOTAL Planning, Engineering & Design

31 Construction Management

31_ 5 Const. Management & Testing

TOTAL Construction Management

33 HTRW

33_01 Environmental Assessment
33_02 Division 2 - Site Work
33_11 Division 11 - Equipment
33_20 Analytical Testing

33_21 Offsite Environmental Coord.
TOTAL HTRW

TOTAL Fort Worth Central City

Prime Contractor®s Field Overhead

SUBTOTAL

1.00
1.00

1.00
1.00

1.00
1.00
1.00
1.00
1.00

1,952,122 1952122
6,017,899 6017899

22,010,32022010320

4,598,350 4598350
3,500,000 3500000

8,098,350 8098350

17,500,00017500000

17,500,00017500000

17,983,45017983450
6,150,000 6150000

24,133,45024133450

16,728,00016728000

16,728,00016728000

1,259,550 1259550
12,062,03912062039
1,540,000 1540000

629,650 629650
2,067,000 2067000

EQUIPMNT MATERIAL OTHER
261,472 777,385 0
4,824 0 6000000
3,668,991 1,107,027 11326780
0 0 4598350

0 0 3500000

0 0 8098350

0 0 17500000

0 0 17500000

0 0 17983450

0 0 6150000

0 0 24133450

0 0 16728000

0 0 16728000

0 0 1259550

0 0 12062039

0 0 1540000

0 0 629,650

0 0 2067000

0 0 17558239

UOM  MANHRS LABOR
EA 11,424 913,265
EA 454 13,074
EA 171,117 5,907,522
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 1274518 37379082

Currency in DOLLARS

17065719 32478139249312060

336,235,001 sk

17,883,525

354,118,526

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 43
** PROJECT DIRECT SUMMARY - Feature **

QUANTY UOM  MANHRS LABOR EQUIPMNT MATERIAL OTHER TOTAL COST UNIT
Prime"s Home Office Expense 5,901,563
SUBTOTAL 360,020,089
Prime Contractor®s Profit 16,209,627
SUBTOTAL 376,229,716
Prime Contractor®s Bond 5,470,749
TOTAL INCL INDIRECTS 381,700,465
Contingency 53,714,185
TOTAL INCL OWNER COSTS 435,414,650

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/0

5 PROJ

Tri-Service Automated Cost Engineering System (TRACES)

ECT FWCCO5:

** PROJECT DIRECT SUMMARY - Sub Feat **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 44

QUANTY
01 Lands & Damages
01_ 5 By-Pass Channel 1.00
01_10 Water Feature 1.00
01_15 Valley Storage 1.00
01_20 Marine Creek 1.00
01_25 Property Acquisition Assistance 1.00
TOTAL Lands & Damages 1.00
02 Relocations
02_5 Land Owner Relocation 1.00
TOTAL Relocations 1.00
03 Reservoirs
03_16 Valley Storage
03_16. 5 Riverbend 1.00
03_16.10 Samuel Avenue Sites 1.00
03_16.15 1-35 Sites 1.00
03_16.20 University Drive 1.00
TOTAL Valley Storage 1.00
TOTAL Reservoirs 1.00
04 Samuel Avenue Dam
04_02 Division 2 - Site Work 1.00
04_03 Division 3 - Concrete 1.00
04_09 Division 9 - Finishes 1.00
04_11 Division 11 - Equipment 1.00
04_13 Division 13 - Special Const. 1.00
04_16 Division 16 - Electrical 1.00
04_17 Division 17 - Instrumentation 1.00
TOTAL Samuel Avenue Dam 1.00

06 Ecosystem Rest

oration

06_17 Eco-Restoration

06_17. 5 Riverben

d

1.00

46000000
500,000
13405000
400,000
6265000

46,000,00046000000
500,000 500000
13,405,00013405000
400,000 400000
6,265,000 6265000

66570000

20413750

66,570,00066570000

20,413,75020413750

1,580,095
717,151
785,934
802,966

2,029,726
909,618
1,192,206
153,342

761,067
319,915
42,642
1,234,110

20413750

20,413,75020413750

4,740,838 4740838
1,946,683 1946683
2,020,782 2020782
2,605,893 2605893

UOM  MANHRS
EA 0
EA 0
EA 0
EA 0
EA 0
EA 0
EA 0
EA 0
EA 57,031
EA 25,231
EA 27,851
EA 29,424
EA 139,537
EA 139,537
EA 21,119
EA 176,767
EA 0
EA 0
EA 0
EA 455
EA 0

EA

3,886,145

904,904
4,429,317
0

890,000

0

14,912
50,000

4,284,891

971,940
501,971
0
160,500
0

4,412

0

2,357,733

1,190,259
3,625,125
0
7,279,500
0

22,250
50,000

785,426

40,000
2098250
350,000

0
665,400
400,000

11,314,19611314196

3,107,103 3107103
10,654,66310654663
350,000 350000
8,330,000 8330000
665,400 665400
441,573 441573
100,000 100000

EA 198,341 6,289,132 1,638,823 12167134

Currency in DOLLARS

0

3553650

2806905

23,648,73923648739

2,806,905 2806905

UPB ID: UPOOEA



Wed 27 Apr 2005

Tri-Service Automated Cost Engineering System (TRACES)
Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 45

207,145
443,008
185,328

448,050
443,008
185,328

448050
443008
185328

3883290

100,200

3642385

567,500
10750250

3,883,290 3883290

1,407,211 1407211
11,582,75011582750

182,693
470,375

11317750

452,500
8619144

12,989,96112989961

1,101,600 1101600
9,418,269 9418269

653,068

98,502
452,500

9071644

270,000
12573400

10,519,86910519869

623,846 623846
13,342,15013342150

12843400

250,000
2208900

13,965,99613965996

887,482
2,208,900

887482
2208900

560,637
275,000

EQUIPMNT MATERIAL
140,705 0
0 0

0 0
140,705 0
140,705 0
164,165 434,751
52,000 290,500
216,165 725,251
120,223 346,185
49,900 278,850
170,123 625,035
33,344 222,000
48,000 268,250
81,344 490,250
46,588 400,604
0 0
46,588 400,604
144,134 737,530
0 275,000

2458900

3,096,382 3096382

1,442,301
550,000

1442301
550000

1992301

Eff. Date 01/01/05 PROJECT FWCCO5:
** PROJECT DIRECT SUMMARY - Sub Feat **
QUANTY UOM  MANHRS

06_17.10 Rockwood 1.00 EA 3,475

06_17.15 Samuel Avenue Sites 1.00 EA 0

06_17.20 1-35 Sites 1.00 EA 0
TOTAL Eco-Restoration 1.00 EA 3,475
TOTAL Ecosystem Restoration 1.00 EA 3,475

08 Roads and Bridges

08_08 Henderson Bridge & Roadway

08_08.02 Division 2 - Site Work 1.00 EA 6,269

08_08.03 Division 3 - Concrete 1.00 EA 19,600
TOTAL Henderson Bridge & Roadway 1.00 EA 25,869

08_09 White Settlement Bridge &Roadway

08_09.02 Division 2 - Site Work 1.00 EA 4,573

08 _09.03 Division 3 - Concrete 1.00 EA 18,815
TOTAL White Settlement Bridge &Roadway 1.00 EA 23,388

08_10 Main Street Bridge & Roadway

08_10.02 Division 2 - Site Work 1.00 EA 3,525

08_10.03 Division 3 - Concrete 1.00 EA 18,100
TOTAL Main Street Bridge & Roadway 1.00 EA 21,625

08_11 White Settlement Extension B & R

08_11.02 Division 2 - Site Work 1.00 EA 4,212

08_11.03 Division 3 - Concrete 1.00 EA 0
TOTAL White Settlement Extension B & R 1.00 EA 4,212

08_12 Street Modifications - General

08_12.02 Division 2 -Site Work 1.00 EA 1,980

08_12.16 Division 16 - Electrical 1.00 EA 0
TOTAL Street Modifications - General 1.00 EA 1,980
TOTAL Roads and Bridges 1.00 EA

77,073 2,960,792

Currency in DOLLARS

658,354 3,253,670

35691694

42,564 ,50942564509

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5:

** PROJECT DIRECT SUMMARY - Sub Feat **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 46

09 Channel - Bypass
09_05 Bypass Channe

09_05.02 Division 2
09_05.03 Division 3

TOTAL Bypass Chal

09_06 Bypass Channe

09_06.02 Division 2
09_06.03 Division 3

TOTAL Bypass Chal

TOTAL Channel -

13 Stormwater Pumpi

13_02
13_03
13_04
13_05
13_07
13_09
13 11
13 14
13_15
13_16
13_17

TOTAL Stormwater

14 Recreation Facil

14 _07 Water Feature

14 07. 5 Water Feat
14 07.10 Marine Cre
TOTAL Water Feat

TOTAL Recreation

15 Flood Control &

1 - North

- Site Work
- Concrete

nnel - North

1 - South

- Site Work
- Concrete

nnel - South

Bypass

ng Facility

Site Work
Concrete
Masonry
Metals
Thermal & Moisture
Finishes

Equipment
Conveying Systems
Mechanical
Electrical
Instrumentation

Pumping Facility

ities

ure
ek

ure

Facilities

Diversion Struc.

1.00
1.00

1.00

1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00

1.00
1.00

EA
EA

EA

EA
EA

EA

EA

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA
EA

EA

EA

1,312,215 1,466,427

1,240,167
1,814,800

0
1512088

4,018,809 4018809
6,720,838 6720838

56,093
163,215

3,054,967

1,553,476
2,404,450

1512088

0
3503444

10,739,64610739646

5,195,802 5195802
10,404,56910404569

385,401

3,737
16,501
301
2,895

7,012,893

5015531

60,000
211,720
0

0

0
20,000
100,000
0
84,840
405,000
140,000

26,340,01726340017

253,257
919,388
17,971
187,861
10,690
20,000
1,140,000
28,850
134,550
405,000
140,000

253257
919388
17971
187861
10690
20000
1140000
28850
134550
405000
140000

93,268
20,025

3,079,750 314,200
4,391,965 1,780,627
1,717,075 1,925,251
4,080,375 416,300
5,797,450 2,341,551
10189415 4,122,178
97,234 62,630
413,294 40,650
9,550 266
128,673 6,371
1,983 42

0 0

104,000 48,000
2,517 350
4,514 1,196

0 0

0 0

761,767 159,505
2,420,323 1,191,770
500,625 51,900

1,314,737

1,132,645
295,725

1021560

2393150
781,869

3,257,568 3257568

7137888
1630119

7,137,888
1,630,119

8768006

113,293

2,920,948 1,243,670

Currency in DOLLARS

1,428,370

3175019

8,768,006 8768006

UPB ID: UPOOEA



Wed 27 Apr 2005

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5:

Fort Worth Central City - Preliminary Design

** PROJECT DIRECT SUMMARY - Sub Feat **

TIME 14:34:47

SUMMARY PAGE 47

Eff. Date 01/01/05
155 Clear Fork

15 5.02 Division 2 -
15 5.03 Division 3 -
15 5.05 Division 5 -
15 5.09 Division 9 -
15_ 5.11 Division 11 -
15_ 5.13 Division 13 -
15_ 5.16 Division 16 -
15 5.17 Division 17 -

TOTAL Clear Fork

15_

15_
15_
15_
15_
15_
15_
15_
15_
15_

15_

15_
15_
15_
15_
15_
15_
15_
15_
15_
15_

19

10 Trinity Point
10.02 Division 2 -
10.03 Division 3 -
10.05 Division 5 -
10.09 Division 9 -
10.11 Division 11 -
10.13 Division 13 -
10.16 Division 16 -
10.17 Division 17 -
10.27

TOTAL Trinity Point

15 TRWD

15.02 Division 2 -
15.03 Division 3 -
15.05 Division 5 -
15.08 Division 8 -
15.09 Division 9 -
15.11 Division 11 -
15.13 Division 13 -
15.16 Division 16 -
15.17 Division 17 -
15.22

TOTAL TRWD

TOTAL Flood Control

Building Demolition

19 02 Demolition

Site Work

Concrete

Metals

Finishes
Equipment
Special Const.
Electrical
Instrumentation

Site Work

Concrete

Metals

Finishes
Equipment
Special Const.
Electrical
Instrumentation

Site Work

Concrete

Metals

Doors & Windows

Finishes
Equipment
Special Const.
Electrical
Instrumentation

& Diversion Struc.

& Utilities

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

0
193,944
0
1110000
2808000
10,400
335,000
20,000

4477344

0
210,210
0
1110000
3643000
14,300
335,000
20,000

5332510

164,973
0

0
1110000
2808000
10,400
175,000
20,000

1,154,306
2,063,139
11,988
1,110,000
2,808,000
10,400
335,000
20,000

1154306
2063139
11988
1110000
2808000
10400
335000
20000

7,512,833 7512833

1,123,632
1,285,080
12,612

1123632
1285080
12612
1110000
3643000
14300
335000
20000

1,110,000
3,643,000
14,300
335,000
20,000

7,543,624 7543624

1,491,332
2,762,583
12,399
396
1,110,000
2,808,000
10,400
175,000
20,000

1491332
2762583
12399
395.59
1110000
2808000
10400
175000
20000

8390109

UOM  MANHRS LABOR EQUIPMNT MATERIAL
EA 10,059 352,349 375,717 426,240
EA 45,719 1,142,975 84,860 641,360
EA 59 2,634 55 9,299
EA 0 0 0 0
EA 0 0 0 0
EA 0 0 0 0
EA 0 0 0 0
EA 0 0 0 0
EA 55,836 1,497,957 460,632 1,076,899
EA 5,513 222,009 200,144 701,480
EA 25,645 641,125 62,420 371,325
EA 57 2,584 53 9,974
EA 0 0 0 0
EA 0 0 0 0
EA 0 0 0 0
EA 0 0 0 0
EA 0 0 0 0
EA 31,216 865,717 262,618 1,082,779
EA 9,407 351,226 354,853 785,253
EA 65,816 1,645,400 70,440 881,770
EA 63 2,823 60 9,516
EA 1 37 0 359
EA 0 0 0 0
EA 0 0 0 0
EA 0 0 0 0
EA 0 0 0 0
EA 0 0 0 0
EA 75,287 1,999,486 425,353 1,676,897
EA 162,340 4,363,161 1,148,603 3,836,576

Currency in DOLLARS

14098226

23,446,56623446566

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

** PROJECT DIRECT SUMMARY - Sub Feat **

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 48

EQUIPMNT

MATERIAL

19 02.02 Division 2 - Site Work

TOTAL Demolition

19 13 Utility Relocation - SS, W, SW
19 13.02 Division 2 - Site Work
19 13.11 Division 11 - Equipment

19 _13.15 Division 15 - Mechanical

TOTAL Utility Relocation - SS, W, SW

19 14 Utility Relocation - Elec & Comm

19 14.02 Division 2 - Site Work
19 14.16 Division 16 - Electrical

TOTAL Utility Relocation - Elec & Comm

19_15 Transmission Line Relocation

19 15.02 Division 2 - Site Work
19 15.16 Division 16 - Electrical

TOTAL Transmission Line Relocation

TOTAL Building Demolition & Utilities

21 Design Survey, Testing & Legal

21 5 Design Survey and Testing
21 10 Legal Costs

TOTAL Design Survey, Testing & Legal

22 Program Management

22_ 5 Program Management

TOTAL Program Management

30 Planning, Engineering & Design

30_ 5 A/E Design Service

1.00
1.00
1.00

1.00
1.00

1.00

1.00

1.00

1.00
1.00

1.00

1.00

3,273,212

931,350
0
4395430

7,960,862

1,308,746
100,000
4,670,691

5326780

6,079,438

595,086
1,357,036

0
6000000

1,952,122

17,899
6,000,000

22,010,32022010320

3,668,991

1,107,027

11326780

4598350
3500000

4,598,350
3,500,000

8098350

17500000

8,098,350

7960862

7960862

1308746
100000
4670691

6079438

595086
1357036

1952122

17899
6000000

6017899

4598350
3500000

8098350

17,500,00017500000

17,500,00017500000

UOM  MANHRS LABOR
EA 155,929 4,637,650
EA 155,929 4,637,650
EA 2,588 149,966
EA 0 60,000
EA 722 133,567
EA 3,310 343,533
EA 5,055 347,886
EA 6,369 565,380
EA 11,424 913,265
EA 454 13,074
EA 0 0
EA 454 13,074
EA 171,117 5,907,522
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0

Currency in DOLLARS

17500000

17983450

17,983,45017983450

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date

01701705

PROJECT FWCCO5:

Tri-Service Automated Cost Engineering System (TRACES)

Fort Worth Central City - Preliminary Design

** PROJECT DIRECT SUMMARY - Sub Feat **

TIME 14:34:47

SUMMARY PAGE 49

30_10

TOTAL Planning, Engineering & Design

Permitting

31 Construction Management

31 5

Const. Management & Testing

TOTAL Construction Management

33 HTRW

33_01 Environmental Assessment

33_02 Division 2 - Site Work

33_11 Division 11 - Equipment

33_20 Analytical Testing

33_21 Offsite Environmental Coord.
TOTAL HTRW

TOTAL Fort Worth Central City

Prime Contractor®s Field Overhead

SUBTOTAL
Prime"s Home Office Expense

SUBTOTAL
Prime Contractor®s Profit

SUBTOTAL
Prime Contractor®s Bond

TOTAL

INCL INDIRECTS

Contingency

TOTAL

INCL OWNER COSTS

1.00
1.00
1.00
1.00
1.00

24,133,45024133450

16,728,00016728000

16,728,00016728000

1,259,550 1259550
12,062,03912062039
1,540,000 1540000

629,650 629650
2,067,000 2067000

EQUIPMNT MATERIAL OTHER
0 0 6150000
0 0 24133450
0 0 16728000
0 0 16728000
0 0 1259550
0 0 12062039
0 0 1540000
0 0 629,650
0 0 2067000
0 0 17558239

UOM  MANHRS LABOR
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 0 0
EA 1274518 37379082

Currency in DOLLARS

17065719 32478139249312060

336,235,001 sk

17,883,525
354,118,526
5,901,563
360,020,089
16,209,627
376,229,716
5,470,749
381,700,465
53,714,185

435,414,650

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES)
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

** PROJECT DIRECT SUMMARY - Element **

TIME 14:34:47

SUMMARY PAGE 50

46000000
500,000
13405000
400,000
6265000

66570000

20413750

20413750

73,620
4,331

282,000
10,000

369,951

46,000,00046000000

500,000

500000

13,405,00013405000

400,000
6,265,000

400000
6265000

66,570,00066570000

20,413,75020413750

20,413,75020413750

4,336,097
20,456
4,976
34,400
334,908
10,000

4,740,838

1,937,843
8,840

1,946,683

2,007,761
13,021

4336097
20456
4976.41
34400
334908
10000

4740838

1937843
8840.31

1946683

2007761
13021

QUANTY UOM  MANHRS LABOR EQUIPMNT MATERIAL
01 Lands & Damages
01_ 5 By-Pass Channel 1.00 EA 0 0 0 0
01_10 Water Feature 1.00 EA 0 0 0 0
01_15 Valley Storage 1.00 EA 0 0 0 0
01_20 Marine Creek 1.00 EA 0 0 0 0
01_25 Property Acquisition Assistance 1.00 EA 0 0 0 0
TOTAL Lands & Damages 1.00 EA 0 0 0 0
02 Relocations
02_5 Land Owner Relocation 1.00 EA 0 0 0 0
TOTAL Relocations 1.00 EA 0 0 0 0
03 Reservoirs
03_16 Valley Storage
03_16. 5 Riverbend
03_16. 5.02 Division 2 - Site Work 1.00 EA 55,712 1,542,162 2,018,433 701,882
03_16. 5.03 Division 3 - Concrete 1.00 EA 385 9,625 900 5,600
03_16. 5.05 Division 5 - Metals 1.00 EA 41 1,353 511 3,112
03_16. 5.11 Division 11 - Equipment 1.00 EA 80 2,400 2,000 30,000
03_16. 5.15 Division 15 - Mechanical 1.00 EA 814 24,554 7,882 20,472
03_16. 5.16 Division 16 - Electrical 1.00 EA 0 0 0 0
03_16. 5.21
TOTAL Riverbend 1.00 EA 57,031 1,580,095 2,029,726 761,067
03_16.10 Samuel Avenue Sites
03_16.10.02 Division 2 - Site Work 1.00 EA 25,099 713,526 909,333 314,984
03_16.10.15 Division 15 - Mechanical 1.00 EA 132 3,625 285 4,931
TOTAL Samuel Avenue Sites 1.00 EA 25,231 717,151 909,618 319,915
03_16.15 1-35 Sites
03_16.15.02 Division 2 - Site Work 1.00 EA 27,719 780,304 1,191,246 36,211
03_16.15.16 Division 16 - Electrical 1.00 EA 132 5,630 960 6,430
TOTAL 1-35 Sites 1.00 EA 27,851 785,934 1,192,206 42,642

Currency in DOLLARS

2,020,782

2020782

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

** PROJECT DIRECT SUMMARY - Element **

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 51

EQUIPMNT

MATERIAL

03_16.

03_16.
03_16.
03_16.
03_16.
03_16.

20 University Drive

20.02 Division 2 - Site Work
20.03 Division 3 - Concrete
20.05 Division 5 - Metals
20.15 Division 15 - Mechanical
20.16 Division 16 - Electrical

TOTAL University Drive

TOTAL Valley Storage

TOTAL Reservoirs

04 Samuel Avenue Dam

04_02
04_03
04_09
04 11
04 13
04_16
04 17

Division 2 - Site Work
Division 3 - Concrete
Division 9 - Finishes
Division 11 - Equipment
Division 13 - Special Const.
Division 16 - Electrical
Division 17 - Instrumentation

TOTAL Samuel Avenue Dam

06 Ecosystem Restoration

06_17

06_17.

06_17.

06_17

06_17

06_17

06_17

Eco-Restoration

5 Riverbend

5.02 Division 2 - Site Work

TOTAL Riverbend

.10 Rockwood

.10.02 Division 2 - Site Work

TOTAL Rockwood

.15 Samuel Avenue Sites

.15.02 Division 2 - Site Work

TOTAL Samuel Avenue Sites

1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00

542,803
184,000
6,597
69,566

119,874
18,800
186
14,482

832,293
108,450

29,385
263,983

25,000
90,475
0

0
300,000

1,519,969 1519969
401,725 401725
36,168 36168
348,031 348031
300,000 300000

802,966

2,605,893 2605893

3,886,145

904,904
4,429,317
0

890,000

0

14,912
50,000

4,284,891

971,940
501,971

0
160,500

2,357,733

1,190,259
3,625,125
0
7,279,500
0

22,250
50,000

785,426

40,000
2098250
350,000

0
665,400
400,000

11,314,19611314196

3,107,103 3107103
10,654,66310654663
350,000 350000
8,330,000 8330000
665,400 665400
441,573 441573
100,000 100000

6,289,132

1,638,823

12167134

3553650

2806905

23,648,73923648739

2,806,905 2806905

2806905

2,806,905 2806905

448,050 448050

443,008

448,050 448050

443,008 443008

UOM  MANHRS
EA 19,495
EA 7,360
EA 148
EA 2,421
EA 0
EA 29,424
EA 139,537
EA 139,537
EA 21,119
EA 176,767
EA 0
EA 0
EA 0
EA 455
EA 0
EA 198,341
EA 0
EA 0
EA 3,475
EA 3,475
EA 0
EA 0

Currency in DOLLARS

443,008 443008

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design
SUMMARY PAGE 52
** PROJECT DIRECT SUMMARY - Element **

QUANTY UOM  MANHRS LABOR EQUIPMNT MATERIAL OTHER TOTAL COST UNIT

06_17.20 1-35 Sites

06_17.20.02 Division 2 - Site Work 1.00 EA 0 0 0 0 185,328 185,328 185328
TOTAL 1-35 Sites 100 EA ; ________ ; ________ ; ________ ; _;é;:;;é ____;é;:;;é 185328
TOTAL Eco-Restoration 100 EA 3,475 100,200 140,705 0 3642385 3,883,290 3653290
TOTAL Ecosysten Restoration 100 EA 3,475 100,200 140,705 0 3642385 3,883,290 3653290

08 Roads and Bridges

08_08 Henderson Bridge & Roadway

08_08.02 Division 2 - Site Work 1.00 EA 6,269 240,795 164,165 434,751 567,500 1,407,211 1407211

08_08.03 Division 3 - Concrete 1.00 EA 19,600 490,000 52,000 290,500 10750250 11,582,75011582750
TOTAL Henderson Bridge & Roadway 1.00 EA 25,869 730,795 216,165 725,251 11317750 12,989,96112989961

08_09 White Settlement Bridge &Roadway

08_09.02 Division 2 - Site Work 1.00 EA 4,573 182,693 120,223 346,185 452,500 1,101,600 1101600

08_09.03 Division 3 - Concrete 1.00 EA 18,815 470,375 49,900 278,850 8619144 9,418,269 9418269
TOTAL White Settlement Bridge &Roadway ~ 1.00 EA 23,33 653,088 170,123 625,035 9071644 10,519,86910519869

08_10 Main Street Bridge & Roadway

08_10.02 Division 2 - Site Work 1.00 EA 3,525 98,502 33,344 222,000 270,000 623,846 623846

08_10.03 Division 3 - Concrete 1.00 EA 18,100 452,500 48,000 268,250 12573400 13,342,15013342150
TOTAL Main Street Bridge & Roaday 1.00 EA 21,625 551,002 51,344 490,250 12843400 13,965,99613965996

08_11 White Settlement Extension B & R

08_11.02 Division 2 - Site Work 1.00 EA 4,212 190,290 46,588 400,604 250,000 887,482 887482

08_11.03 Division 3 - Concrete 1.00 EA 0 0 0 0 2208900 2,208,900 2208900
TOTAL White Settlement Extension B & R 1.00 EA 4,212 190,290 46,588 400,604 2458900 3,096,362 3096362

08_12 Street Modifications - General

08_12.02 Division 2 -Site Work 1.00 EA 1,980 560,637 144,134 737,530 0 1,442,301 1442301

08_12.16 Division 16 - Electrical 1.00 EA 0 275,000 0 275,000 0 550,000 550000

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

PROJECT FWCCO5:

Tri-Service Automated Cost Engineering System (TRACES)

Fort Worth Central City - Preliminary Design

** PROJECT DIRECT SUMMARY - Element **

TIME 14:34:47

SUMMARY PAGE 53

TOTAL Street Modifications -

TOTAL Roads and Bridges

09 Channel - Bypass
09_05 Bypass Channel - North
09_05.02 Division 2 - Site Work

TOTAL Division 2 - Site Work

09_05.03 Division 3 - Concrete
09_05.
09_05.
09_05.

03. 5 Lower Wall
03.10 Middle wall
03.15 Upper Wall

TOTAL Division 3 - Concrete

TOTAL Bypass Channel - North

09_06 Bypass Channel - South

09_06.02 Division 2 - Site Work

TOTAL Division 2 - Site Work

09_06.03 Division 3 - Concrete
09_06.
09_06.
09_06.
09_06.

03. 5
03.10
03.15
03.20

Lower Wall
Middle Wwall
Upper Wall
Pedestrian Crossings

TOTAL Division 3 - Concrete

TOTAL Bypass Channel - South

TOTAL Channel - Bypass

13 Stormwater Pumping Facility

13 02 Division 2 - Site Work
13 03 Division 3 - Concrete
13 04 Division 4 - Masonry

General 1.00

1.00

1.00
1.00
1.00

1.00
1.00
1.00
1.00

1.00
1.00
1.00

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA
EA
EA
EA

EA

EA

EA

EA
EA
EA

1,980

77,073

42,904

44,065
32,290
46,835

56,093

58,375
42,805
62,035

385,401

3,737
16,501

42,564 ,50942564509

4,018,809 4018809

4,018,809 4018809

2,414,144 2414144
1,759,250 1759250
2,547,444 2547444

6720838

10,739,64610739646

5,195,802 5195802

5,195,802 5195802

3198206
2332119
3374244
1500000

3,198,206
2,332,119
3,374,244
1,500,000

26,340,01726340017

253,257 253257
919,388 919388

LABOR EQUIPMNT MATERIAL OTHER
835,637 144,134 1,012,530 0
2,960,792 658,354 3,253,670 35691694
1,312,215 1,466,427 1,240,167 0
1,312,215 1,466,427 1,240,167 0
1,101,625 113,900 650,475 548,144
807,250 82,000 475,375 394,625
1,170,875 118,300 688,950 569,319
3,079,750 314,200 1,814,800 1512088
4,391,965 1,780,627 3,054,967 1512088
1,717,075 1,925,251 1,553,476 0
1,717,075 1,925,251 1,553,476 0
1,459,375 150,900 861,725 726,206
1,070,125 108,700 630,175 523,119
1,550,875 156,700 912,550 754,119
0 0 0 1500000
4,080,375 416,300 2,404,450 3503444
5,797,450 2,341,551 3,957,926 3503444
10189415 4,122,178 7,012,893 5015531
97,234 62,630 33,394 60,000
413,294 40,650 253,724 211,720
9,550 266 8,156 0

301

Currency in DOLLARS

17,971 17971

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date

01701705

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5:

** PROJECT DIRECT SUMMARY - Element **

Fort Worth Central City - Preliminary Design

TIME 14:34:47

SUMMARY PAGE 54

EQUIPMNT

MATERIAL

13_05
13_07
13_09
13 11
13 14
13_15
13_16
13_17

TOTAL Stormwater Pumping Facility

5-M
7 - T
9 - F
11 -
14 -
15 -
16 -
17 -

etals

hermal & Moisture
inishes

Equipment
Conveying Systems
Mechanical
Electrical
Instrumentation

14 Recreation Facilities

14 _07 Water Feature

14 07.

14 07.
14 07.
14 07.
14 07.
14 07.

14_07

14_07
14_07
14_07

5 Water

5.02
5.03

5.15
5.16

Div
Div
5.11 Div
Div
Div

Featu

ision

1on

s
s
sion
si

s

1on

1on

TOTAL Water Fe

re

2 - Site Work
3 - Concrete

11 - Equipment
15 - Mechanical
16 - Electrical

ature

.10 Marine Creek

.10.02 Division 2 - Site Work
.10.03 Division 3 - Concrete
.10.16 Division 16 - Electrical

TOTAL Marine Creek

TOTAL Water Fe

ature

TOTAL Recreation Facilities

15 Flood Control & Diversion Struc.

15_ 5

15_
15_
15_
15_
15_
15_
15_

g o g g g g o

Clear Fork
.02 Division 2
.03 Division 3
.05 Division 5
.09 Division 9
-11 Division 11
-13 Division 13
.16 Division 16

- Site Work

- Concrete

- Metals

- Finishes
- Equipment
- Special Const.
- Electrical

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00

128,673
1,983

0
104,000
2,517
4,514

6,371
42

0
48,000
350
1,196

52,816
8,665

0
888,000
25,982
44,000

20,000
100,000
0
84,840
405,000
140,000

187,861
10,690
20,000

1,140,000
28,850

134,550

405,000

140,000

761,767

754,323
1,666,000

159,505

1,016,570
175,200

1,314,737

146,345
986,300

1021560

0
1243150
300,000
350,000
500,000

3,257,568

1,917,238
4,070,650
300,000
350,000
500,000

2,420,323

0
500,625

1,191,770

0
51,900

1,132,645

0
295,725

2393150

432,100
249,769
100,000

7,137,888

432,100
1,098,019
100,000

UOM  MANHRS
EA 2,895
EA 60
EA 0
EA 0
EA 72
EA 376
EA 0
EA 0
EA 23,942
EA 26,628
EA 66,640
EA 0
EA 0
EA 0
EA 93,268
EA 0
EA 20,025
EA 0
EA 20,025
EA 113,293
EA 113,293
EA 10,059
EA 45,719
EA 59
EA 0
EA 0
EA 0
EA 0

2,920,948

352,349
1,142,975
2,634

0

0
0
0

Currency in DOLLARS

1,243,670

375,717
84,860
55

O O O o

1,428,370

426,240
641,360
9,299

0

0
0
0

3175019

0
193,944
0
1110000
2808000
10,400
335,000

8,768,006

1,154,306
2,063,139
11,988
1,110,000
2,808,000
10,400
335,000

187861
10690
20000

1140000
28850

134550

405000

140000

3257568

1917238
4070650
300000
350000
500000

7137888

432100
1098019
100000

1630119

8768006

8768006

1154306
2063139
11988
1110000
2808000
10400
335000

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date

01701705

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5:

Fort Worth Central City - Preliminary Design

** PROJECT DIRECT SUMMARY - Element **

TIME 14:34:47

SUMMARY PAGE 55

15 5.17 Division 17 -

15_10

15_10.
15_10.
15_10.
15_10.
15_10.
15_10.
15_10.
15_10.
15_10.

15_15

15_15.
15_15.
15_15.
15_15.
15_15.
15_15.
15_15.
15_15.
15_15.
15_15.

TOTAL Clear

Trinity Point

02
03
05
09
11
13
16
17
27

Division 2 -
Division 3 -
Division 5 -
Division 9 -
Division 11 -
Division 13 -
Division 16 -
Division 17 -

TOTAL Trinity Po

02
03
05
08
09
11
13
16
17
22

sion 11 -
ion 13 -
sion 16 -
ion 17 -

o
=}

© 00 g W N
I

TOTAL TRWD

TOTAL Flood

Instrumentation

Fork

Site Work

Concrete

Metals

Finishes
Equipment
Special Const.
Electrical
Instrumentation

int

Site Work

Concrete

Metals

Doors & Windows

Finishes
Equipment
Special Const.
Electrical
Instrumentation

Control & Diversion Struc.

19 Building Demolition & Utilities

19 02 Demolition

19 02.02 Division 2 - Site Work

19 02.02. 5
19 _02.02.10
19 _02.02.15

19 02.02.20 Miscellane

Paving - Asphalt
Paving - Concrete
Building Demolition

ous

TOTAL Division 2 - Site Work

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00

1.00

UOM  MANHRS LABOR EQUIPMNT MATERIAL OTHER
EA 0 0 0 0 20,000
EA 55,836 1,497,957 460,632 1,076,899 4477344
EA 5,513 222,009 200,144 701,480 0
EA 25,645 641,125 62,420 371,325 210,210
EA 57 2,584 53 9,974 0
EA 0 0 0 0 1110000
EA 0 0 0 0 3643000
EA 0 0 0 0 14,300
EA 0 0 0 0 335,000
EA 0 0 0 0 20,000
EA 31,216 865,717 262,618 1,082,779 5332510
EA 9,407 351,226 354,853 785,253 0
EA 65,816 1,645,400 70,440 881,770 164,973
EA 63 2,823 60 9,516 0
EA 1 37 0 359 0
EA 0 0 0 0 1110000
EA 0 0 0 0 2808000
EA 0 0 0 0 10,400
EA 0 0 0 0 175,000
EA 0 0 0 0 20,000
EA 75,287 1,999,486 425,353 1,676,897 4288373
EA 162,340 4,363,161 1,148,603 3,836,576 14098226
EA 12,237 333,151 248,769 0 0
EA 31,542 894,654 157,158 0 0
EA 112,150 3,209,844 2,717,285 0 0
EA 0 200,000 150,000 50,000 0
EA 155,929 4,637,650 3,273,212 50,000 0

Currency in DOLLARS

7,512,833

1,123,632
1,285,080
12,612
1,110,000
3,643,000
14,300
335,000
20,000

7,543,624

1,491,332
2,762,583
12,399
396
1,110,000
2,808,000
10,400
175,000
20,000

20000

7512833

1123632
1285080
12612
1110000
3643000
14300
335000
20000

7543624

1491332
2762583
12399
395.59
1110000
2808000
10400
175000
20000

8390109

23,446,56623446566

581,920
1,051,812
5,927,130

400,000

581920
1051812
5927130

400000

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date

01701705 PROJECT FWCC

Tri-Service Automated Cost Engineering System (TRACES)

05: Fort Worth Central City - Preliminary Design

** PROJECT DIRECT SUMMARY - Element **

TIME 14:34:47

SUMMARY PAGE 56

19 13

19 13.

19 13.
19 13.
19 13.
19 13.
19 13.

19 13.

19 13.

19 13.
19 13.
19 13.
19 13.

19 14

19 14.

19 14.
19 14.
19 14.
19 14.

19 14.

19 14.
19 14.
19 14.
19 14.
19 14.

TOTA

util

02 D

02. 5

02.10

02.15

02.20

02.25

TOTA

11 D

15 D

15. 5

15.10

15.15

15.20

TOTA

TOTA

util

02 D

02. 5
02.10
02.15
02.20

TOTA

16 D

16. 5
16.10
16.15
16.20
16.25

TOTA

L Demolition

ity Relocation - SS, W, SW
ivision 2 - Site Work
Sanitary Sewer
Water Mains
Storm Sewer
Gas Distribution & Transmission
Outfall Collection System
L Division 2 - Site Work
ivision 11 - Equipment
ivision 15 - Mechanical
Sanitary Sewer
Water Mains
Storm Sewer
Gas Distribution & Transmission

L Division 15 - Mechanical

L Utility Relocation - SS, W, SW

ity Relocation - Elec & Comm
ivision 2 - Site Work
Electrical
Cable

Fiber Optic
Miscel laneous

L Division 2 - Site Work

ivision 16 - Electrical

Electrical
Cable

Fiber Optic
Telephone
Miscel laneous

L Division 16 - Electrical

1.00 EA 155,929 4,637,650 3,273,212

1.00
1.00
1.00
1.00
1.00

1.00

1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00

1.00
1.00
1.00
1.00
1.00

1.00

EA
EA
EA
EA
EA

EA

EA

EA
EA
EA
EA

EA

EA

EA
EA
EA
EA

EA

EA
EA
EA
EA
EA

EA

2,240

50,000

0

418,500
139,350
288,900

84,600

7,960,862

543,500
226,850
363,900
147,100

27,396

722

71,138

15,000

3303840
331,740
131,200
628,650

1,308,746

100,000

3,497,101
356,740
143,200
673,650

65,886
12,000
170,000
100,000

32,800

0
34,000
30,000

16,400
0
34,000
100,000

5326780

6,079,438

115,086

12,000
238,000
230,000

Currency in DOLLARS

7960862

543500
226850
363900
147100

27396

1308746

100000

3497101
356740
143200
673650

4670691

6079438

115086

12000
238000
230000

595086

524616
16844
23441

192135

600000

1357036

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT FWCCO5:

Fort Worth Central City - Preliminary Design

** PROJECT DIRECT SUMMARY - Element **

SUM

TIME 14:34:47

MARY PAGE 57

MATERIAL

TOTAL Utility Relocation - Elec & Comm

19_15 Transmission Line Relocation

19 15.02 Division 2 - Site Work
19 15.16 Division 16 - Electrical

TOTAL Transmission Line Relocation

TOTAL Building Demolition & Utilities

21 Design Survey, Testing & Legal

21 5 Design Survey and Testing
21 10 Legal Costs

TOTAL Design Survey, Testing & Legal

22 Program Management

22_ 5 Program Management

TOTAL Program Management

30 Planning, Engineering & Design

30_ 5 A/E Design Service
30_10 Permitting

TOTAL Planning, Engineering & Design

31 Construction Management

31_ 5 Const. Management & Testing

TOTAL Construction Management

33 HTRW

33_01 Environmental Assessment
33_02 Division 2 - Site Work
33_11 Division 11 - Equipment
33_20 Analytical Testing

33_21 Offsite Environmental Coord.

1.00
1.00

1.00
1.00

1.00
1.00

1.00
1.00
1.00
1.00
1.00

777,385

0
6000000

1,9

6,0

52,122 1952122

17,899 17899
00,000 6000000

1,107,027

11326780

4598350
3500000

22,0

4,5
3,5

10,32022010320

98,350 4598350
00,000 3500000

8098350

17500000

8,0

17,5

98,350 8098350

00,00017500000

17500000

17983450
6150000

17,5

17,9
6,1

00,00017500000

83,45017983450
50,000 6150000

24133450

16728000

24,1

16,7

33,45024133450

28,00016728000

UOM  MANHRS LABOR EQUIPMNT
EA 11,424 913,265 261,472
EA 454 13,074 4,824
EA 0 0 0
EA 454 13,074 4,824
EA 171,117 5,907,522 3,668,991
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0
EA 0 0 0

16728000

1259550
12062039
1540000
629,650
2067000

16,7

1,2
12,0

28,00016728000

59,550 1259550
62,03912062039

1,540,000 1540000

6
2,0

29,650 629650
67,000 2067000

Currency in DOLLARS

UPB

1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES)
Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

** PROJECT DIRECT SUMMARY - Element **

QUANTY UOM  MANHRS LABOR
TOTAL HTRW 1.00 EA 0 0
TOTAL Fort Worth Central City 1.00 EA 1274518 37379082

Prime Contractor®s Field Overhead

SUBTOTAL
Prime"s Home Office Expense

SUBTOTAL
Prime Contractor®s Profit

SUBTOTAL
Prime Contractor®s Bond

TOTAL INCL INDIRECTS
Contingency

TOTAL INCL OWNER COSTS

Currency in DOLLARS

TIME 14:34:47

SUMMARY PAGE

17065719 32478139249312060 336,235,001 x>

17,883,525
354,118,526
5,901,563
360,020,089
16,209,627
376,229,716
5,470,749
381,700,465
53,714,185

435,414,650

UPB ID: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47

Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

DETAILED ESTIMATE DETAIL PAGE 1
01. Lands & Damages

01_ 5. By-Pass Channel QUANTY UOM  MANHRS LABOR EQUIPMNT MATERIAL OTHER TOTAL COST
USR < > Acquisition Costs - Provided by 0.00 0.00 0.00 0.00 46000000 46000000.00
TRWD 1.00 LS 0 0 0 0 46000000 46,000,000

TOTAL By-Pass Channel 0 0 0 0 46000000 46,000,000

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47

Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

DETAILED ESTIMATE DETAIL PAGE 2
01. Lands & Damages

01_10. Water Feature QUANTY UOM  MANHRS LABOR EQUIPMNT MATERIAL OTHER TOTAL COST
USR < > Acquisition Cost - Provided by 0.00 0.00 0.00 0.00 500000 500000.00
TRWD 1.00 LS 0 0 0 0 500,000 500,000

TOTAL Water Feature 0 0 0 0 500,000 500,000

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47

Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

DETAILED ESTIMATE DETAIL PAGE 3
01. Lands & Damages

01_15. Valley Storage QUANTY UOM  MANHRS LABOR EQUIPMNT MATERIAL OTHER TOTAL COST
USR < > Property Acquisition Costs 0.00 0.00 0.00 0.00 13405000 13405000.00
1.00 LS 0 0 0 0 13405000 13,405,000

TOTAL Valley Storage 0 0 0 0 13405000 13,405,000

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47

Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

DETAILED ESTIMATE DETAIL PAGE 4
01. Lands & Damages

01_20. Marine Creek QUANTY UOM  MANHRS LABOR EQUIPMNT MATERIAL OTHER TOTAL COST
USR < > Marine Creek Land Acquisition 0.00 0.00 0.00 0.00 400000 400000.00
1.00 LOT 0 0 0 0 400,000 400,000

TOTAL Marine Creek 0 0 0 0 400,000 400,000

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47

Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

DETAILED ESTIMATE DETAIL PAGE 5
01. Lands & Damages

01_25. Property Acquisition Assistance QUANTY UOM  MANHRS LABOR EQUIPMNT MATERIAL OTHER TOTAL COST
USR < > Consulting Fee 0.00 0.00 0.00 0.00 2515000 2515000.00
1.00 LOT 0 0 0 0 2515000 2,515,000

USR < > Legal Assistance 0.00 0.00 0.00 0.00 2500000 2500000.00
1.00 LOT 0 0 0 0 2500000 2,500,000

USR < > Permitting, Fees and Licenses 0.00 0.00 0.00 0.00 1250000 1250000.00
1.00 LOT 0 0 0 0 1250000 1,250,000

TOTAL Property Acquisition Assistance 0 0 0 0 6265000 6,265,000

TOTAL Lands & Damages 0 0 0 0 66570000 66,570,000

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:34:47

Eff. Date 01/01/05 PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

DETAILED ESTIMATE DETAIL PAGE 6
02. Relocations

02_5 . Land Owner Relocation QUANTY UOM  MANHRS LABOR EQUIPMNT MATERIAL OTHER TOTAL COST
USR < > Land Owner Relocation 0.00 0.00 0.00 0.00 20413750 20413750.00
1.00 LOT 0 0 0 0 20413750 20,413,750

TOTAL Land Owner Relocation 0 0 0 0 20413750 20,413,750

TOTAL Relocations 0 0 0 0 20413750 20,413,750

Currency in DOLLARS UPB 1D: UPOOEA



Wed 27 Apr 2005
Eff. Date
DETAILED ESTIMATE

01/01

/05

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT FWCCO5: Fort Worth Central City - Preliminary Design

03. Reservoirs

TIME 14:34:47

DETAIL PAGE 7

L CIv

L CIv

USR

AF

MIL

civ

MIL

L RSM

L RSM

USR

USR

16

16

16

16

16

16

16

16

16

16

16

16

16

03 1

<02046

<02046

<02046

<02109

<02109

<02234

<02226

<02232

<02234

<02220

<02220

<02220

<02220

6. 5.

03 16.

2960

2960

2960

0365

0365

4000

3150

0180

2200

5000

5000

5000

5000

Riverbend

>

>

>

>

>

>

>

>

>

>

>

>

>

5.02. Division 2 - Site Work

Site dml, pipe removal, 24" dia,
conc, water/sewer, no excavation

Site dml, pipe removal, 66"
dia,conc, water/sewer, no

Demolish Floodgate Structure
Clear & grub, grub & stack, 200
HP dozer - C & G top 6" of site
Screening & Stockpiling

Hauling, w/loading, 12 CY truck,
5 mile haul, soil - Removal of
demolished material.

Excavation, bulk, 6 cycle/hr,
push loaded self prop scraper,

25 BCY - Cut

Excavate & load, hydr excavator,
5 CY, medium matl

Hauling, off hwy haulers, 26 CY,
1 mile RT @ 20 mph (4.2 cyc/hr)

Compaction, riding, vibrating
roller, 6" lifts, 2 passes -
Embankment/Valley

Compaction, riding, vibrating
roller, 6" lifts, 2 passes -

Levee

Site Grading - Level Ground

Site Grading - Varying slope

340.00

620.00

2.00

176400

176400

88200

1036575

223600

223600

846840

413335

514010

544020

LF

LF

EA

CY

CY

CY

CY

CY

CY

CY

CY

SY

SY

0.20
124

160.00
320

0.02
3,263

0.07
12,083

0.03

3,043

0.01
11,091

0.01

1,655

0.01
2,325

0.00

3,387

0.00
1,653

0.00

822

0.01
6,528

Currency in DOLLARS

4000.00
8,000

0.58
102,841

2.16
380,654

1.00

88,200

0.34
354,094

0.24

54,290

0.27
61,356

0.11

93,152

0.11
45,467

0.05

24,775

0.06
32,641

2000.00
4,000

0.69
121,046

2.54
448,056

1.48

130,536

0.73
758,566

0.47

104,131

0.52
115,579

0.10

84,684

0.10
41,334

0.05

25,701

0.06
32,641

0.00

0.00

2000.00
4,000

0.00

0.00

0.00

36.00
12,240

99.00
61,380

0.00

0.00

0.00

36.00
12,240

99.00
61,380

8000.00
16,000

1.27
223,887

4.70
828,710

2.48

218,736

1.07
1,112,660

0.71

158,421

0.79
176,935

0.21

177,836

0.21
86,800

0.10

50,476

0.12
65,282

UPB ID: UPOOEA



Wed 27 Apr 2005
Eff. Date 01/01/05
DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT FWCCO5:

03. Reservoirs

Fort Worth Central City - Preliminary Design

TIME 14:34:47

DETAIL PAGE 8

.06
292

.09
578

.76
477

1.89
167,113

2.79
81,444

0.98
86,542

1.44
42,176

17.35
507,141

712

1,542,162

175.00
1,750

225.00
7,875

2,018,433

20.00
200

20.00
700

105.00
1,050

130.00
4,550

.00
32

960.00
960

500.00
500

2000.00
2,000

16.12
484

7.18
187

MIL 16 <02241 0400 > Loam or topsoil, frtn loader, 0
1.5 CY, spread from pile to 88200 CY 5,
finish grade - From site
screening

MIL 16 <02241 0805 > Loam or topsoil, furnish & 0
place, imported, 4" deep - 29230 CY 2,
imported

B MIL 16 <02932 0320 > Seeding, Bermuda grass, 6
mechanical seeding, 450#/acre 218.60 ACR 1,
TOTAL Division 2 - Site Work 55,
03_16. 5.03. Division 3 - Concrete
USR 16 < > Concrete - Slab on Grade 7
10.00 CY
USR 16 < > Concrete - Wall 9
35.00 CY
USR 16 < > Reinforcing Steel - 175 lbs/cy 0
7875.00 LB
TOTAL Division 3 - Concrete
03_16. 5.05. Division 5 - Metals
USR 16 < > Floodgate - access ramp 32
1.00 LOT

MIL 16 <05534 0136 > Floor grating, aluminum, up to 0
300 SF, 1.75" x 3/16" bar 30.00 SF

USR 16 <05534 0136 > Aluminum Grating Frame 0

26.00 LF

RSM 16 <05523 0010 > Railing, pipe, aluminum, 2 rail, 0

satin finish, 1.25" dia 34.00 LF
TOTAL Division 5 - Metals

Currency in DOLLARS

OTHER TOTAL COST
0.00 2.88
0 253,654
0.00 21.58
0 630,760
0.00 1200.00
0 262,321
73,620 4,336,097
0.00 300.00
0 3,000
0.00 375.00
0 13,125
0.55 0.55
4,331 4,331
4,331 20,456
0.00 3460.00
0 3,460
0.00 19.06
0 572
0.00 7.32
0 190
0.00 22.19
0 754
0 4,976

UPB ID: UPOOEA



Wed 27 Apr 2005

Eff. Date

01701705

DETAILED ESTIMATE

Tri-Service
PROJECT FWCCO5:

Automated Cost Engineering System (TRACES)
Fort Worth Central City - Preliminary Design

03. Reservoirs

TIME 14:34:47

DETAIL PAGE 9

03_16. Valley Storage QUANTY UOM
03_16. 5.11. Division 11 - Equipment
USR 16 < > Flood control Gate - Manual
operators 1.00 EA
TOTAL Division 11 - Equipment
03_16. 5.15. Division 15 - Mechanical
USR 16 <02215 1220 > 24" Ductile Iron Pipe - Adding
surcharge protection over an 2350.00 LF
existing 39" pipe
MIL 16 <02752 1110 > CB or manholes, conc, precast,
4" 1D, 4" deep 3.00 EA
MIL 16 <02752 2900 > CB or manholes, frames & covers,
3 piece, 10" deep, 1200 Ib 3.00 EA
MIL 16 <02762 2040 > Piping, drainage & sewage, 24"
dia, RCP, class 3, no gaskets 500.00 LF

B ClIV 16

USR 16

<02661 1000

>

TOTAL

Piping, water dist, 4" dia, blk

steel, pl end, welded,

174" wall 1650.00

Division 15 - Mechanical

03_16. 5.16. Division 16 - Electrical

<

> Minor Miscellaneous Electrical

1.00 LOT

TOTAL Division 16 - Electrical

03_16