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                                              GENERAL NARRATIVE
                                              WHARTON
                                                   This estimate was perpared using current guidelines and directives. All
                                              quantities for the construction cost estimate were determined by the
                                              designers.  The estimates of cost for accounts 01, 02, 03, 30, and 31 were
                                              determined by the appropriate parties within the Fort Worth District or by
                                              others who were acting for these parties, and will be identified in other
                                              sections of this narrative.  The estimate is organized as required by
                                              EC-110-2-538.  Civil Works Project Cost Estimating Code of Accounts as
                                              amended by CERM-FC, dated 29 Sept., 1989,. Subject: LCPM chart of accounts
                                              and CE 1110-2-263, Civil Works Construction Cost Estimating.

                                                    Direct Cost unit prices were developed by the estimators or based on
                                              the Corps of Engineers unit price book where this was expedient. In some
                                              instances, prices from a widely published estimating guide were used, as were
                                              prices from previous projects with comparable items of construction cost.

                                                    Prices for the estimates of cost for accounts 02, 03, 30, and 31 were
                                              generally furnished by the appropriate parties within the Fort Worth
                                              District.

                                              LANDS AND DAMAGES
                                                    Anticipated costs for this iten were developed by the appropriate
                                              parties in the Fort Worht District. Cost totalled 18.8% of total cost for
                                              this location.

                                              BAUGHMAN SLOUGH
                                                    LEVEES & Channels should be constructed from required excavation on the
                                              project; although it may need to be stockpiled prior to final placement. That
                                              which will be wasted may need to be hauled a considerable distance.  A
                                              five mile, one way haul has been included in the cost for this.  An allowance
                                              has also been made for thr expense of stockpiling and a second handling to
                                              place the material for which this may be necessary.
                                                    Care of water has been estimated to cost 5.5% of the cost of all
                                              affected work, at six construction sites.

                                              COLORADO RIVER LEVEE NO.1
                                                    More excavation is required at this site than will be required for
                                              levees and fills.  For all sites, the average length of one way hall for
                                              disposal is assumed to be five miles.

                                              COLORADO RIVER LEVEES NO.2
                                                    Excess excavation is expected to be produced at this site.  One way
                                              haul distance for disposal is assumed to be five miles.

                                              COLORADO RIVER LEVEE NO.3
                                                    Excess excavation will be minimal at this site. Other wise, the earth
                                              work will be simalar to that at other locations.  Drainage structures will be
                                              required, but only pipe work.

                                              COLORADO RIVER LEVEE NO.4
                                                    No excess excavation at this site. Very small amount of borrow is
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                                              likely to be required few drainage structures.

                                              COLORADO RIVER LEVEE NO.5
                                                    A large amount of excavation will be produced at this site.  One way
                                              haul to disposal is assumed to be in the five mile average previously
                                              mentioned.

                                              Allowing for a 15% compaction factor, the required excavation minus the
                                              required fill will leave 1,095.519 CY from the six sites to be wasted or
                                              otherwise disoised of.

                                              Contingencies were added to line items based on the risk associated with
                                              implementation of the item. Since there were no inheretly different risks
                                              associated with the Recommended Plan, a straight 25 percent contingency was
                                              used for all line items except real estata. The real estate contingencies are
                                              discussed in detail in Appendix E, the Real Estate plan. Since the
                                              Recommended Plan does not include large quantities of project components that
                                              are subject to large price fluctuations, like steel, wire and concrete for
                                              instance, and includes primarily construction equipment and labor, the price
                                              should not change substantially. Perhaps the line items with the highest
                                              associated risk is excavation, due to its size and uncertainty in the long
                                              term fuel costs.
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   .1. Lands and Damages

       .1_23. Constructn Contract(s) Documnts

           .1_23.03. Real Estate Analysis Documents
                                                    TOTAL Real Estate Planning Documents      1.00 EA                   0         0         0    35,000      35,000   35000

               .1_23.03.02. Real Estate Acquisition Documnts
                                                    TOTAL Acquistition by Sponsor             1.00 EA                   0         0         0   888,000     888,000  888000

                                                    TOTAL Review by Sponsor                   1.00 EA                   0         0         0    55,500      55,500   55500

               .1_23.03.03. Real Estate Condemnatn Documnts
                                                    TOTAL Condemnation by Sponsor             1.00 EA                   0         0         0   320,000     320,000  320000

                                                    TOTAL Review by Sponsor                   1.00 EA                   0         0         0     8,000       8,000 8000.00

               .1_23.03.05. Real Estate Appraisal Documents
                                                    TOTAL Appraisal by Sponsor                1.00 EA                   0         0         0   277,500     277,500  277500

                                                    TOTAL Review by Sponsor                   1.00 EA                   0         0         0    22,200      22,200   22200

               .1_23.03.06. Real Estate PL 91-646 Asst. Docs
                                                    TOTAL PL 91-646 Asst. Docs by Sponsor     1.00 EA                   0         0         0    10,500      10,500   10500

                                                    TOTAL Review by Sponsor                   1.00 EA                   0         0         0     1,200       1,200 1200.00

               .1_23.03.15. Real Estate Payment Documents
                          Land Payments
                          PL 91-646 Payments
                          Damage Payments
                          Other Payments
                                                    TOTAL Pay by Sponsor(Land & Damages)      1.00 EA                   0         0         0 2,015,491   2,015,491 2015491

                                                    TOTAL Payment by Sponsor(PL 91-646)       1.00 EA                   0         0         0   157,500     157,500  157500

                                                    TOTAL Review by Sponsor                   1.00 EA                   0         0         0    11,100      11,100   11100

                                                    TOTAL RealEstate LERRD Crediting Docs     1.00 EA                   0         0         0    20,000      20,000   20000
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   01. Baughman Slough Levee & Channel

       01_02. Relocations

           01_02.02. Demolition
                                                    TOTAL Jr. College Rd. Bridge           1820.00 SF                   0         0         0     5,915       5,915    3.25

                                                    TOTAL CR 150-Moers Rd. Bridge          1100.00 SF                   0         0         0     3,575       3,575    3.25

                                                    TOTAL Farm Bridge                       936.00 SF                   0         0         0     3,042       3,042    3.25

                                                    TOTAL Jr. College Rd. Bridge           4760.00 SF                   0         0         0   314,160     314,160   66.00

                                                    TOTAL CR 150-Moers Rd. Bridge          4200.00 SF                   0         0         0   277,200     277,200   66.00

       01_09. Channels and Canals

           01_09.01. Channels

               01_09.01.03. Unclassfied Excavation
                                                    TOTAL Channel Excavation                232509 CY                   0         0         0 1,083,492   1,083,492    4.66

       01_11. Levees and Floodwalls

           01_11.01. Levees

               01_11.01.03. Unclassfied Excavation
                                                    TOTAL Sump Excavation                   425630 CY                   0         0         0 1,983,436   1,983,436    4.66

                                                    TOTAL Toe Collector Ditch              9634.00 CY                   0         0         0    44,894      44,894    4.66

                                                    TOTAL Stripping for Levees             3890.00 CY                   0         0         0    21,045      21,045    5.41

               01_11.01.04. Compacted Fill
                                                    TOTAL Levee Fill                                                    0         0         0    58,509      58,509

               01_11.01.05. Drainage Structures
                                                    TOTAL 7' x 7' Box Culvers               120.00 LF                   0         0         0    44,930      44,930  374.42

                                                    TOTAL Flap Gate for 7'x7' Box             2.00 EA                   0         0         0    14,400      14,400 7200.00

                                                    TOTAL Inlet Structure 2-7'x7' Box         1.00 EA                   0         0         0     5,798       5,798 5798.00

                                                    TOTAL outlet Structure w/Flap Gate        2.00 EA                   0         0         0    40,396      40,396   20198
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                                                    TOTAL 66" Diameter RCP                   20.00 LF                   0         0         0    12,500      12,500  625.00

                                                    TOTAL Sluice Gate for 66" RCP             1.00 EA                   0         0         0     3,600       3,600 3600.00

                                                    TOTAL Flap Gate for 66" RCP               1.00 EA                   0         0         0     3,600       3,600 3600.00

                                                    TOTAL Inlet Structure for 66" pipe        1.00 EA                   0         0         0     2,380       2,380 2380.00

                                                    TOTAL Flap Gate for Exist. Pipe           1.00 EA                   0         0         0     3,600       3,600 3600.00

                                                    TOTAL Turfing                            20.00 AC                   0         0         0    59,800      59,800 2990.00

           01_11.02. Floodwalls
                                                    TOTAL Levee Flood Wall                  177.90 CY                   0         0         0    65,352      65,352  367.35

       01_18. Cultural Resource Preservation

           01_18.00. Cultural Resource Preservation

               01_18.00.86. Identify, Data Analysis-Reports

               01_18.00.87. Recovery & Removal of Artifacts

               01_18.00.88. Preservation on Site
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   02. Colorado River Levee #1

       02_02. Relocations

           02_02.02. Demolition
                                                    TOTAL Road                               18.50 CY                   0         0         0        86          86    4.66

           02_02.03. Cemetery, Utilities, & Structure

               02_02.03.18. Utilities

                   02_02.03.18_002. Relocate Sewer Lines
                                                    TOTAL Relocate 24" Sewer Line            65.00 LF                   0         0         0     4,586       4,586   70.55

                                                    TOTAL Road Ramp over Levee               67.50 CY                   0         0         0       645         645    9.56

       02_11. Levees and Floodwalls

           02_11.01. Levees & Sump

               02_11.01.10. Unclassfied Excavation
                                                    TOTAL Sump Excavation                   253334 CY                   0         0         0 1,180,536   1,180,536    4.66

                                                    TOTAL Toe Collector Ditch              1850.00 CY                   0         0         0     8,621       8,621    4.66

                                                    TOTAL Stripping Excavation Levees      7222.00 CY                   0         0         0    39,071      39,071    5.41

               02_11.01.15. Compacted Fill
                                                    TOTAL Levee Fill                                                    0         0         0   221,130     221,130

               02_11.01.20. Drainage Structures
                                                    TOTAL 7' x 7' Box Culvers               160.00 LF                   0         0         0    59,907      59,907  374.42

                                                    TOTAL Flap Gate for 7'x7' Box             2.00 EA                   0         0         0    14,400      14,400 7200.00

                                                    TOTAL Sluice Gates for 7'x7' Box          2.00 EA                   0         0         0    14,400      14,400 7200.00

                                                    TOTAL Inlet Structure 2-7'x7' Box         1.00 EA                   0         0         0     5,798       5,798 5798.00

                                                    TOTAL Outlet Structure2-7'x7' Box         1.00 EA                   0         0         0    20,198      20,198   20198

                                                    TOTAL Turfing                            11.00 AC                   0         0         0    32,890      32,890 2990.00
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   03. Colorado River Levee #2

       03_02. Relocations

       03_11. Levees and Floodwalls

           03_11.01. Levees & Sump

               03_11.01. 5. Demolition
                                                    TOTAL Trailer Houses                      5.00 EA                   0         0         0    14,594      14,594 2918.80

                                                    TOTAL Houses                           2800.00 SF                   0         0         0     9,100       9,100    3.25

                                                    TOTAL Sheds/Barns                         5.00 EA                   0         0         0     9,727       9,727 1945.40

               03_11.01.10. Unclassfied Excavation
                                                    TOTAL Sump Excavation                    83723 CY                   0         0         0   390,149     390,149    4.66

                                                    TOTAL Toe Collector Ditch              4318.00 CY                   0         0         0    20,122      20,122    4.66

                                                    TOTAL Stripping Excavation Levees      4315.00 CY                   0         0         0    23,344      23,344    5.41

               03_11.01.15. Compacted Fill
                                                    TOTAL Levee Fill                                                    0         0         0   111,166     111,166

               03_11.01.20. Drainage Structures
                                                    TOTAL 7' x 7' Box Culvers               200.00 LF                   0         0         0    74,884      74,884  374.42

                                                    TOTAL Flap Gate for 7'x7' Box             2.00 EA                   0         0         0    14,400      14,400 7200.00

                                                    TOTAL Sluice Gates for 7'x7' Box          2.00 EA                   0         0         0    14,400      14,400 7200.00

                                                    TOTAL Inlet Structure for 60" pipe        2.00 EA                   0         0         0     2,000       2,000 1000.00

                                                    TOTAL Outlet Structure w/Flap Gate        2.00 EA                   0         0         0     4,886       4,886 2443.00

                                                    TOTAL 60" Dia. RCP                     3900.00 LF             2096991         0         0         0   2,096,991  537.69

                                                    TOTAL Inlet Structure for 3-60" pipe      1.00 EA                   0         0         0     4,084       4,084 4084.00

                                                    TOTAL outlet Structure for 3-60" pipe     1.00 EA                   0         0         0     4,084       4,084 4084.00

                                                    TOTAL Flap Gate for Exist 48" RCP         1.00 EA                   0         0         0     1,848       1,848 1848.00

                                                    TOTAL 60" Dia. RCP                      360.00 LF             193,536         0         0         0     193,536  537.60
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                                                    TOTAL Inlet Structure for 3-60" Pipe      1.00 EA                   0         0         0     3,040       3,040 3040.00

                                                    TOTAL Sluice Gates for 60" RCP            2.00 EA                   0         0         0     5,772       5,772 2886.00

                                                    TOTAL Flap Gates for 60" RCP              2.00 EA                   0         0         0     5,772       5,772 2886.00

                                                    TOTAL Outlet Structure for 2-60" RCP      1.00 EA                   0         0         0     3,040       3,040 3040.00

                                                    TOTAL Turfing                            12.00 AC              35,880         0         0         0      35,880 2990.00

               03_11.01.30. Bank Stabilize, Dikes & Jetties

                   03_11.01.30_001. Cut New Grass Lined Channel

           03_11.02. Floodwalls
                                                    TOTAL Levee Flood Wall                  243.13 CY                   0         0         0    89,314      89,314  367.35
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   04. Colorado River Levee #3

       04_02. Relocations

           04_02.03. Cemetery, Utilities, & Structure

               04_02.03.18. Utilities

                   04_02.03.18_001. Relocate Water Lines
                                 For both waterlines a "Crew Assembly" was used and then, in the project,
                                 the crew was modified to fit the job.  It is desireable to link all detail
                                 records so that a change in the title quantity will make all necessary
                                 changes to the details.  In this case, all records are linked in some way
                                 except the pipe fittings, which should not change even if the length of
                                 pipe does change.  The details of the 10" line were copied from the 8"
                                 detail records then modified.
                                                    TOTAL Relocate 8" Water Line             60.00 LF                   0         0         0     4,233       4,233   70.55

                       04_02.03.18_001_002. Relocate 10" Water Line
                                        The detail items for the 10" waterline is copied from the 8" waterline
                                        details and modified to the 10" requirements.

                   04_02.03.18_002. Relocate Sewer Lines
                                                    TOTAL Relocate 24" Sewer Line            60.00 LF               4,233         0         0         0       4,233   70.55

                                                    TOTAL Road Ramp over Levee              133.00 SY                   0         0         0     1,601       1,601   12.04

       04_11. Levees and Floodwalls

           04_11.01. Levees & Sumps

               04_11.01. 5. Unclassfied Excavation
                                                    TOTAL Sump Excavation                    16667 CY                   0         0         0    77,668      77,668    4.66

                                                    TOTAL Toe Collector Ditch              1850.00 CY                   0         0         0     8,621       8,621    4.66

                                                    TOTAL Stripping Excavation Levees      1343.00 CY                   0         0         0     7,266       7,266    5.41

               04_11.01.10. Compacted Fill
                                                    TOTAL Levee Fill                                                    0         0         0    22,777      22,777

               04_11.01.15. Drainage Structures
                                                    TOTAL 54" Dia. RCP                       80.00 LF                   0         0         0    35,884      35,884  448.55

                                                    TOTAL Flap Gate for 54" RCP               1.00 EA                   0         0         0     2,340       2,340 2340.00
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                                                    TOTAL Sluice Gates for 54" RCP            1.00 EA                   0         0         0     2,340       2,340 2340.00

                                                    TOTAL Inlet Structure for 54" RCP         1.00 EA                   0         0         0     1,655       1,655 1655.30

                                                    TOTAL Outlet Structure for 54" RCP        1.00 EA                   0         0         0     1,655       1,655 1655.30

                                                    TOTAL Turfing                             2.30 AC                   0         0         0     6,877       6,877 2990.00

               04_11.01.25. Bank Stabilize, Dikes & Jetties

                   04_11.01.25_001. Cut New Grass Lined Channel
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   05. Colorado River Levee #4

       05_02. Relocations

           05_02.03. Cemetery, Utilities, & Structure

               05_02.03.18. Utilities

                   05_02.03.18_001. Relocate Water Lines
                                 For both waterlines a "Crew Assembly" was used and then, in the project,
                                 the crew was modified to fit the job.  It is desireable to link all detail
                                 records so that a change in the title quantity will make all necessary
                                 changes to the details.  In this case, all records are linked in some way
                                 except the pipe fittings, which should not change even if the length of
                                 pipe does change.  The details of the 10" line were copied from the 8"
                                 detail records then modified.
                                                    TOTAL Relocate 8" Water Line             60.00 LF                   0         0         0     1,953       1,953   32.55

                   05_02.03.18_002. Relocate Sewer Lines
                                                    TOTAL Relocate 8" Sewer Line             90.00 LF                   0         0         0     2,930       2,930   32.55

                                                    TOTAL Road Ramp over Levee              133.00 SY                   0         0         0     1,601       1,601   12.04

       05_11. Levees and Floodwalls

           05_11.01. Levees & Sumps

               05_11.01. 5. Demolition
                                                    TOTAL Shed (30'x15')                    450.00 SF                   0         0         0     1,463       1,463    3.25

                                                    TOTAL Barn (30' x 45')                 1350.00 SF                   0         0         0     4,388       4,388    3.25

               05_11.01.10. Unclassfied Excavation
                                                    TOTAL Sump Excavation                    25000 CY                   0         0         0   116,500     116,500    4.66

                                                    TOTAL Stripping Excavation Levees      1778.00 CY                   0         0         0     9,619       9,619    5.41

               05_11.01.15. Compacted Fill
                                                    TOTAL Levee Fill                                                    0         0         0    78,457      78,457

               05_11.01.20. Drainage Structures
                                                    TOTAL 48" Dia. RCP                      120.00 LF                   0         0         0    46,878      46,878  390.65

                                                    TOTAL Outlet Structure for 48" RCP        1.00 EA                   0         0         0     1,471       1,471 1471.38
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                                                    TOTAL Flap Gate for 48" RCP               1.00 EA                   0         0         0     1,848       1,848 1848.00

                                                    TOTAL Sluice Gate for 48" RCP             1.00 EA                   0         0         0     1,848       1,848 1848.00

                                                    TOTAL Inlet Structure for 48" RCP         1.00 EA                   0         0         0     1,471       1,471 1471.38

                                                    TOTAL Turfing                             3.30 AC                   0         0         0     9,867       9,867 2990.00

               05_11.01.30. Bank Stabilize, Dikes & Jetties

                   05_11.01.30_001. Cut New Grass Lined Channel
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   06. Colorado River Levee #5

       06_02. Relocations

           06_02.03. Cemetery, Utilities, & Structure

               06_02.03.18. Utilities

                   06_02.03.18_002. Relocate Sewer Lines
                                                    TOTAL Relocate 8" Sewer Line             20.00 LF                 651         0         0         0         651   32.55

                                                    TOTAL Raise Relief Wells                  4.00 EA                   0         0         0     1,000       1,000  250.00

                                                    TOTAL Stairs over Levee                   1.00 EA                   0         0         0     1,000       1,000 1000.00

       06_11. Levees and Floodwalls

           06_11.01. Levees & Sumps

               06_11.01.02. Demolition
                                                    TOTAL Storage Shed (40'x120')          4800.00 SF                   0         0         0    15,600      15,600    3.25

                                                    TOTAL Storage Shed (30'x95')           2850.00 SF                   0         0         0     9,263       9,263    3.25

               06_11.01.03. Unclassfied Excavation
                                                    TOTAL Sump Excavation                   242501 CY                   0         0         0 1,130,055   1,130,055    4.66

                                                    TOTAL Toe Collector Ditch              5551.00 CY                   0         0         0    25,868      25,868    4.66

                                                    TOTAL Stripping for Levees             6575.00 CY                   0         0         0    35,571      35,571    5.41

               06_11.01.04. Compacted Fill
                                                    TOTAL Levee Fill                                                    0         0         0   117,650     117,650

               06_11.01.05. Drainage Structures
                                                    TOTAL 7' x 7' Box Culvers               480.00 LF                   0         0         0   179,722     179,722  374.42

                                                    TOTAL Sluice Gate for 7'x7' Box           2.00 EA                   0         0         0    14,400      14,400 7200.00

                                                    TOTAL Inlet Structure w/Trash Rack        1.00 EA                   0         0         0     5,980       5,980 5980.00

                                                    TOTAL outlet Structure for 60" RCP        1.00 EA                   0         0         0     2,380       2,380 2379.50

                                                    TOTAL 66" Diameter RCP                   40.00 LF                   0         0         0    25,000      25,000  625.00
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                                                    TOTAL Sluice Gate for 60" RCP             1.00 EA                   0         0         0     3,492       3,492 3492.00

                                                    TOTAL Flap Gate for 66" RCP               1.00 EA                   0         0         0     3,492       3,492 3492.00

                                                    TOTAL Inlet Structure w/Trash Rack        1.00 EA                   0         0         0    12,998      12,998   12998

                                                    TOTAL Outlet Structure w/2 Flap           1.00 EA                   0         0         0    20,198      20,198   20198

                                                    TOTAL 2-60" Diameter RCP               3900.00 LF                   0         0         0 2,094,300   2,094,300  537.00

                                                    TOTAL inlet Structure for 2-60" RCP       1.00 EA                   0         0         0     1,000       1,000 1000.00

                                                    TOTAL Sluice Gate for 60" RCP             2.00 EA                   0         0         0     2,890       2,890 1445.00

                                                    TOTAL Turfing                            11.30 AC              33,787         0         0         0      33,787 2990.00

           06_11.02. Floodwalls
                                                    TOTAL Levee Flood Wall                  889.50 CY                   0         0         0   326,758     326,758  367.35
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   11. Care Of Water for Total Project
                                                    TOTAL Care Of Water                       1.00 EA                   0         0         0   749,252     749,252  749252
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   12. Wharton Mitigation Requirements

       12_ 5. Site Grading & Landscaping

           12_ 5. 5. Wetland Mitigation
                                     USR    <           > 672 plants/ac (9.8 acres)        6664.00 EA  N/A              0         0         0    33,320      33,320    5.00
                                     USR    <           > 5 woodduck boxes/acre (9.8acres)   49.00 EA  N/A              0         0         0       980         980   20.00
                                     USR    <           > 4 foot protective caging 40/Ac    392.00 EA  N/A              0         0         0     7,840       7,840   20.00
                                                          (9.8 acres)

           12_ 5.10. Woodland Mitigation

               12_ 5.10.05. NP Woodland Mitigation
                          (Nanya Plastics)
                                     USR    <           > 50 1" Caliper Trees/Acre         1520.00 EA  N/A              0         0         0   152,000     152,000  100.00
                                     USR    <           > 50 1-Gallon Shrubs/Acre          1520.00 EA  N/A              0         0         0    12,160      12,160    8.00
                                     USR    <           > Protective Cages for Trees       1520.00 EA  N/A              0         0         0    15,200      15,200   10.00

               12_ 5.10.10. WM Woodland Mitigation
                          (Wal-Mart)
                                     USR    <           > 50 1" Caliper Trees/Acre         1230.00 EA  N/A              0         0         0   123,000     123,000  100.00
                                     USR    <           > 50 1-Gallon Shrubs/Acre          1230.00 EA  N/A              0         0         0     9,840       9,840    8.00
                                     USR    <           > Protective Cages for Trees       1230.00 EA  N/A              0         0         0    12,300      12,300   10.00

               12_ 5.10.15. BSR Woodland Mitigation
                          (Baughman Slough Railroad)
                                     USR    <           > 50 1" Caliper Trees/Acre         1285.00 EA  N/A              0         0         0   128,500     128,500  100.00
                                     USR    <           > 50 1-Gallon Shrubs/Acre          1285.00 EA  N/A              0         0         0    10,280      10,280    8.00
                                     USR    <           > Protective Cages for Trees       1285.00 EA  N/A              0         0         0    12,850      12,850   10.00

               12_ 5.10.20. FS Woodland Mitigation
                          (Ford Street)
                                     USR    <           > 50 1" Caliper Trees/Acre          165.00 EA  N/A              0         0         0    16,500      16,500  100.00
                                     USR    <           > 50 1-Gallon Shrubs/Acre           165.00 EA  N/A              0         0         0     1,320       1,320    8.00
                                     USR    <           > Protective Cages for Trees        165.00 EA  N/A              0         0         0     1,650       1,650   10.00

           12_ 5.15. Perimeter Fencing
                    4 strand barbed wire all areas

               12_ 5.15.05. Perimeter Fencing 4 strand bwire
                          (Nanya Plastics)
                                     USR    <           > Fencing 4 strand barbed wire     8000.00 LF  N/A              0         0         0    28,000      28,000    3.50
                                                          (Nanya Plastics)

               12_ 5.15.10. Perimeter Fencing 4 strand bwire
                          (Baughman Slough Railroad)
                                     USR    <           > Fencing 4 strand barbed wire     5000.00 LF  N/A              0         0         0    17,500      17,500    3.50
                                                          (Baughman Slough Railroad)
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               12_ 5.15.15. Perimeter Fencing 4 strand bwire
                          (Ford Street)
                                     USR    <           > Fencing 4 strand barbed wire     3000.00 LF  N/A              0         0         0    10,500      10,500    3.50
                                                          (Ford Street)

               12_ 5.15.20. Perimeter Fencing 4 strand bwire
                          (Wal-Mart)
                                     USR    <           > Fencing 4 strand barbed wire     5100.00 LF  N/A              0         0         0    17,850      17,850    3.50
                                                          (Wal-Mart
   30. Planning, Engineering and Design

       30_20.  Design Docmentation Report
                                                    TOTAL Programs & Project Managmt Dcmnt    1.00 EA                   0         0         0   100,000     100,000  100000

                                                    TOTAL Engineering Analysis/Design         1.00 EA                   0         0         0   141,000     141,000  141000

                                                    TOTAL Surveys                             1.00 EA                   0         0         0   100,000     100,000  100000

           30_20.04. Environmental Studies Documents
                    (EA, EIS, SEIS)
                                                    TOTAL Environmental Studies Documents     1.00 EA                   0         0         0    20,000      20,000   20000

                                                    TOTAL Culturl Resource Studies Documts    1.00 EA                   0         0         0    50,000      50,000   50000

                                                    TOTAL Report Documentation                1.00 EA                   0         0         0    50,000      50,000   50000

                                                    TOTAL Value Eng/Mgmt                      1.00 EA                   0         0         0    50,000      50,000   50000

       30_23. Constructn Contracts(s) Documnts
                                                    TOTAL Plans and Specifications (P&S)      1.00 EA                   0         0         0   399,424     399,424  399424

                                                    TOTAL Cost Estimates                      1.00 EA                   0         0         0    10,000      10,000   10000
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   31. Construction Management S&A
                                                    TOTAL Construction Management             1.00 EA             743,179         0         0         0     743,179  743179

                                                                                                                  ------- --------- --------- --------- -----------
                                                    TOTAL LEVEE & CHANNEL IMPROVEMENT         1.00 EA             3108257         0         0  17044702  20,152,95920152959
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                                                                                         QUANTY UOM    CONTRACT  CONTINGN  ESCALATN  Eng & Dg     S & A  TOTAL COST    UNIT

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                      .1  Lands and Damages                                1.00 EA    3,821,991   293,665         0         0         0   4,115,656 4115656
                                      01  Baughman Slough Levee & Channel                  1.00 EA    4,051,625 1,012,906         0         0         0   5,064,531 5064531
                                      02  Colorado River Levee #1                          1.00 EA    1,602,269   400,567         0         0         0   2,002,837 2002837
                                      03  Colorado River Levee #2                          1.00 EA    3,132,133   783,033         0         0         0   3,915,167 3915167
                                      04  Colorado River Levee #3                          1.00 EA      177,151    44,288         0         0         0     221,438  221438
                                      05  Colorado River Levee #4                          1.00 EA      280,293    70,073         0         0         0     350,366  350366
                                      06  Colorado River Levee #5                          1.00 EA    4,063,053 1,015,763         0         0         0   5,078,816 5078816
                                      11  Care Of Water for Total Project                  1.00 EA      749,252   187,313         0         0         0     936,565  936565
                                      12  Wharton Mitigation Requirements                  1.00 EA      611,590   152,898         0         0         0     764,488  764488
                                      30  Planning, Engineering and Design                 1.00 EA      920,424   230,106         0         0         0   1,150,530 1150530
                                      31  Construction Management S&A                      1.00 EA      743,179   185,795         0         0         0     928,974  928974
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                    TOTAL LEVEE & CHANNEL IMPROVEMENT                      1.00 EA   20,152,959 4,376,407         0         0         0  24,529,36624529366
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                         QUANTY UOM    CONTRACT  CONTINGN  ESCALATN  Eng & Dg     S & A  TOTAL COST    UNIT

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                      .1  Lands and Damages

                                      .1_23  Constructn Contract(s) Documnts               1.00 EA    3,821,991   293,665         0         0         0   4,115,656 4115656
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Lands and Damages                             1.00 EA    3,821,991   293,665         0         0         0   4,115,656 4115656

                                      01  Baughman Slough Levee & Channel

                                      01_02  Relocations                                   1.00 EA      603,892   150,973         0         0         0     754,865  754865
                                      01_09  Channels and Canals                           1.00 EA    1,083,492   270,873         0         0         0   1,354,365 1354365
                                      01_11  Levees and Floodwalls                         1.00 EA    2,364,241   591,060         0         0         0   2,955,301 2955301
                                      01_18  Cultural Resource Preservation
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Baughman Slough Levee & Channel               1.00 EA    4,051,625 1,012,906         0         0         0   5,064,531 5064531

                                      02  Colorado River Levee #1

                                      02_02  Relocations                                   1.00 EA        5,317     1,329         0         0         0       6,647 6646.58
                                      02_11  Levees and Floodwalls                         1.00 EA    1,596,952   399,238         0         0         0   1,996,190 1996190
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Colorado River Levee #1                       1.00 EA    1,602,269   400,567         0         0         0   2,002,837 2002837

                                      03  Colorado River Levee #2

                                      03_11  Levees and Floodwalls                         1.00       3,132,133   783,033         0         0         0   3,915,167 3915167
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Colorado River Levee #2                       1.00 EA    3,132,133   783,033         0         0         0   3,915,167 3915167

                                      04  Colorado River Levee #3

                                      04_02  Relocations                                   1.00 EA       10,067     2,517         0         0         0      12,584   12584
                                      04_11  Levees and Floodwalls                         1.00 EA      167,083    41,771         0         0         0     208,854  208854
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Colorado River Levee #3                       1.00 EA      177,151    44,288         0         0         0     221,438  221438

                                      05  Colorado River Levee #4

                                      05_02  Relocations                                   1.00 EA        6,484     1,621         0         0         0       8,105 8104.77
                                      05_11  Levees and Floodwalls                         1.00 EA      273,809    68,452         0         0         0     342,262  342262
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Colorado River Levee #4                       1.00 EA      280,293    70,073         0         0         0     350,366  350366

                                      06  Colorado River Levee #5
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                                      06_02  Relocations                                   1.00 EA        2,651       663         0         0         0       3,314 3313.75
                                      06_11  Levees and Floodwalls                         1.00       4,060,402 1,015,100         0         0         0   5,075,502 5075502
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Colorado River Levee #5                       1.00 EA    4,063,053 1,015,763         0         0         0   5,078,816 5078816

                                      11  Care Of Water for Total Project

                                      11_ 5  Care Of Water                                 1.00 EA      749,252   187,313         0         0         0     936,565  936565
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Care Of Water for Total Project               1.00 EA      749,252   187,313         0         0         0     936,565  936565

                                      12  Wharton Mitigation Requirements

                                      12_ 5  Site Grading & Landscaping                    1.00 EA      611,590   152,898         0         0         0     764,488  764488
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Wharton Mitigation Requirements               1.00 EA      611,590   152,898         0         0         0     764,488  764488

                                      30  Planning, Engineering and Design

                                      30_20   Design Docmentation Report                   1.00 EA      511,000   127,750         0         0         0     638,750  638750
                                      30_23  Constructn Contracts(s) Documnts              1.00 EA      409,424   102,356         0         0         0     511,780  511780
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Planning, Engineering and Design              1.00 EA      920,424   230,106         0         0         0   1,150,530 1150530

                                      31  Construction Management S&A

                                      31_ 5  Construction Management                       1.00 EA      743,179   185,795         0         0         0     928,974  928974
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL Construction Management S&A                   1.00 EA      743,179   185,795         0         0         0     928,974  928974
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                       TOTAL LEVEE & CHANNEL IMPROVEMENT                   1.00 EA   20,152,959 4,376,407         0         0         0  24,529,36624529366
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                         QUANTY UOM    CONTRACT  CONTINGN  ESCALATN  Eng & Dg     S & A  TOTAL COST    UNIT

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                      .1  Lands and Damages

                                      .1_23  Constructn Contract(s) Documnts

                                      .1_23.03  Real Estate Analysis Documents                        3,821,991   293,665         0         0         0   4,115,656
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Constructn Contract(s) Documnts            1.00 EA    3,821,991   293,665         0         0         0   4,115,656 4115656
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Lands and Damages                          1.00 EA    3,821,991   293,665         0         0         0   4,115,656 4115656

                                      01  Baughman Slough Levee & Channel

                                      01_02  Relocations

                                      01_02.02  Demolition                                               12,532     3,133         0         0         0      15,665
                                      01_02.08  Jr. College Rd. Bridge                  4760.00 SF      314,160    78,540         0         0         0     392,700   82.50
                                      01_02.13  CR 150-Moers Rd. Bridge                 4200.00 SF      277,200    69,300         0         0         0     346,500   82.50
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Relocations                                1.00 EA      603,892   150,973         0         0         0     754,865  754865

                                      01_09  Channels and Canals

                                      01_09.01  Channels                                   1.00       1,083,492   270,873         0         0         0   1,354,365 1354365
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Channels and Canals                        1.00 EA    1,083,492   270,873         0         0         0   1,354,365 1354365

                                      01_11  Levees and Floodwalls

                                      01_11.01  Levees                                                2,298,889   574,722         0         0         0   2,873,611
                                      01_11.02  Floodwalls                                               65,352    16,338         0         0         0      81,689
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Levees and Floodwalls                      1.00 EA    2,364,241   591,060         0         0         0   2,955,301 2955301

                                      01_18  Cultural Resource Preservation

                                      01_18.00  Cultural Resource Preservation
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Baughman Slough Levee & Channel            1.00 EA    4,051,625 1,012,906         0         0         0   5,064,531 5064531

                                      02  Colorado River Levee #1

                                      02_02  Relocations

                                      02_02.02  Demolition                                                   86        22         0         0         0         108
                                      02_02.03  Cemetery, Utilities, & Structure                          4,586     1,146         0         0         0       5,732



Wed 04 Oct 2006                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 12:54:55
Eff. Date  10/03/06                              PROJECT WHTN3P:   LEVEE & CHANNEL IMPROVEMENT - Wharton Recommended Plan @
                                                                         *** Code of Accounts ***                                                         SUMMARY PAGE    5
                                                                  ** PROJECT OWNER SUMMARY - Sub Feat **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                         QUANTY UOM    CONTRACT  CONTINGN  ESCALATN  Eng & Dg     S & A  TOTAL COST    UNIT
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                                      02_02.08  Road Ramp over Levee                      67.50 CY          645       161         0         0         0         807   11.95
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Relocations                                1.00 EA        5,317     1,329         0         0         0       6,647 6646.58

                                      02_11  Levees and Floodwalls

                                      02_11.01  Levees & Sump                                         1,596,952   399,238         0         0         0   1,996,190
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Levees and Floodwalls                      1.00 EA    1,596,952   399,238         0         0         0   1,996,190 1996190
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Colorado River Levee #1                    1.00 EA    1,602,269   400,567         0         0         0   2,002,837 2002837

                                      03  Colorado River Levee #2

                                      03_02  Relocations

                                      03_11  Levees and Floodwalls

                                      03_11.01  Levees & Sump                                         3,042,819   760,705         0         0         0   3,803,524
                                      03_11.02  Floodwalls                                               89,314    22,328         0         0         0     111,642
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Levees and Floodwalls                      1.00       3,132,133   783,033         0         0         0   3,915,167 3915167
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Colorado River Levee #2                    1.00 EA    3,132,133   783,033         0         0         0   3,915,167 3915167

                                      04  Colorado River Levee #3

                                      04_02  Relocations

                                      04_02.03  Cemetery, Utilities, & Structure                          8,466     2,117         0         0         0      10,583
                                      04_02.08  Road Ramp over Levee                     133.00 SY        1,601       400         0         0         0       2,002   15.05
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Relocations                                1.00 EA       10,067     2,517         0         0         0      12,584   12584

                                      04_11  Levees and Floodwalls

                                      04_11.01  Levees & Sumps                                          167,083    41,771         0         0         0     208,854
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Levees and Floodwalls                      1.00 EA      167,083    41,771         0         0         0     208,854  208854
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Colorado River Levee #3                    1.00 EA      177,151    44,288         0         0         0     221,438  221438

                                      05  Colorado River Levee #4

                                      05_02  Relocations
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                      05_02.03  Cemetery, Utilities, & Structure                          4,882     1,221         0         0         0       6,103
                                      05_02.08  Road Ramp over Levee                     133.00 SY        1,601       400         0         0         0       2,002   15.05
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Relocations                                1.00 EA        6,484     1,621         0         0         0       8,105 8104.77

                                      05_11  Levees and Floodwalls

                                      05_11.01  Levees & Sumps                                          273,809    68,452         0         0         0     342,262
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Levees and Floodwalls                      1.00 EA      273,809    68,452         0         0         0     342,262  342262
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Colorado River Levee #4                    1.00 EA      280,293    70,073         0         0         0     350,366  350366

                                      06  Colorado River Levee #5

                                      06_02  Relocations

                                      06_02.03  Cemetery, Utilities, & Structure                            651       163         0         0         0         814
                                      06_02.08  Raise Relief Wells                         4.00 EA        1,000       250         0         0         0       1,250  312.50
                                      06_02.13  Stairs over Levee                          1.00 EA        1,000       250         0         0         0       1,250 1250.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Relocations                                1.00 EA        2,651       663         0         0         0       3,314 3313.75

                                      06_11  Levees and Floodwalls

                                      06_11.01  Levees & Sumps                                        3,733,644   933,411         0         0         0   4,667,055
                                      06_11.02  Floodwalls                                              326,758    81,689         0         0         0     408,447
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Levees and Floodwalls                      1.00       4,060,402 1,015,100         0         0         0   5,075,502 5075502
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Colorado River Levee #5                    1.00 EA    4,063,053 1,015,763         0         0         0   5,078,816 5078816

                                      11  Care Of Water for Total Project

                                      11_ 5  Care Of Water                                 1.00 EA      749,252   187,313         0         0         0     936,565  936565
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Care Of Water for Total Project            1.00 EA      749,252   187,313         0         0         0     936,565  936565

                                      12  Wharton Mitigation Requirements

                                      12_ 5  Site Grading & Landscaping

                                      12_ 5. 5  Wetland Mitigation                        30.00 AC       42,140    10,535         0         0         0      52,675 1755.83
                                      12_ 5.10  Woodland Mitigation                       84.00 AC      495,600   123,900         0         0         0     619,500 7375.00
                                      12_ 5.15  Perimeter Fencing                         21100 LF       73,850    18,463         0         0         0      92,313    4.38
                                                                                                    ----------- --------- --------- --------- --------- -----------
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                                          TOTAL Site Grading & Landscaping                 1.00 EA      611,590   152,898         0         0         0     764,488  764488
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Wharton Mitigation Requirements            1.00 EA      611,590   152,898         0         0         0     764,488  764488

                                      30  Planning, Engineering and Design

                                      30_20   Design Docmentation Report

                                      30_20.00  Programs & Project Managmt Dcmnt           1.00 EA      100,000    25,000         0         0         0     125,000  125000
                                      30_20.01  Engineering Analysis/Design                1.00 EA      141,000    35,250         0         0         0     176,250  176250
                                      30_20.02  Surveys                                    1.00 EA      100,000    25,000         0         0         0     125,000  125000
                                      30_20.04  Environmental Studies Documents            1.00 EA       20,000     5,000         0         0         0      25,000   25000
                                      30_20.06  Culturl Resource Studies Documts           1.00 EA       50,000    12,500         0         0         0      62,500   62500
                                      30_20.07  Report Documentation                       1.00 EA       50,000    12,500         0         0         0      62,500   62500
                                      30_20.09  Value Eng/Mgmt                             1.00 EA       50,000    12,500         0         0         0      62,500   62500
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL  Design Docmentation Report                1.00 EA      511,000   127,750         0         0         0     638,750  638750

                                      30_23  Constructn Contracts(s) Documnts

                                      30_23.01  Plans and Specifications (P&S)             1.00 EA      399,424    99,856         0         0         0     499,280  499280
                                      30_23.07  Cost Estimates                             1.00 EA       10,000     2,500         0         0         0      12,500   12500
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Constructn Contracts(s) Documnts           1.00 EA      409,424   102,356         0         0         0     511,780  511780
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Planning, Engineering and Design           1.00 EA      920,424   230,106         0         0         0   1,150,530 1150530

                                      31  Construction Management S&A

                                      31_ 5  Construction Management                       1.00 EA      743,179   185,795         0         0         0     928,974  928974
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL Construction Management S&A                1.00 EA      743,179   185,795         0         0         0     928,974  928974
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                          TOTAL LEVEE & CHANNEL IMPROVEMENT                1.00 EA   20,152,959 4,376,407         0         0         0  24,529,36624529366
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                                      .1  Lands and Damages

                                      .1_23  Constructn Contract(s) Documnts

                                      .1_23.03  Real Estate Analysis Documents

                                      .1_23.03.01  Real Estate Planning Documents          1.00 EA       35,000     3,500         0         0         0      38,500   38500
                                      .1_23.03.02  Real Estate Acquisition Documnts        1.00 EA      943,500    94,350         0         0         0   1,037,850 1037850
                                      .1_23.03.03  Real Estate Condemnatn Documnts         1.00 EA      328,000    82,000         0         0         0     410,000  410000
                                      .1_23.03.05  Real Estate Appraisal Documents         1.00 EA      299,700    74,925         0         0         0     374,625  374625
                                      .1_23.03.06  Real Estate PL 91-646 Asst. Docs        1.00 EA       11,700     1,170         0         0         0      12,870   12870
                                      .1_23.03.15  Real Estate Payment Documents           1.00 EA    2,184,091    33,720         0         0         0   2,217,811 2217811
                                      .1_23.03.17  RealEstate LERRD Crediting Docs         1.00 EA       20,000     4,000         0         0         0      24,000   24000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Real Estate Analysis Documents                     3,821,991   293,665         0         0         0   4,115,656
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Constructn Contract(s) Documnts         1.00 EA    3,821,991   293,665         0         0         0   4,115,656 4115656
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Lands and Damages                       1.00 EA    3,821,991   293,665         0         0         0   4,115,656 4115656

                                      01  Baughman Slough Levee & Channel

                                      01_02  Relocations

                                      01_02.02  Demolition

                                      01_02.02. 5  Jr. College Rd. Bridge               1820.00 SF        5,915     1,479         0         0         0       7,394    4.06
                                      01_02.02.10  CR 150-Moers Rd. Bridge              1100.00 SF        3,575       894         0         0         0       4,469    4.06
                                      01_02.02.15  Farm Bridge                           936.00 SF        3,042       761         0         0         0       3,803    4.06
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Demolition                                            12,532     3,133         0         0         0      15,665

                                      01_02.08  Jr. College Rd. Bridge                  4760.00 SF      314,160    78,540         0         0         0     392,700   82.50
                                      01_02.13  CR 150-Moers Rd. Bridge                 4200.00 SF      277,200    69,300         0         0         0     346,500   82.50
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Relocations                             1.00 EA      603,892   150,973         0         0         0     754,865  754865

                                      01_09  Channels and Canals

                                      01_09.01  Channels

                                      01_09.01.03  Unclassfied Excavation                             1,083,492   270,873         0         0         0   1,354,365
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Channels                                1.00       1,083,492   270,873         0         0         0   1,354,365 1354365
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Channels and Canals                     1.00 EA    1,083,492   270,873         0         0         0   1,354,365 1354365
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                                      01_11  Levees and Floodwalls

                                      01_11.01  Levees

                                      01_11.01.03  Unclassfied Excavation                             2,049,375   512,344         0         0         0   2,561,719
                                      01_11.01.04  Compacted Fill                                        58,509    14,627         0         0         0      73,137
                                      01_11.01.05  Drainage Structures                                  131,204    32,801         0         0         0     164,006
                                      01_11.01.07  Turfing                                20.00 AC       59,800    14,950         0         0         0      74,750 3737.50
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees                                             2,298,889   574,722         0         0         0   2,873,611

                                      01_11.02  Floodwalls

                                      01_11.02. 5  Levee Flood Wall                      177.90 CY       65,352    16,338         0         0         0      81,689  459.19
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Floodwalls                                            65,352    16,338         0         0         0      81,689
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees and Floodwalls                   1.00 EA    2,364,241   591,060         0         0         0   2,955,301 2955301

                                      01_18  Cultural Resource Preservation

                                      01_18.00  Cultural Resource Preservation

                                      01_18.00.88  Preservation on Site
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Baughman Slough Levee & Channel         1.00 EA    4,051,625 1,012,906         0         0         0   5,064,531 5064531

                                      02  Colorado River Levee #1

                                      02_02  Relocations

                                      02_02.02  Demolition

                                      02_02.02. 5  Road                                   18.50 CY           86        22         0         0         0         108    5.83
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Demolition                                                86        22         0         0         0         108

                                      02_02.03  Cemetery, Utilities, & Structure

                                      02_02.03.18  Utilities                                              4,586     1,146         0         0         0       5,732
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Cemetery, Utilities, & Structure                       4,586     1,146         0         0         0       5,732

                                      02_02.08  Road Ramp over Levee                      67.50 CY          645       161         0         0         0         807   11.95
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Relocations                             1.00 EA        5,317     1,329         0         0         0       6,647 6646.58
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                                      02_11  Levees and Floodwalls

                                      02_11.01  Levees & Sump

                                      02_11.01.10  Unclassfied Excavation                             1,228,228   307,057         0         0         0   1,535,286
                                      02_11.01.15  Compacted Fill                                       221,130    55,283         0         0         0     276,413
                                      02_11.01.20  Drainage Structures                                  114,703    28,676         0         0         0     143,379
                                      02_11.01.25  Turfing                                11.00 AC       32,890     8,223         0         0         0      41,113 3737.50
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees & Sump                                      1,596,952   399,238         0         0         0   1,996,190
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees and Floodwalls                   1.00 EA    1,596,952   399,238         0         0         0   1,996,190 1996190
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Colorado River Levee #1                 1.00 EA    1,602,269   400,567         0         0         0   2,002,837 2002837

                                      03  Colorado River Levee #2

                                      03_02  Relocations

                                      03_11  Levees and Floodwalls

                                      03_11.01  Levees & Sump

                                      03_11.01. 5  Demolition                                            33,421     8,355         0         0         0      41,776
                                      03_11.01.10  Unclassfied Excavation                               433,615   108,404         0         0         0     542,019
                                      03_11.01.15  Compacted Fill                                       111,166    27,792         0         0         0     138,958
                                      03_11.01.20  Drainage Structures                                2,428,737   607,184         0         0         0   3,035,921
                                      03_11.01.25  Turfing                                12.00 AC       35,880     8,970         0         0         0      44,850 3737.50
                                      03_11.01.30  Bank Stabilize, Dikes & Jetties
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees & Sump                                      3,042,819   760,705         0         0         0   3,803,524

                                      03_11.02  Floodwalls

                                      03_11.02. 5  Levee Flood Wall                      243.13 CY       89,314    22,328         0         0         0     111,642  459.19
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Floodwalls                                            89,314    22,328         0         0         0     111,642
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees and Floodwalls                   1.00       3,132,133   783,033         0         0         0   3,915,167 3915167
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Colorado River Levee #2                 1.00 EA    3,132,133   783,033         0         0         0   3,915,167 3915167

                                      04  Colorado River Levee #3

                                      04_02  Relocations

                                      04_02.03  Cemetery, Utilities, & Structure
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                                      04_02.03.18  Utilities                                              8,466     2,117         0         0         0      10,583
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Cemetery, Utilities, & Structure                       8,466     2,117         0         0         0      10,583

                                      04_02.08  Road Ramp over Levee                     133.00 SY        1,601       400         0         0         0       2,002   15.05
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Relocations                             1.00 EA       10,067     2,517         0         0         0      12,584   12584

                                      04_11  Levees and Floodwalls

                                      04_11.01  Levees & Sumps

                                      04_11.01. 5  Unclassfied Excavation                                93,555    23,389         0         0         0     116,944
                                      04_11.01.10  Compacted Fill                                        22,777     5,694         0         0         0      28,471
                                      04_11.01.15  Drainage Structures                                   43,875    10,969         0         0         0      54,843
                                      04_11.01.20  Turfing                                 2.30 AC        6,877     1,719         0         0         0       8,596 3737.50
                                      04_11.01.25  Bank Stabilize, Dikes & Jetties
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees & Sumps                                       167,083    41,771         0         0         0     208,854
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees and Floodwalls                   1.00 EA      167,083    41,771         0         0         0     208,854  208854
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Colorado River Levee #3                 1.00 EA      177,151    44,288         0         0         0     221,438  221438

                                      05  Colorado River Levee #4

                                      05_02  Relocations

                                      05_02.03  Cemetery, Utilities, & Structure

                                      05_02.03.18  Utilities                                              4,882     1,221         0         0         0       6,103
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Cemetery, Utilities, & Structure                       4,882     1,221         0         0         0       6,103

                                      05_02.08  Road Ramp over Levee                     133.00 SY        1,601       400         0         0         0       2,002   15.05
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Relocations                             1.00 EA        6,484     1,621         0         0         0       8,105 8104.77

                                      05_11  Levees and Floodwalls

                                      05_11.01  Levees & Sumps

                                      05_11.01. 5  Demolition                                             5,850     1,463         0         0         0       7,313
                                      05_11.01.10  Unclassfied Excavation                               126,119    31,530         0         0         0     157,649
                                      05_11.01.15  Compacted Fill                                        78,457    19,614         0         0         0      98,071
                                      05_11.01.20  Drainage Structures                                   53,517    13,379         0         0         0      66,896
                                      05_11.01.25  Turfing                                 3.30 AC        9,867     2,467         0         0         0      12,334 3737.50
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                                      05_11.01.30  Bank Stabilize, Dikes & Jetties
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees & Sumps                                       273,809    68,452         0         0         0     342,262
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees and Floodwalls                   1.00 EA      273,809    68,452         0         0         0     342,262  342262
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Colorado River Levee #4                 1.00 EA      280,293    70,073         0         0         0     350,366  350366

                                      06  Colorado River Levee #5

                                      06_02  Relocations

                                      06_02.03  Cemetery, Utilities, & Structure

                                      06_02.03.18  Utilities                                                651       163         0         0         0         814
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Cemetery, Utilities, & Structure                         651       163         0         0         0         814

                                      06_02.08  Raise Relief Wells                         4.00 EA        1,000       250         0         0         0       1,250  312.50
                                      06_02.13  Stairs over Levee                          1.00 EA        1,000       250         0         0         0       1,250 1250.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Relocations                             1.00 EA        2,651       663         0         0         0       3,314 3313.75

                                      06_11  Levees and Floodwalls

                                      06_11.01  Levees & Sumps

                                      06_11.01.02  Demolition                                            24,863     6,216         0         0         0      31,078
                                      06_11.01.03  Unclassfied Excavation                             1,191,493   297,873         0         0         0   1,489,366
                                      06_11.01.04  Compacted Fill                                       117,650    29,413         0         0         0     147,063
                                      06_11.01.05  Drainage Structures                                2,365,851   591,463         0         0         0   2,957,314
                                      06_11.01.07  Turfing                                11.30 AC       33,787     8,447         0         0         0      42,234 3737.50
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees & Sumps                                     3,733,644   933,411         0         0         0   4,667,055

                                      06_11.02  Floodwalls

                                      06_11.02. 5  Levee Flood Wall                      889.50 CY      326,758    81,689         0         0         0     408,447  459.19
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Floodwalls                                           326,758    81,689         0         0         0     408,447
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Levees and Floodwalls                   1.00       4,060,402 1,015,100         0         0         0   5,075,502 5075502
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Colorado River Levee #5                 1.00 EA    4,063,053 1,015,763         0         0         0   5,078,816 5078816

                                      11  Care Of Water for Total Project
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                                      11_ 5  Care Of Water                                 1.00 EA      749,252   187,313         0         0         0     936,565  936565
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Care Of Water for Total Project         1.00 EA      749,252   187,313         0         0         0     936,565  936565

                                      12  Wharton Mitigation Requirements

                                      12_ 5  Site Grading & Landscaping

                                      12_ 5. 5  Wetland Mitigation                        30.00 AC       42,140    10,535         0         0         0      52,675 1755.83
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Wetland Mitigation                     30.00 AC       42,140    10,535         0         0         0      52,675 1755.83

                                      12_ 5.10  Woodland Mitigation

                                      12_ 5.10.05  NP Woodland Mitigation                 30.40 AC      179,360    44,840         0         0         0     224,200 7375.00
                                      12_ 5.10.10  WM Woodland Mitigation                 24.60 AC      145,140    36,285         0         0         0     181,425 7375.00
                                      12_ 5.10.15  BSR Woodland Mitigation                25.70 AC      151,630    37,908         0         0         0     189,538 7375.00
                                      12_ 5.10.20  FS Woodland Mitigation                  3.30 AC       19,470     4,868         0         0         0      24,338 7375.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Woodland Mitigation                    84.00 AC      495,600   123,900         0         0         0     619,500 7375.00

                                      12_ 5.15  Perimeter Fencing

                                      12_ 5.15.05  Perimeter Fencing 4 strand bwire     8000.00 LF       28,000     7,000         0         0         0      35,000    4.38
                                      12_ 5.15.10  Perimeter Fencing 4 strand bwire     5000.00 LF       17,500     4,375         0         0         0      21,875    4.38
                                      12_ 5.15.15  Perimeter Fencing 4 strand bwire     3000.00 LF       10,500     2,625         0         0         0      13,125    4.38
                                      12_ 5.15.20  Perimeter Fencing 4 strand bwire     5100.00 LF       17,850     4,463         0         0         0      22,313    4.38
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Perimeter Fencing                      21100 LF       73,850    18,463         0         0         0      92,313    4.38
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Site Grading & Landscaping              1.00 EA      611,590   152,898         0         0         0     764,488  764488
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Wharton Mitigation Requirements         1.00 EA      611,590   152,898         0         0         0     764,488  764488

                                      30  Planning, Engineering and Design

                                      30_20   Design Docmentation Report

                                      30_20.00  Programs & Project Managmt Dcmnt           1.00 EA      100,000    25,000         0         0         0     125,000  125000
                                      30_20.01  Engineering Analysis/Design                1.00 EA      141,000    35,250         0         0         0     176,250  176250
                                      30_20.02  Surveys                                    1.00 EA      100,000    25,000         0         0         0     125,000  125000
                                      30_20.04  Environmental Studies Documents            1.00 EA       20,000     5,000         0         0         0      25,000   25000
                                      30_20.06  Culturl Resource Studies Documts           1.00 EA       50,000    12,500         0         0         0      62,500   62500
                                      30_20.07  Report Documentation                       1.00 EA       50,000    12,500         0         0         0      62,500   62500
                                      30_20.09  Value Eng/Mgmt                             1.00 EA       50,000    12,500         0         0         0      62,500   62500
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL  Design Docmentation Report             1.00 EA      511,000   127,750         0         0         0     638,750  638750
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                                      30_23  Constructn Contracts(s) Documnts

                                      30_23.01  Plans and Specifications (P&S)             1.00 EA      399,424    99,856         0         0         0     499,280  499280
                                      30_23.07  Cost Estimates                             1.00 EA       10,000     2,500         0         0         0      12,500   12500
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Constructn Contracts(s) Documnts        1.00 EA      409,424   102,356         0         0         0     511,780  511780
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Planning, Engineering and Design        1.00 EA      920,424   230,106         0         0         0   1,150,530 1150530

                                      31  Construction Management S&A

                                      31_ 5  Construction Management                       1.00 EA      743,179   185,795         0         0         0     928,974  928974
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL Construction Management S&A             1.00 EA      743,179   185,795         0         0         0     928,974  928974
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                             TOTAL LEVEE & CHANNEL IMPROVEMENT             1.00 EA   20,152,959 4,376,407         0         0         0  24,529,36624529366
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                                      .1  Lands and Damages

                                      .1_23  Constructn Contract(s) Documnts

                                      .1_23.03  Real Estate Analysis Documents

                                      .1_23.03.01  Real Estate Planning Documents          1.00 EA       35,000     3,500         0         0         0      38,500   38500
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Planning Documents      1.00 EA       35,000     3,500         0         0         0      38,500   38500

                                      .1_23.03.02  Real Estate Acquisition Documnts

                                      .1_23.03.02_ 01  Acquistition by Sponsor             1.00 EA      888,000    88,800         0         0         0     976,800  976800
                                      .1_23.03.02_ 02  Review by Sponsor                   1.00 EA       55,500     5,550         0         0         0      61,050   61050
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Acquisition Documnts    1.00 EA      943,500    94,350         0         0         0   1,037,850 1037850

                                      .1_23.03.03  Real Estate Condemnatn Documnts

                                      .1_23.03.03_ 01  Condemnation by Sponsor             1.00 EA      320,000    80,000         0         0         0     400,000  400000
                                      .1_23.03.03_ 02  Review by Sponsor                   1.00 EA        8,000     2,000         0         0         0      10,000   10000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Condemnatn Documnts     1.00 EA      328,000    82,000         0         0         0     410,000  410000

                                      .1_23.03.05  Real Estate Appraisal Documents

                                      .1_23.03.05_ 01  Appraisal by Sponsor                1.00 EA      277,500    69,375         0         0         0     346,875  346875
                                      .1_23.03.05_ 02  Review by Sponsor                   1.00 EA       22,200     5,550         0         0         0      27,750   27750
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Appraisal Documents     1.00 EA      299,700    74,925         0         0         0     374,625  374625

                                      .1_23.03.06  Real Estate PL 91-646 Asst. Docs

                                      .1_23.03.06_ 01  PL 91-646 Asst. Docs by Sponsor     1.00 EA       10,500     1,050         0         0         0      11,550   11550
                                      .1_23.03.06_ 02  Review by Sponsor                   1.00 EA        1,200       120         0         0         0       1,320 1320.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate PL 91-646 Asst. Docs    1.00 EA       11,700     1,170         0         0         0      12,870   12870

                                      .1_23.03.15  Real Estate Payment Documents

                                      .1_23.03.15_ 01  Pay by Sponsor(Land & Damages)      1.00 EA    2,015,491         0         0         0         0   2,015,491 2015491
                                      .1_23.03.15_ 02  Payment by Sponsor(PL 91-646)       1.00 EA      157,500    31,500         0         0         0     189,000  189000
                                      .1_23.03.15_ 07  Review by Sponsor                   1.00 EA       11,100     2,220         0         0         0      13,320   13320
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Payment Documents       1.00 EA    2,184,091    33,720         0         0         0   2,217,811 2217811
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                                      .1_23.03.17  RealEstate LERRD Crediting Docs         1.00 EA       20,000     4,000         0         0         0      24,000   24000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Analysis Documents                 3,821,991   293,665         0         0         0   4,115,656
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Constructn Contract(s) Documnts     1.00 EA    3,821,991   293,665         0         0         0   4,115,656 4115656
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Lands and Damages                   1.00 EA    3,821,991   293,665         0         0         0   4,115,656 4115656

                                      01  Baughman Slough Levee & Channel

                                      01_02  Relocations

                                      01_02.02  Demolition

                                      01_02.02. 5  Jr. College Rd. Bridge               1820.00 SF        5,915     1,479         0         0         0       7,394    4.06
                                      01_02.02.10  CR 150-Moers Rd. Bridge              1100.00 SF        3,575       894         0         0         0       4,469    4.06
                                      01_02.02.15  Farm Bridge                           936.00 SF        3,042       761         0         0         0       3,803    4.06
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Demolition                                        12,532     3,133         0         0         0      15,665

                                      01_02.08  Jr. College Rd. Bridge                  4760.00 SF      314,160    78,540         0         0         0     392,700   82.50
                                      01_02.13  CR 150-Moers Rd. Bridge                 4200.00 SF      277,200    69,300         0         0         0     346,500   82.50
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Relocations                         1.00 EA      603,892   150,973         0         0         0     754,865  754865

                                      01_09  Channels and Canals

                                      01_09.01  Channels

                                      01_09.01.03  Unclassfied Excavation

                                      01_09.01.03_  5  Channel Excavation                232509 CY    1,083,492   270,873         0         0         0   1,354,365    5.82
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Unclassfied Excavation                         1,083,492   270,873         0         0         0   1,354,365
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Channels                            1.00       1,083,492   270,873         0         0         0   1,354,365 1354365
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Channels and Canals                 1.00 EA    1,083,492   270,873         0         0         0   1,354,365 1354365

                                      01_11  Levees and Floodwalls

                                      01_11.01  Levees

                                      01_11.01.03  Unclassfied Excavation

                                      01_11.01.03_ 10  Sump Excavation                   425630 CY    1,983,436   495,859         0         0         0   2,479,295    5.83
                                      01_11.01.03_ 15  Toe Collector Ditch              9634.00 CY       44,894    11,224         0         0         0      56,118    5.83
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                                      01_11.01.03_ 20  Stripping for Levees             3890.00 CY       21,045     5,261         0         0         0      26,306    6.76
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Unclassfied Excavation                         2,049,375   512,344         0         0         0   2,561,719

                                      01_11.01.04  Compacted Fill

                                      01_11.01.04_  5  Levee Fill                                        58,509    14,627         0         0         0      73,137
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Compacted Fill                                    58,509    14,627         0         0         0      73,137

                                      01_11.01.05  Drainage Structures

                                      01_11.01.05_  1  7' x 7' Box Culvers               120.00 LF       44,930    11,233         0         0         0      56,163  468.03
                                      01_11.01.05_  2  Flap Gate for 7'x7' Box             2.00 EA       14,400     3,600         0         0         0      18,000 9000.00
                                      01_11.01.05_  4  Inlet Structure 2-7'x7' Box         1.00 EA        5,798     1,450         0         0         0       7,248 7247.50
                                      01_11.01.05_  5  outlet Structure w/Flap Gate        2.00 EA       40,396    10,099         0         0         0      50,495   25248
                                      01_11.01.05_  6  66" Diameter RCP                   20.00 LF       12,500     3,125         0         0         0      15,625  781.25
                                      01_11.01.05_  7  Sluice Gate for 66" RCP             1.00 EA        3,600       900         0         0         0       4,500 4500.00
                                      01_11.01.05_  8  Flap Gate for 66" RCP               1.00 EA        3,600       900         0         0         0       4,500 4500.00
                                      01_11.01.05_  9  Inlet Structure for 66" pipe        1.00 EA        2,380       595         0         0         0       2,975 2975.00
                                      01_11.01.05_ 10  Flap Gate for Exist. Pipe           1.00 EA        3,600       900         0         0         0       4,500 4500.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Drainage Structures                              131,204    32,801         0         0         0     164,006

                                      01_11.01.07  Turfing                                20.00 AC       59,800    14,950         0         0         0      74,750 3737.50
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees                                         2,298,889   574,722         0         0         0   2,873,611

                                      01_11.02  Floodwalls

                                      01_11.02. 5  Levee Flood Wall                      177.90 CY       65,352    16,338         0         0         0      81,689  459.19
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Floodwalls                                        65,352    16,338         0         0         0      81,689
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees and Floodwalls               1.00 EA    2,364,241   591,060         0         0         0   2,955,301 2955301

                                      01_18  Cultural Resource Preservation

                                      01_18.00  Cultural Resource Preservation

                                      01_18.00.88  Preservation on Site
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Baughman Slough Levee & Channel     1.00 EA    4,051,625 1,012,906         0         0         0   5,064,531 5064531

                                      02  Colorado River Levee #1
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                                      02_02  Relocations

                                      02_02.02  Demolition

                                      02_02.02. 5  Road                                   18.50 CY           86        22         0         0         0         108    5.83
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Demolition                                            86        22         0         0         0         108

                                      02_02.03  Cemetery, Utilities, & Structure

                                      02_02.03.18  Utilities

                                      02_02.03.18_002  Relocate Sewer Lines                               4,586     1,146         0         0         0       5,732
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Utilities                                          4,586     1,146         0         0         0       5,732
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Cemetery, Utilities, & Structure                   4,586     1,146         0         0         0       5,732

                                      02_02.08  Road Ramp over Levee                      67.50 CY          645       161         0         0         0         807   11.95
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Relocations                         1.00 EA        5,317     1,329         0         0         0       6,647 6646.58

                                      02_11  Levees and Floodwalls

                                      02_11.01  Levees & Sump

                                      02_11.01.10  Unclassfied Excavation

                                      02_11.01.10_ 10  Sump Excavation                   253334 CY    1,180,536   295,134         0         0         0   1,475,671    5.82
                                      02_11.01.10_ 15  Toe Collector Ditch              1850.00 CY        8,621     2,155         0         0         0      10,776    5.83
                                      02_11.01.10_ 20  Stripping Excavation Levees      7222.00 CY       39,071     9,768         0         0         0      48,839    6.76
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Unclassfied Excavation                         1,228,228   307,057         0         0         0   1,535,286

                                      02_11.01.15  Compacted Fill

                                      02_11.01.15_  5  Levee Fill                                       221,130    55,283         0         0         0     276,413
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Compacted Fill                                   221,130    55,283         0         0         0     276,413

                                      02_11.01.20  Drainage Structures

                                      02_11.01.20_  1  7' x 7' Box Culvers               160.00 LF       59,907    14,977         0         0         0      74,884  468.03
                                      02_11.01.20_  2  Flap Gate for 7'x7' Box             2.00 EA       14,400     3,600         0         0         0      18,000 9000.00
                                      02_11.01.20_  3  Sluice Gates for 7'x7' Box          2.00 EA       14,400     3,600         0         0         0      18,000 9000.00
                                      02_11.01.20_  4  Inlet Structure 2-7'x7' Box         1.00 EA        5,798     1,450         0         0         0       7,248 7247.50
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                                      02_11.01.20_  5  Outlet Structure2-7'x7' Box         1.00 EA       20,198     5,050         0         0         0      25,248   25248
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Drainage Structures                              114,703    28,676         0         0         0     143,379

                                      02_11.01.25  Turfing                                11.00 AC       32,890     8,223         0         0         0      41,113 3737.50
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees & Sump                                  1,596,952   399,238         0         0         0   1,996,190
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees and Floodwalls               1.00 EA    1,596,952   399,238         0         0         0   1,996,190 1996190
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Colorado River Levee #1             1.00 EA    1,602,269   400,567         0         0         0   2,002,837 2002837

                                      03  Colorado River Levee #2

                                      03_02  Relocations

                                      03_11  Levees and Floodwalls

                                      03_11.01  Levees & Sump

                                      03_11.01. 5  Demolition

                                      03_11.01. 5_  5  Trailer Houses                      5.00 EA       14,594     3,649         0         0         0      18,243 3648.50
                                      03_11.01. 5_ 10  Houses                           2800.00 SF        9,100     2,275         0         0         0      11,375    4.06
                                      03_11.01. 5_ 15  Sheds/Barns                         5.00 EA        9,727     2,432         0         0         0      12,159 2431.75
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Demolition                                        33,421     8,355         0         0         0      41,776

                                      03_11.01.10  Unclassfied Excavation

                                      03_11.01.10_ 10  Sump Excavation                    83723 CY      390,149    97,537         0         0         0     487,686    5.82
                                      03_11.01.10_ 15  Toe Collector Ditch              4318.00 CY       20,122     5,030         0         0         0      25,152    5.83
                                      03_11.01.10_ 20  Stripping Excavation Levees      4315.00 CY       23,344     5,836         0         0         0      29,180    6.76
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Unclassfied Excavation                           433,615   108,404         0         0         0     542,019

                                      03_11.01.15  Compacted Fill

                                      03_11.01.15_  5  Levee Fill                                       111,166    27,792         0         0         0     138,958
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Compacted Fill                                   111,166    27,792         0         0         0     138,958

                                      03_11.01.20  Drainage Structures

                                      03_11.01.20_  1  7' x 7' Box Culvers               200.00 LF       74,884    18,721         0         0         0      93,605  468.03
                                      03_11.01.20_  2  Flap Gate for 7'x7' Box             2.00 EA       14,400     3,600         0         0         0      18,000 9000.00
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                                      03_11.01.20_  3  Sluice Gates for 7'x7' Box          2.00 EA       14,400     3,600         0         0         0      18,000 9000.00
                                      03_11.01.20_  4  Inlet Structure for 60" pipe        2.00 EA        2,000       500         0         0         0       2,500 1250.00
                                      03_11.01.20_  5  Outlet Structure w/Flap Gate        2.00 EA        4,886     1,222         0         0         0       6,108 3053.75
                                      03_11.01.20_  7  60" Dia. RCP                     3900.00 LF    2,096,991   524,248         0         0         0   2,621,239  672.11
                                      03_11.01.20_  8  Inlet Structure for 3-60" pipe      1.00 EA        4,084     1,021         0         0         0       5,105 5105.00
                                      03_11.01.20_  9  outlet Structure for 3-60" pipe     1.00 EA        4,084     1,021         0         0         0       5,105 5105.00
                                      03_11.01.20_ 10  Flap Gate for Exist 48" RCP         1.00 EA        1,848       462         0         0         0       2,310 2310.00
                                      03_11.01.20_ 11  60" Dia. RCP                      360.00 LF      193,536    48,384         0         0         0     241,920  672.00
                                      03_11.01.20_ 12  Inlet Structure for 3-60" Pipe      1.00 EA        3,040       760         0         0         0       3,800 3800.00
                                      03_11.01.20_ 13  Sluice Gates for 60" RCP            2.00 EA        5,772     1,443         0         0         0       7,215 3607.50
                                      03_11.01.20_ 14  Flap Gates for 60" RCP              2.00 EA        5,772     1,443         0         0         0       7,215 3607.50
                                      03_11.01.20_ 15  Outlet Structure for 2-60" RCP      1.00 EA        3,040       760         0         0         0       3,800 3800.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Drainage Structures                            2,428,737   607,184         0         0         0   3,035,921

                                      03_11.01.25  Turfing                                12.00 AC       35,880     8,970         0         0         0      44,850 3737.50
                                      03_11.01.30  Bank Stabilize, Dikes & Jetties
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees & Sump                                  3,042,819   760,705         0         0         0   3,803,524

                                      03_11.02  Floodwalls

                                      03_11.02. 5  Levee Flood Wall                      243.13 CY       89,314    22,328         0         0         0     111,642  459.19
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Floodwalls                                        89,314    22,328         0         0         0     111,642
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees and Floodwalls               1.00       3,132,133   783,033         0         0         0   3,915,167 3915167
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Colorado River Levee #2             1.00 EA    3,132,133   783,033         0         0         0   3,915,167 3915167

                                      04  Colorado River Levee #3

                                      04_02  Relocations

                                      04_02.03  Cemetery, Utilities, & Structure

                                      04_02.03.18  Utilities

                                      04_02.03.18_001  Relocate Water Lines                               4,233     1,058         0         0         0       5,291
                                      04_02.03.18_002  Relocate Sewer Lines                               4,233     1,058         0         0         0       5,291
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Utilities                                          8,466     2,117         0         0         0      10,583
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Cemetery, Utilities, & Structure                   8,466     2,117         0         0         0      10,583

                                      04_02.08  Road Ramp over Levee                     133.00 SY        1,601       400         0         0         0       2,002   15.05
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Relocations                         1.00 EA       10,067     2,517         0         0         0      12,584   12584
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                                      04_11  Levees and Floodwalls

                                      04_11.01  Levees & Sumps

                                      04_11.01. 5  Unclassfied Excavation

                                      04_11.01. 5_ 10  Sump Excavation                    16667 CY       77,668    19,417         0         0         0      97,085    5.82
                                      04_11.01. 5_ 15  Toe Collector Ditch              1850.00 CY        8,621     2,155         0         0         0      10,776    5.83
                                      04_11.01. 5_ 20  Stripping Excavation Levees      1343.00 CY        7,266     1,816         0         0         0       9,082    6.76
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Unclassfied Excavation                            93,555    23,389         0         0         0     116,944

                                      04_11.01.10  Compacted Fill

                                      04_11.01.10_  5  Levee Fill                                        22,777     5,694         0         0         0      28,471
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Compacted Fill                                    22,777     5,694         0         0         0      28,471

                                      04_11.01.15  Drainage Structures

                                      04_11.01.15_  1  54" Dia. RCP                       80.00 LF       35,884     8,971         0         0         0      44,855  560.69
                                      04_11.01.15_  2  Flap Gate for 54" RCP               1.00 EA        2,340       585         0         0         0       2,925 2925.00
                                      04_11.01.15_  3  Sluice Gates for 54" RCP            1.00 EA        2,340       585         0         0         0       2,925 2925.00
                                      04_11.01.15_  4  Inlet Structure for 54" RCP         1.00 EA        1,655       414         0         0         0       2,069 2069.13
                                      04_11.01.15_  5  Outlet Structure for 54" RCP        1.00 EA        1,655       414         0         0         0       2,069 2069.13
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Drainage Structures                               43,875    10,969         0         0         0      54,843

                                      04_11.01.20  Turfing                                 2.30 AC        6,877     1,719         0         0         0       8,596 3737.50
                                      04_11.01.25  Bank Stabilize, Dikes & Jetties
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees & Sumps                                   167,083    41,771         0         0         0     208,854
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees and Floodwalls               1.00 EA      167,083    41,771         0         0         0     208,854  208854
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Colorado River Levee #3             1.00 EA      177,151    44,288         0         0         0     221,438  221438

                                      05  Colorado River Levee #4

                                      05_02  Relocations

                                      05_02.03  Cemetery, Utilities, & Structure

                                      05_02.03.18  Utilities

                                      05_02.03.18_001  Relocate Water Lines                               1,953       488         0         0         0       2,441
                                      05_02.03.18_002  Relocate Sewer Lines                               2,930       732         0         0         0       3,662
                                                                                                    ----------- --------- --------- --------- --------- -----------
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                                                 TOTAL Utilities                                          4,882     1,221         0         0         0       6,103
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Cemetery, Utilities, & Structure                   4,882     1,221         0         0         0       6,103

                                      05_02.08  Road Ramp over Levee                     133.00 SY        1,601       400         0         0         0       2,002   15.05
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Relocations                         1.00 EA        6,484     1,621         0         0         0       8,105 8104.77

                                      05_11  Levees and Floodwalls

                                      05_11.01  Levees & Sumps

                                      05_11.01. 5  Demolition

                                      05_11.01. 5_  5  Shed (30'x15')                    450.00 SF        1,463       366         0         0         0       1,828    4.06
                                      05_11.01. 5_ 10  Barn (30' x 45')                 1350.00 SF        4,388     1,097         0         0         0       5,484    4.06
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Demolition                                         5,850     1,463         0         0         0       7,313

                                      05_11.01.10  Unclassfied Excavation

                                      05_11.01.10_ 10  Sump Excavation                    25000 CY      116,500    29,125         0         0         0     145,625    5.83
                                      05_11.01.10_ 20  Stripping Excavation Levees      1778.00 CY        9,619     2,405         0         0         0      12,024    6.76
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Unclassfied Excavation                           126,119    31,530         0         0         0     157,649

                                      05_11.01.15  Compacted Fill

                                      05_11.01.15_  5  Levee Fill                                        78,457    19,614         0         0         0      98,071
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Compacted Fill                                    78,457    19,614         0         0         0      98,071

                                      05_11.01.20  Drainage Structures

                                      05_11.01.20_  1  48" Dia. RCP                      120.00 LF       46,878    11,720         0         0         0      58,598  488.31
                                      05_11.01.20_  2  Outlet Structure for 48" RCP        1.00 EA        1,471       368         0         0         0       1,839 1839.23
                                      05_11.01.20_  3  Flap Gate for 48" RCP               1.00 EA        1,848       462         0         0         0       2,310 2310.00
                                      05_11.01.20_  4  Sluice Gate for 48" RCP             1.00 EA        1,848       462         0         0         0       2,310 2310.00
                                      05_11.01.20_  5  Inlet Structure for 48" RCP         1.00 EA        1,471       368         0         0         0       1,839 1839.23
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Drainage Structures                               53,517    13,379         0         0         0      66,896

                                      05_11.01.25  Turfing                                 3.30 AC        9,867     2,467         0         0         0      12,334 3737.50
                                      05_11.01.30  Bank Stabilize, Dikes & Jetties
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees & Sumps                                   273,809    68,452         0         0         0     342,262
                                                                                                    ----------- --------- --------- --------- --------- -----------
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                                                 TOTAL Levees and Floodwalls               1.00 EA      273,809    68,452         0         0         0     342,262  342262
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Colorado River Levee #4             1.00 EA      280,293    70,073         0         0         0     350,366  350366

                                      06  Colorado River Levee #5

                                      06_02  Relocations

                                      06_02.03  Cemetery, Utilities, & Structure

                                      06_02.03.18  Utilities

                                      06_02.03.18_002  Relocate Sewer Lines                                 651       163         0         0         0         814
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Utilities                                            651       163         0         0         0         814
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Cemetery, Utilities, & Structure                     651       163         0         0         0         814

                                      06_02.08  Raise Relief Wells                         4.00 EA        1,000       250         0         0         0       1,250  312.50
                                      06_02.13  Stairs over Levee                          1.00 EA        1,000       250         0         0         0       1,250 1250.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Relocations                         1.00 EA        2,651       663         0         0         0       3,314 3313.75

                                      06_11  Levees and Floodwalls

                                      06_11.01  Levees & Sumps

                                      06_11.01.02  Demolition

                                      06_11.01.02_  5  Storage Shed (40'x120')          4800.00 SF       15,600     3,900         0         0         0      19,500    4.06
                                      06_11.01.02_ 10  Storage Shed (30'x95')           2850.00 SF        9,263     2,316         0         0         0      11,578    4.06
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Demolition                                        24,863     6,216         0         0         0      31,078

                                      06_11.01.03  Unclassfied Excavation

                                      06_11.01.03_ 10  Sump Excavation                   242501 CY    1,130,055   282,514         0         0         0   1,412,568    5.83
                                      06_11.01.03_ 15  Toe Collector Ditch              5551.00 CY       25,868     6,467         0         0         0      32,335    5.83
                                      06_11.01.03_ 20  Stripping for Levees             6575.00 CY       35,571     8,893         0         0         0      44,463    6.76
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Unclassfied Excavation                         1,191,493   297,873         0         0         0   1,489,366

                                      06_11.01.04  Compacted Fill

                                      06_11.01.04_  5  Levee Fill                                       117,650    29,413         0         0         0     147,063
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Compacted Fill                                   117,650    29,413         0         0         0     147,063
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                                      06_11.01.05  Drainage Structures

                                      06_11.01.05_  1  7' x 7' Box Culvers               480.00 LF      179,722    44,930         0         0         0     224,652  468.03
                                      06_11.01.05_  2  Sluice Gate for 7'x7' Box           2.00 EA       14,400     3,600         0         0         0      18,000 9000.00
                                      06_11.01.05_  4  Inlet Structure w/Trash Rack        1.00 EA        5,980     1,495         0         0         0       7,475 7475.00
                                      06_11.01.05_  5  outlet Structure for 60" RCP        1.00 EA        2,380       595         0         0         0       2,974 2974.38
                                      06_11.01.05_  6  66" Diameter RCP                   40.00 LF       25,000     6,250         0         0         0      31,250  781.25
                                      06_11.01.05_  7  Sluice Gate for 60" RCP             1.00 EA        3,492       873         0         0         0       4,365 4365.00
                                      06_11.01.05_  8  Flap Gate for 66" RCP               1.00 EA        3,492       873         0         0         0       4,365 4365.00
                                      06_11.01.05_  9  Inlet Structure w/Trash Rack        1.00 EA       12,998     3,250         0         0         0      16,248   16248
                                      06_11.01.05_ 10  Outlet Structure w/2 Flap           1.00 EA       20,198     5,050         0         0         0      25,248   25248
                                      06_11.01.05_11   2-60" Diameter RCP               3900.00 LF    2,094,300   523,575         0         0         0   2,617,875  671.25
                                      06_11.01.05_12   inlet Structure for 2-60" RCP       1.00 EA        1,000       250         0         0         0       1,250 1250.00
                                      06_11.01.05_13   Sluice Gate for 60" RCP             2.00 EA        2,890       723         0         0         0       3,613 1806.25
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Drainage Structures                            2,365,851   591,463         0         0         0   2,957,314

                                      06_11.01.07  Turfing                                11.30 AC       33,787     8,447         0         0         0      42,234 3737.50
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees & Sumps                                 3,733,644   933,411         0         0         0   4,667,055

                                      06_11.02  Floodwalls

                                      06_11.02. 5  Levee Flood Wall                      889.50 CY      326,758    81,689         0         0         0     408,447  459.19
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Floodwalls                                       326,758    81,689         0         0         0     408,447
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Levees and Floodwalls               1.00       4,060,402 1,015,100         0         0         0   5,075,502 5075502
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Colorado River Levee #5             1.00 EA    4,063,053 1,015,763         0         0         0   5,078,816 5078816

                                      11  Care Of Water for Total Project

                                      11_ 5  Care Of Water                                 1.00 EA      749,252   187,313         0         0         0     936,565  936565
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Care Of Water for Total Project     1.00 EA      749,252   187,313         0         0         0     936,565  936565

                                      12  Wharton Mitigation Requirements

                                      12_ 5  Site Grading & Landscaping

                                      12_ 5. 5  Wetland Mitigation                        30.00 AC       42,140    10,535         0         0         0      52,675 1755.83
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Wetland Mitigation                 30.00 AC       42,140    10,535         0         0         0      52,675 1755.83

                                      12_ 5.10  Woodland Mitigation
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                                      12_ 5.10.05  NP Woodland Mitigation                 30.40 AC      179,360    44,840         0         0         0     224,200 7375.00
                                      12_ 5.10.10  WM Woodland Mitigation                 24.60 AC      145,140    36,285         0         0         0     181,425 7375.00
                                      12_ 5.10.15  BSR Woodland Mitigation                25.70 AC      151,630    37,908         0         0         0     189,538 7375.00
                                      12_ 5.10.20  FS Woodland Mitigation                  3.30 AC       19,470     4,868         0         0         0      24,338 7375.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Woodland Mitigation                84.00 AC      495,600   123,900         0         0         0     619,500 7375.00

                                      12_ 5.15  Perimeter Fencing

                                      12_ 5.15.05  Perimeter Fencing 4 strand bwire     8000.00 LF       28,000     7,000         0         0         0      35,000    4.38
                                      12_ 5.15.10  Perimeter Fencing 4 strand bwire     5000.00 LF       17,500     4,375         0         0         0      21,875    4.38
                                      12_ 5.15.15  Perimeter Fencing 4 strand bwire     3000.00 LF       10,500     2,625         0         0         0      13,125    4.38
                                      12_ 5.15.20  Perimeter Fencing 4 strand bwire     5100.00 LF       17,850     4,463         0         0         0      22,313    4.38
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Perimeter Fencing                  21100 LF       73,850    18,463         0         0         0      92,313    4.38
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Site Grading & Landscaping          1.00 EA      611,590   152,898         0         0         0     764,488  764488
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Wharton Mitigation Requirements     1.00 EA      611,590   152,898         0         0         0     764,488  764488

                                      30  Planning, Engineering and Design

                                      30_20   Design Docmentation Report

                                      30_20.00  Programs & Project Managmt Dcmnt           1.00 EA      100,000    25,000         0         0         0     125,000  125000
                                      30_20.01  Engineering Analysis/Design                1.00 EA      141,000    35,250         0         0         0     176,250  176250
                                      30_20.02  Surveys                                    1.00 EA      100,000    25,000         0         0         0     125,000  125000
                                      30_20.04  Environmental Studies Documents            1.00 EA       20,000     5,000         0         0         0      25,000   25000
                                      30_20.06  Culturl Resource Studies Documts           1.00 EA       50,000    12,500         0         0         0      62,500   62500
                                      30_20.07  Report Documentation                       1.00 EA       50,000    12,500         0         0         0      62,500   62500
                                      30_20.09  Value Eng/Mgmt                             1.00 EA       50,000    12,500         0         0         0      62,500   62500
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL  Design Docmentation Report         1.00 EA      511,000   127,750         0         0         0     638,750  638750

                                      30_23  Constructn Contracts(s) Documnts

                                      30_23.01  Plans and Specifications (P&S)             1.00 EA      399,424    99,856         0         0         0     499,280  499280
                                      30_23.07  Cost Estimates                             1.00 EA       10,000     2,500         0         0         0      12,500   12500
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Constructn Contracts(s) Documnts    1.00 EA      409,424   102,356         0         0         0     511,780  511780
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Planning, Engineering and Design    1.00 EA      920,424   230,106         0         0         0   1,150,530 1150530

                                      31  Construction Management S&A

                                      31_ 5  Construction Management                       1.00 EA      743,179   185,795         0         0         0     928,974  928974
                                                                                                    ----------- --------- --------- --------- --------- -----------
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                                                 TOTAL Construction Management S&A         1.00 EA      743,179   185,795         0         0         0     928,974  928974
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL LEVEE & CHANNEL IMPROVEMENT         1.00 EA   20,152,959 4,376,407         0         0         0  24,529,36624529366



Wed 04 Oct 2006                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 12:54:55
Eff. Date  10/03/06                              PROJECT WHTN3P:   LEVEE & CHANNEL IMPROVEMENT - Wharton Recommended Plan @
ERROR REPORT                                                              *** Code of Accounts ***                                                           ERROR PAGE    1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

No errors detected...

                                             * * *   END OF ERROR REPORT   * * *



Wed 04 Oct 2006                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 12:54:55
Eff. Date  10/03/06                              PROJECT WHTN3P:   LEVEE & CHANNEL IMPROVEMENT - Wharton Recommended Plan @
TABLE OF CONTENTS                                                         *** Code of Accounts ***                                                        CONTENTS PAGE    1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                        SUMMARY REPORTS                                                SUMMARY PAGE

                        PROJECT OWNER SUMMARY - Contract..........................................1
                        PROJECT OWNER SUMMARY - Feature...........................................2
                        PROJECT OWNER SUMMARY - Sub Feat..........................................4
                        PROJECT OWNER SUMMARY - Element...........................................8
                        PROJECT OWNER SUMMARY - Level 5..........................................15

                        DETAILED ESTIMATE                                               DETAIL PAGE

                        .1. Lands and Damages
                            23. Constructn Contract(s) Documnts
                                03. Real Estate Analysis Documents................................1
                        01. Baughman Slough Levee & Channel
                            02. Relocations
                                02. Demolition....................................................2
                                08. Jr. College Rd. Bridge........................................2
                                13. CR 150-Moers Rd. Bridge.......................................2
                            09. Channels and Canals
                                01. Channels......................................................2
                            11. Levees and Floodwalls
                                01. Levees........................................................2
                                02. Floodwalls....................................................3
                            18. Cultural Resource Preservation
                                00. Cultural Resource Preservation................................3
                        02. Colorado River Levee #1
                            02. Relocations
                                02. Demolition....................................................4
                                03. Cemetery, Utilities, & Structure..............................4
                                08. Road Ramp over Levee..........................................4
                            11. Levees and Floodwalls
                                01. Levees & Sump.................................................4
                        03. Colorado River Levee #2
                            02. Relocations.......................................................5
                            11. Levees and Floodwalls
                                01. Levees & Sump.................................................5
                                02. Floodwalls....................................................6
                        04. Colorado River Levee #3
                            02. Relocations
                                03. Cemetery, Utilities, & Structure..............................7
                                08. Road Ramp over Levee..........................................7
                            11. Levees and Floodwalls
                                01. Levees & Sumps................................................7
                        05. Colorado River Levee #4
                            02. Relocations
                                03. Cemetery, Utilities, & Structure..............................9
                                08. Road Ramp over Levee..........................................9
                            11. Levees and Floodwalls
                                01. Levees & Sumps................................................9
                        06. Colorado River Levee #5
                            02. Relocations
                                03. Cemetery, Utilities, & Structure.............................11



Wed 04 Oct 2006                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 12:54:55
Eff. Date  10/03/06                              PROJECT WHTN3P:   LEVEE & CHANNEL IMPROVEMENT - Wharton Recommended Plan @
TABLE OF CONTENTS                                                         *** Code of Accounts ***                                                        CONTENTS PAGE    2

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                        DETAILED ESTIMATE                                               DETAIL PAGE

                                08. Raise Relief Wells...........................................11
                                13. Stairs over Levee............................................11
                            11. Levees and Floodwalls
                                01. Levees & Sumps...............................................11
                                02. Floodwalls...................................................12
                        11. Care Of Water for Total Project
                             5. Care Of Water....................................................13
                        12. Wharton Mitigation Requirements
                             5. Site Grading & Landscaping
                                 5. Wetland Mitigation...........................................14
                                10. Woodland Mitigation..........................................14
                                15. Perimeter Fencing............................................14
                        30. Planning, Engineering and Design
                            20.  Design Docmentation Report
                                00. Programs & Project Managmt Dcmnt.............................15
                                01. Engineering Analysis/Design..................................15
                                02. Surveys......................................................15
                                04. Environmental Studies Documents..............................15
                                06. Culturl Resource Studies Documts.............................15
                                07. Report Documentation.........................................15
                                09. Value Eng/Mgmt...............................................15
                            23. Constructn Contracts(s) Documnts
                                01. Plans and Specifications (P&S)...............................15
                                07. Cost Estimates...............................................15
                        31. Construction Management S&A
                             5. Construction Management..........................................16

No Backup Reports...

                                             * * *   END TABLE OF CONTENTS   * * *


