



U.S. Customs & Border Protection

- **Comstock Border Patrol Station and Collocated Checkpoint**

Description: Design Development, environmental studies and land acquisition to support a 250 agent facility.

Contract:

Contract Award Amount: A/E contract in process of being awarded

Firm Modifications: presently none

Current Contract: Pending award

Progress Schedule:

Site selected and Right of Entry completed Nov 2009

NTP issued to GSRC for environmental studies

January 10

Environmental Kick-off Jan 2010

